	   5 th CIRCLE - PALAMPUR

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Project 
	Status Supplied by SE. 

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	                                            SCHOOLS

	1
	105
	Additional Accommodation for GSSS at Salol, Distt. Kangra.
	21/1/2012
	21/1/2012
	4/2/2012  Sketch Drawing 9/12/2013 Working Drawing 
	4/9/2013
	9.12.2013
	95% work completed
	 

	2
	105
	Additional Accommodation for GSSS at   Baroh,  Kangra. ( Science Lab)
	11/8/2014
	11/8/2014
	22/9/2014 Working drawings           30-12-2015 working drawings 
	02.04.2014
	Std. drawing
	Coloumns raised upto 2 mtr. height of 1st floor.
	Work is in progress

	3
	105
	Additional Accommodation for GSSS at   Serathana, Nagrota Bagwan.
	23/9/2014
	22-9-2014
	30-12-2014 working drawing 
	 
	 
	Under construction 
	 

	4
	105
	Multipurpose Hall at Khaira, Palampur.
	13/10/2014
	13/10/2014
	23/12/2014 Sketch Drawing 20.07.2017 revised working drawings
	9/3/2016
	Awaited
	Work in progress. 90% work completed.
	 

	5
	105
	Science block in Govt. GSSS at Pathiar, Nagrota Bagwan.
	21-08-2015
	21-08-2015
	21/10/2015 Layout and working drawing 04-02-2016 working drawing ( Standrad design Model -B)
	5/1/2016
	 
	funds awaited
	 

	6
	105
	Stage for Govt. S S School at Bhawarna, Palampur.
	12/10/2015
	29-9-2015
	21/10/2015 Sketch drawings 27.01.2017 working drawing
	5/3/2016
	 
	A/A & E/S & funds not received.
	 

	7
	105
	Additional accommodation for GSSS at Baroh and Serathana.
	12/12/2015
	12/12/2015
	30-12-2015 working drawing 
	 
	 
	 
	 

	8
	105
	Science Lab. For GSSS at Alampur
	6/3/2016
	6/3/2016
	17-03-2016 working drawing
	5.3.2016
	 
	A/A & E/S accorded by ACS (Edu) to HP Govt. vide letter No. EDN-B-Ga (1)-1/2015-Loose dt. 24.9.2015 for Rs. 536.02 lacs as per Architect Drg. No. 268 Job . 3303. 40% work completed
	 (Deposit Works)

	9
	105
	Adminstrative block and multi purpose hall in Govt. SSS at Pathiar
	27-02-2016
	26-03-2016
	29-03-2016 revised layout plan na d sketch drawings 
	30.3.2017
	 
	funds awaited
	 

	10
	105
	Govt SSS at Samloti, Nagrota Bagwan
	13.01.2017
	10.01.2017
	17.02.2017 sketch drawing
	8/3/2017
	Awaited
	Working estimate under preparation 
	 

	11
	105
	Additional Accommodation for GSSS at Thural
	08.06.2016
	08.06.2016
	18.08.2016 Layout plan and working drawing
	 
	 
	 2 No. rooms under RMSA is in progress at proposed site as per standred drawing.
	 

	                                           COLLEGES

	12
	4808-A
	IT cum Management Block for Govt. College at  Dharamshala.
	19/4/2012
	19/4/2012
	27/8/2012  Sketch Drawings 15/2/2013 Working Drawings 
	10.10.2012
	15/11/2012
	Funds awaited
	 

	13
	4808-A
	Science Block in Govt. College at Dharamsala. (New Site).
	25-2-2015
	25/2/2015
	7-8-2015 sketch drawings 15.02.2016 working drawing
	4/9/2015
	5/10/2015
	Under construction 
	 (Deposit Works)

	14
	4808-A
	Department of performing arts in Govt college at Dharamsala
	18.08.2016
	17.08.2016
	03.10.2016 sketch drawing 21.06.2017 Revised sketch drawing
	15.07.2017 Structural feasibility
	28.10.2017
	Working drawings awaited
	 

	15
	336
	Govt Degree College Lunj, Kangra
	19.03.2016
	15.03.2016
	30.06.2016 Sketch drawing
	03.09.2016
	17.08.2016
	Work in progress.
	 

	16
	355
	Govt Degree College at Matour, Kangra
	17.05.2017
	11.05/2017
	12.07.2017 sketch drawing
	Awaited from Assistant Engineer HP.PWD Kangra 
	-
	-
	Feasibility report awaited from A.E. HPPWD Kangra. 

	17
	349
	Additional Accommodation for Govt Degree College at Baroh
	19.10.2016
	18.10.2016
	12.04/2017 sketch drawings 04.07.2017 working drawings
	31.05.2017
	02.05.2017
	Working estimate under preparation 
	 

	18
	 
	Auditorium in D.I.E.T Dharamsala
	17.08.2016
	07.11.2016
	 
	 
	 
	Contour site plan under preparation
	 

	                                         HP BOARD OF SCHOOL EDUCATION DHARAMSHALA
	 
	 
	 
	 

	20
	3252-A
	Community Hall at Chilgari 
	28/11/2011
	28/11/2011
	31/12/2011sketch  drawing 
	 
	26/6/2012
	Estimate submitted to concerned department for funds deposit. The concerned department return the estimate with the remarks that the work could not be executed.
	 

	19
	3252-A
	Community Hall  Near Shivaji Temple at HP BOSE Colony  Sidhpur, Dharamshala.
	29/10/2014
	29/10/2014
	28/2/2015 sketch Drawings 5/6/2015 Revised sketch drawing 06/07/2016 Working drawings
	03.10.2015
	24/8/2015
	
	 

	
	
	
	
	
	
	
	
	
	

	                                         TECHNICAL EDUCATION
	 
	 
	 
	 
	 
	 

	20
	338
	Govt ITI Nagrota Bagwan at Serathana
	18-7-2016
	18-7-2016
	09-8-2016 Sketch drawings 24.10.2016 working drawing
	28.09.2016
	01.10.2016
	Work in progress
	 

	21
	358
	ITI buildings at Baijnath
	26.07.2017
	22.07.2017
	28.09.2017 sketch drawings
	22.7.2017
	28.9.2017
	 
	Feasibility report stand submitted to Chief Architect D/shala. Working drawing awaied.

	22
	 
	State of Art ITI Nagrota Bagwan at Baldhar
	15.09.2017
	20.07.2017
	 
	 
	 
	Contour site plan submitted and working drawings under preparation
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	23
	8116
	C/O Govt College Takipur Distt Kangra
	EDN-H (9)2-38/2015 GC/ Takipur Dated 17/8/2015
	Contour site plan  received for Executive Engineer HP.PWD Kangra vide letter No 1418-22  dated 6/10/2015. 
	 
	E.E.Kangra Division letter no 1786-89 Dated  1-12-2015.Letter received from E.E. Kangra  vide  no 18001-04 dated 21/12/2015 
	Layout plan & working drawing along with specification issued vide letter no 2767 -70 dated 10/11/2016
	On going work 
	(Deposit Works)
	
	

	24
	7901
	C/O Govt. College Jaisinghpur (Science Block)
	 
	 
	 
	 
	A/A & E/S accorded by Pre. Secy. (Higher Edu.) vide letter No. EDN-A –C (17)- 04/2009 dt. 27.9.2016 for Rs. 338.90 lacs  As per Architect drawing No. 37, 38, 39, 40 Job No. 7901.     2 Nos slab laid and form work of ceiling slab is in progress. 
	On going work 
	 
	
	

	25
	7794
	C/O Govt College Palampur (Vikram Batra) BBA-BCA block 
	 
	 
	 
	 
	Regarding BCA-BBA-BlockE.E.Palampur Letter No 15509-13 dated 24-9-2015
	Revised Architectural drg. Awaited as desired by design wing of Chief Office (KZ)
	(Deposit Works)
	
	

	26
	8049
	C/O Engineering College Nagrota Bagwan Kangra
	No. STV(TE) HG(2) 2014/ 69576 dated 11.4.2017
	 
	Approval received from Director Technical education vide letter no 27657 dated 7/4/2016
	 
	Admn. Block Electrical Engg. Block, Caterair, complex & Library Block
	On going work 
	 (Deposit Works)
	
	

	27
	8163
	C/O B. Pharmacy Govt. College Nagrota Bagwan              ( Academic Block& Admn. Block) Distt. Kangra
	 
	1488-90 dated 6.7.2016
	 
	1953-54 dated 5.8.2016
	Layout plan & drawing alongwith specification issued vide leter No. 1879-82 dated 31.8.2016.
	Work is in Progress work 
	 
	
	

	28
	7904
	C/O Govt Degree college Nohra  Sub the Dhera Distt Kangra (Science Block )
	 
	Contour site plan received from E.E. Palampur vide letter no 30604-07 dated 3/3/2016
	 
	6629-32 dated 16/7/2016
	Layout plan & working drawing along with specification issued vide letter no 1107-09 dated 25/6/2016
	Technical bid opened and financial bid shall be open on or before 20.2.2018
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	29
	6595
	C/O Govt Sr. Sec. School Tambar Tehsil Jaisinghpur
	 
	5524-25 dated 7.7.2017
	 
	 
	 
	A/A & E/S accorded on Drawing No. 82 & 83 Job No. 105 & Tender called & awarded   
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	30
	297
	I.T.I Daluatpur  Distt Kangra 
	19-11-2013
	29-1-2014
	29-1-2014
	3/3/2014
	Work completed 
	-
	 (Deposit Works)
	
	

	31
	8160
	C/O I.T.I building at Nagrota Bagwan Distt. Kangra
	….
	16.7.2017
	 
	……
	28.9.2016
	Drawing issued for approval ( Architect Dharamshala) on dated 9.8.2016.
	On going work 
	
	

	32
	7701
	Polytechnic Talwar Distt. Kangra
	 
	 
	 
	 
	Revised preliminary estimate submitted to Director Tech. Edu Sundernagar vide CE (KZ)  Dharamshala letter No. 5033-37 dt. 22.2.2018 for Rs. 410.83 lacs as per architect drawing No. 46/4 Job No. 7701 & drawing No. 11 Job No. 4170-B. 
	On going work 
	 (Deposit Works)
	
	

	33
	 
	C/O I.T.I Baijnath Distt. Kangra
	26.7.2017
	22.7.2017
	28.9.2017 stetch drawing 
	28.9.2017
	22.7.2017
	 
	Feasibility report stand submitted to Chief Architect D/shala . Working drawing awaited.
	
	

	34
	7701
	I.T.I  Balakrupi
	 
	 
	 
	 
	Revised Preliminary estimate based on Drawing No. 47/1, 62, 84 to 89 Job No. 7701  for Rs. 70371900/- submitted to SE 5th Circle Palampur vide this letter No. 14109-11 dt. 22.12.2017.  Working estimate  approved for Rs. 30029764/- & DNIT under preparation
	 
	 (Deposit Works)
	









	



Note :- Red portion shows  deposit works Which are not counted in Total Projects. 
