LIST OF WORK, 7th CIRCLE, CHAMBA (EDUCATION) 
	Sr. No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Status of Work Supplied by SE. 

	1
	7732
	Govt. High School Rei (Pangi) 
	25/11/2013
	18/12/2013
	02/08/2014
	27/01/2014
	Tender under process.
	


---


	2
	6171
	Girls Hostel in DIET at Saru, Chamba 
	Standard drawing for 100 girls students 
	23/04/2015
	---------
	---------
	First floor columns completed
	

.



	3
	7732
	Sr. Sec. School at Khanni, Bharmour  
C/o science block  
	---------
	19/05/2009 
	---------
	02/02/2010
	Foundation work is in progress.
	

	4
	7732
	C/O govt. High School Building at Leswin Tehsil Churah distt Chamba.
Additional accommodation)
	
	Letter no. 5327 dt. 24/08/16
	Letter No. EDN-H(9)2-5/14-Vol-III (BLDG) Chamba June 2017
	Letter No. 17274 dated 04/01/2017
	Tender under process

.
	 ----
.

	6
	7811


	Degree College at Chamba
(PG Block)



	Letter no. 604-606 dt 11/9/2016

Letter no. 22143 dt 27/03/2017
	Letter no.10270-72 dt 15/09/2016




	
	E.E Chamba letter No. 8121 dated 11/08/2017
	Working drawings received.
	

	7
	
	Govt. Degree College, Salooni 
	
	Fresh contour site plan 29/12/2012 X-section of  Admin block
	28/05/2013
	30/05/2013
	Admin block  building work completed month ending 8/2017and handed over to concerned  department on 5/9/2017 and Art Block roofing and finishing work is in progress.
	
 ---






	8
	7910
	Govt. Degree College Killar 
	27/08/2008
	03/09/2008 & 08/01/2013
	06/11/2008 
	06/11/2008
	Roofing work is completed and finishing work is in progress.
	 ----

	9
	7845
	Govt. Degree College Bharmour 
	Requirement received on 21/2/2005 from Director.
 
	Site plan received on 16/11/2005 & revised site plan received on 03/03/3006, 04/09/2009 & revised new Site plan 26/02/2010
	23/10/2010
	03/11/2010
	Tender case under process in the O/o Chief Engineer Dharamsala for Negotiation.
	

	10
	
	I.T.I Pangi Distt. Chamba

	16/08/2008 revised site plan
	29/8/2008
	06/11/2008
	
	Finishing work of Block B  is in progress .
	

	11
	8170



-

	I.T.I Lachori Distt. Chamba




	Letter No. 13861 dated 09/03/2017

	Letter No. 17272-75 dated 20/01/17
	Letter No. 47132 dated 04/07/2017


	E.E Chamba No.8842-43 dated 01/08/2017


	Revised W/D issued.(change of canteen into store)
Letter No.1629-31 dt.27/07/17

	
 ----



	OFFICE OF THE SENIOR ARCHITECT (KANGRA ZONE) HP PWD DHARAMSHALA

	 WORKS OF EDUCATION DEPARTMENT (ONGOING PROJECTS)

	   7 th CIRCLE - DALHOUSIE

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Work Supplied by SE.
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	                       SCHOOLS

	12
	105
	Addtitional accommodation GSSS at Kihar.
	16/10/2014
	16/10/2014
	24/1/2015 std. working Drawing 
	28.02.2015
	19.02.2015
	The excavation in foundation of 10 columns completed. Lean concrete laid and bottom ,footing cased
	 ---

	13
	310
	Strenghening of infrastructure of existing school under RMSA of GSSS at Dihur. 
	13/8/2014
	13/8/2014
	9/12/2014  Sketch drawing 27/3/2015 working drawing 
	4/3/2015
	Std. drawings
	G.F.& Ist floor slab  laid & internal plastering of G.F & F.F. completed.
	 ---

	                      COLLEGES

	14
	347
	Govt Degree College at Sihunta
	04.01.2017
	02.01.2017
	27.03.2017 sketch drawings 17.05.2017 working drawings
	17.04.2017
	17.04.2017
	 
	Arch. Drawing received from Sr.Arch.KZ Dharamshla vide letter No. PW-KZ-304/2016-17- 616-20 dt. 27.12.2017 . Working estimate approved by CE (KZ) D/Sla letter No. PW/CE/KZ/CTR-I 2016-17-1124-25 dt. 16.8.2017. Revised estimate send to Dr.Higher Education vide CE (KZ) D/Sala letter No. 4225-28 dt. 26.12.2017

	                      TECHNICAL EDUCATION

	15
	354
	ITI at Dadima, Teh-Bharmour
	12.12.2016
	28.11.2016
	22.06.2017 sketch drawings
	-
	-
	Alternative site awaited
	Site not handed over by concerned deptt..


Note :- Red portion shows  deposit works Which are not counted in Total Projects

