List of Work Health Rampur Circle
	Sr. No. 
	Job No. 
	Name of Project
	Requirement received 
	Receiving site plan & details
	Sketch drawing issued 
	Approval vide letter No. 
	Feasibility vide letter No.  
	Status of project 
	Status of Projects Supplied by SE. 

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1
	3390
	1. C/o CHC Nankhari (Rampur) 

2.  Residential Qtrs. 
	No./07-3672-74, dated: 06/06/2007
	No./07-3672-74, dated: 06/06/2007
	
	
	
	Standard working drawing & layout plan Issued vide letter  No./05-1773-79, dated: 30/07/2007
	CHC building completed.                               60% work of residential qtr has been completed.


	2
	3390
	C/o Ayurvedic Dispensary building at Reog 
	
	Vide letter No./ 10-179-80, dated: 08/04/2010
	
	
	
	Layout plan and working drgs. Along with specification issued to Director of Ayurveda HP on dt. 07/01/16 vide letter no.4382-84
	A/A & E/S awaited. Working estimate returned back to E.E. Kumarsain

	3
	3390
	C/o CHC Kotgarh Type-I qtr (4 nos.)
	
	Vide letter No. 11221, dated: 13/02/2015
	
	
	Vide letter no 1419 dt. 21/05/2015
	Drgs. issued to EE, vide letter no 
8865-67 dt. 03/03/2015
	CMO Shimla has desired to construct Type-IV Qtr. 1 No., Type-III-1 No., Type-II-2 No. & Type-I-1 No. instead of 4 No. Type--I Quarter.

	4
	7215/3390
	C/O new building for ayurvedic health centre lauga
	
	From EE kumarsain vide letter no 7891Dt. 22/09/15
	
	
	
	.
	Excavation in foundation is in progress.

	5
	3390
	C/O PHC at Fancha in tehsil Rampur Bsr. Distt. Shimla(HP). 
	
	Vide letter no 9537 dated 04/10/2016.
	
	
	
	Standard Working Drawings & Specifications issued to EE, Rampur B&R Division vide letter no 96-98 dt. 10/04/2017
	Tender under process.

	6
	4344
	C/O Trauma care centre at MGMSC Khaneri Tehisil Rampur, Shimla 
	Vide letter no 4393 dt. 11/09/15
	Vide letter no 8239-41 dt. 8/09/14
	
	Vide letter no 931 dated06/01/2017.
	
	Revised plan and working drawings supplied to Director of health services, HP for Approval. Vide letter no 3128-32 dated 09/12/2016.
	Work is in progress.

	7
	3390
	C/O PHC Lalsa(Level-III) in tehsil distt. Shimla. 
	
	
	
	
	
	Blueprint of approved structural drawing received from EE(D) Bldgs. Vide letter no 834-36 dated 13/02/2017
	Work is in progress.


	8
	7215
	C/o Ayurvedic Hospital building at Rampur in Distt. Shimla (HP)
	
	No. /15-17314-15, dated: 12/03/2015
	
	Vide letter no 21831 dated 16/11/2016
	
	Detail of Glazing Sent to EE, Rampur Division vide letter no 2508-10 dt. 19-09-17.
	. 90% Work completed

	9
	3299
	C/O Mortury, Blood Bank & Canteen for CHC Pooh 
	
	Site plan received vide letter No.4489-91 dt.20.7.2014
	
	
	Working drawings alongwith specification sent to EE, Kalpa division vide letter no 168-70 dt. 18/04/2017
	Yet not started

	10
	3390
	C/O Proposed Upgradation of 20 bedded CHC to 50 bedded Hospital at Kaza. 
	
	Vide letter no 6690-92 dt. 20/09/16
	
	
	EE, Spiti B&R division requested to supply drgs. Of existing CHC, vide letter no 2095-97 dated 20/09/16.
	Funds not available.

	11
	-do-
	Shopping Complex in g/floor & lab. at ist floor in front of Regional hospital at R/Peo
	Requirements received vide letter No.5163 dt. 22.5.2014 from CMO Kinnaur R/Peo


	Vide letter No.1243-46 dt
17.5.14


	Approval not received
	Revised feasibility 

received vide letter No. 12160-61 dt. 9.12.14
	
	Yet not started

	12
	-do-
	C/O Geriatric ward, NCD Administrative staff room, Registration Counter, fee collection centre near Regional Hospital at R/Peo 
	Revised requirements received vide letter No.9530-34 dt.

19.9.14 from CMO Kinnaur R/Peo


	Revised site plan received vide letter No.1247-50 dt.17.5.14
	Approval not received


	Feasibility received vide letter No. 8502 dt. 01.10.14


	Revised working drawing No Letter No. 5358-59, dated: 15/03/201681,82 &83 send to E.E. B&R Div. HP. PWD., Kalpa.
Drawings supplied to EE, Electrical division NO:II, Vide letter no 4297 dated 22/02/2017
	Work is in progress.

	13
	3390
	C/o 50 bedded civil Hospital building Kumarsain 
	No. 2013-7500, dated: 21/10/2014
	No. 7836-38, dated: 01/11/2014
	No. 951-54, dated: 05/06/2015


	Vide letter no 36400 dt. 05/09/2016.
	Layout plan and working drgs. Along with  specification issued to director of health services. On dt. 07/01/16 vide letter no. 4390-93
	Excavation in foundation is in progress.

	14
	3390
	C/O Ayurvedic Health centre building Lauga Sub- Tehsil Kotgarh distt. Shimla(HP). 
	Awaited
	Vide letter no 12523-25 dated 27/10/16.
	
	
	
	Footing work completed.

	15
	3390
	C/O Primary Health centre (Health Institution Level-II with residence) at bara Kamba in distt. Kinnaur HP. 
	
	
	
	
	EE, Karchham division requested for working drawings of joinery ie detail of doors and windows vide letter no 8333-34 dated 15/12/2016
	Work is in progress

	16
	3390
	C/O PHC building health institution level-II at Hango Distt. Kinnaur. 
	
	Vide letter no 4085-86 dt. 01/06/2016
	
	
	Layout plan sent to EE, B&R Div. Kalpa. Vide letter no 885-86 dt. 01/06/2016
	Work is in progress


Note :- Red portion shows  deposit works Which are not counted in Total Projects 
