LIST OF WORK, 15TH  CIRCLE UNA – EDUCATION
	Sr. NO. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Status Supplied by SE. 

	1
1
	7680




	 i)C/O Indoor Bedminton 
Hall & Gym Govt. PG College Una  





ii)C/ O OBC Girls Hostel at Govt. College Una
	
	Letter No. 24153-54 dated 21-03-2016




Letter No 24155- 56 dated 21-03 2016
	
	
	Letter. dated 02/04/2016. issued to EE Una for detailed contour site plan.





Letter No. 08-10 dated 01/4/2016 issued to EE Una for detailed contour site plan.
	.Contour site plan has been sent be EE Una vide letter No 5248 -49 dated 21/6/2016 to Chief Architect for preparation of drawings . The same are awaited

-do-



	  2
	7680



	C/o commerce block of Maharana Pratap Degree College Amb      

        
 
	EDN-H(90)5-G,C Amb dated 4/2/2016
	8192-94, dated: 12/12/2013
	
	Letter No.8825-26 dated 31-10-15
	Drawings issued for feasibility & approval. Dt. 29-04-16
	Letter has been issued to Principal for getting the approval from Town & country Planning vide letter No. 965 dated 13/5/2016 reply is still awaited . Also funds have not been made available by the concerned dept.


	3
	7680




	C/o Admin block in SDWG Govt. College at Beetan, Haroli
	No EDN-H (9)4-70/2005 dated 3/2/2016
	Letter No. 22938-40 dated 4/3/2016
	  Dated 1/4/16
	Letter No. 8825-26 dated 31/10/2016
	Working Drawings issued. Vide 
Letter No.5473-76 dated 19-03-2016 
	Sketch drawings received vide letter No. 5473-76 dated 19/3/2016. Feasibility has been sent  by EE Una letter no 661-62 dated 16/4/2016 and working is still awaited.


	4
	7902
	C/o Canteen cum student centre at degree college Bangana 
	Letter No. 15289-92 dated 29/1/2016
	
	
	Letter No. 201-04 dated 19/5/2016
	 Working drawings issued for feasibility  vide Letter NO. 720-21 dated 30/05/2017.
	The working drawing supplied vide letter No. 720-21 dated 30/5/2017 was checked at site and found not feasible. The matter was discussed with Senior Architect in his Chamber regarding feasibility . He has assured that the matter will be resolved after spot visit. He has visited the spot on 27/1/2018 and said that the revised drawing according to site will be provided with in fort night report after resolving the dispute.



	5
	8158
	C/O govt. College at Khad Tehsil Haroli distt. Una
	
	 Vide Letter No. 8411-12 dated 18-08-2017
	
	
	Letter issued to EE Una regarding detailed contour site vide letter No. 2676-77 dated 04/10/2017
	Contour site plan has been sent vide EE Una letter No. 8411-12 dated 18/8/2017 to Chief Architect for approval site has also been inspected by the Sr. Architect on dated25/1/2018 and revised layout plan is still awaited C/O boundary wall is in progress.








LIST OF WORK, 15TH  CIRCLE UNA – (EDN) BHARWAIN DIVISION 
	Sr. No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	6
	7680
-A




-do-
	C/o Science Lab Addl. accommodation at Govt. Sr. Sec. School Badehra Rajputan, Amb
C/O Proposed stadium at Govt. Sr, Sec. School  Badhera
	Dated: 17-11-2011 & 23/01/2012
	8500-01, dated: 29/11/2011

Letter No. 21324-27 dated 14/3/2017
	Dated: 23/01/2012
	9820-21, dated: 11/01/2012
	Working drawings issued vide 
.Letter No. 4751-53 dated 28/03/2017
	75% work completed upto date expenditure of Rs. 65.58 lac occurred & Rs. 24.00lac diversion proposed from GSSS Chanari.

	7
	7680-A
	C/o Govt. Sr. Sec. School at Bangana  (Science lab)
	01/06/2017
	Vide letter No. 362 dated 17/4/2017
	
	
	Letter issued to EE Bangana regarding contour site plan vide letter No. 1053-56 dated 15/06/2017
	Contour site plan has been sent to Chief Architect Shimla vide EE letter No. 362 dt. 17/4/2017 & received back from Chief Architect Shimla with observation vide letter NO. 1053-54 dt. 15/6/2017. The Nallah is existing through the proposed site provided by Education Department which is not feasible for C/O of building and now the Sr. Architect has inspected the spot on 27/1/2018 and checked physically the whole site and suggested that if the education dept. get the land of Forest Dept. abutting to the proposed site transferred at least in a width of 7.00 metre. Then the site is feasible for const. of building. Accordingly Principal Sr. S.S.S Bangana has been conveyed to be transferred . 


	8
	7680
-A




-do-
	C/O Proposed stadium at Govt. Sr, Sec. School  Badhera
	
	


Letter No. 21324-27 dated 14/3/2017
	
	
	Letter issued for detail requirements Letter No. 4751-53 dated 28/03/2017
	The site was inspected by Sr. Architect and all concerned on 26/1/2018. Accordingly the preparation of latest contour site plan including existing school building is in progress.
.

	9
	7680-A
	C/o 6 room additional accommodation for Govt. Sr. Sec. School Haroli at Distt. Una 
	
	3283-87, dated: 9/11/2011
	
	
	Observation made 3341-44, dated: 25/11/2011
	No correspondence has been received from the concerned department till date.

	10
	7680-A



	C/o 14 no. class rooms at Govt. Sr. Sec. School Palakwah Teh. Haroli 

           


	April, 2014
	20019-21, dated: 17/02/2012 & 3406, dated: 18/05/2012
	Letter No dated 10/3/16
	21181-83 dated 30-03-15
	Detail of Joinery along with joints issued vide letter No. 2733-35 dated 7/10/17
	Work is in progress.

	11
	7680-A
	 Construction  of Science Lab in Sr. School Lalri Teh. Haroli Distt. Una
	
	9056-59 dated 17-08-15
	
	
	Reminder send for detailed requirements  issued
dt. 22/02/17
	Tender is in process as per the standard drawings of Science lab.

	12
	7680-A
	C/O Science block (Science lab  )for G.S.S.S Ghanari
	Dated 07/02/2017
	Letter No. 12221 dt.2/02/2017
	
	Letter No. 14486-88 dated 27/2/2017
	Working drawing issued Letter No.  825-27 dated dated 3/06/17
	 Tender is not called due to insufficient funds as the funds diverted to GSSS Badehra Rajputan.


	13
	7680-A
	C/O Science lab  for G.S.S.S Bharwain
Std. Design
	
	Letter No. 505-06 dated 19/5/2014
	
	
	Issued by hand dated 18/06/2014
	Work completed & handed over to concerned department.

	14
	7680-A
	C/O Science block (modal A)for G.S.S.S  at Amb
	Dated 07/02/2017
	Letter dated 05/02/2017
	
	Letter No. 14486-88 dated 27/2/2017
	 Working drawing issued Letter No.  825-27 dated dated 3/06/17
	 The A/A & E/S is Rs. 127.68lac & deposit received is Rs. 12.00lac  So tender has not been called due to insufficient funds.

	15
	7680-A
	C/O Science block for G.S.S.S  at Panjawar
	
	Letter No. 21859-61 dt. 20/02/2016
	
	
	Letter issued for requirement Letter No 5242-46 dt. 05/03/2016

Reminder sent dt 22/02/2017
	Standard drawings are to be followed. However sufficient funds have not been received from the concerned dept.

	16
	7680-A






	i)Govt. S.S.S School Dulehar teh.  Haroli Una.



ii)C/O Indoor Stadium at Govt. Sr, Se. School Dulehar Haroli Distt Una.
-
	18-01-2016




Letter dated 27/02/2017
	. 18983-84 dt. 16/12/15.



Letter No. 13058-60 dated 28/10/2016
	dated 10-03-16.






	 23759-61 dt16/3/16
	specification issued Letter No. 124-25 dated 07-04-2016
W/Drawings issued  dt. 01/04/2017
	

Work estimate is approved and tender has been called







	17
	7680-A
	C/O Science block for G.S.S.S  at Saroh distt Una. (Science lab)
	Dated 07/02/2017
	15074 dated 8/2/2017 &. 
	
	
	Working drawings issued for feasibility approval vide letter No. 1745-47 dt 1-8-17
	The feasibility report has been sent to Chief Architect Shimla Vide letter No. 11436-37 dated 30/1/2018  and the working estimate has been prepared and further process is being carried out.

	18
	
	C/O Science block for G.S.S.S  at Behar, Jaswan, , Suri, Dhussara ,Rapoh Missran disst.  Una. (Science lab)
	Dated 07/02/2017
	
	
	
	
	i)GSSS Behar Jaswan A/A & E/S Rs. 130.88 lac & deposit Rs. 34.00lac & funds proposed for diversion to GSSS to Thathal.
ii) GSSS Repoh Misran A/A &E/S Rs. 127.68lac& deposit Rs. 13.00 lac 
iii)GSSS Suri A/A &E/S Rs. 110.35 and deposit Rs. 12.00lac 
Tender not called due to insufficient funds.

GSSS Dhussara tender awarded to the contractor &  work will be started shortly.

	19
	7994


	Construction of Multi Purpose Hall at G.D.C Daulatpur
	Dated 14/09/2015



	4337-39 dated 16-06-15


	
	
	Letter issued to supply  the master plan vide Letter no. 1370-72 dated 18/7/16 
	Director higher education vide letter NO. 821-24 dated 3/4/2017 for details.

	20
	7975






	C/O Multipurpose Cultural Complex at Samoor Kalan Distt Una HP .



 
	Letter No. 344 dated 7/1/2011


	Letter No. 930-31 dated 29/4/2016
	
	
	Working drawing  & detail of Joinery issued Letter No.1603-05 dt. 08/08/2016

	The work of auditorium is in progress. The amended drawing No 32/1, 34/1,35/1, 37/1& 39/1 of Job NO 7975 has been received vide letter No. 4219-20 dt. 23/1/2018 and the remaining issue of building has also been discussed on dt. 26/1/2018 during the spot visit of Sr. Architect Shimla.



	21
	8185
	C/O  govt degree. College  at Chowkimaniar Teh Haroli distt Una
	Feb 2016
	Letter No. 11232-36 dated 29/11/2016
	Dated 6/01/2017
	Letter No. 4529 dated 31/7/2017
	Layout plan 7 W/Drawings issued for feasibility & approval vide letter no. 3383-86 dated 19/12/2016
	Letter has been sent to Director Education Shimla for revised AA & E/S vide letter No. PW/CE/HZ/WA-2/Degree College Chownkiminar /2017 1349-97dt 23-2-2017

	22
	8050
	C/o I.I.T. At Saloh, Una
	8594, dated: 11/02/2014
	
	
	
	Letter issued to E.E. regarding supply  of
site plan still awaited 370-77, dated: 30/04/2014 
	 No correspondence has been received from the concerned department till date.

	23
	8050
	C/o I.T.I. at Saloh,Una 
( Boundary wall approval )
	
	7366-68, dated: 6/8/2014 (elevation & section )
	
	
	Letter issued that this office doesn’t  gives approvals 2151-53, dated: 19/08/2014
	. No correspondence received from the concerned department.

	24
	7154
	C/O I.T.I Building Gagret at Bhaderkali distt. Una
	Letter NO. 458 dated 06/01/2017
	Letter No. 6537-38 dated 05/09/17
	
	
	Letter issued to E.E Bharwain  for detailed contour site plan Letter NO3796-99 dt.21/01/2017
Vide letter No. 3165-66 dt. 23/11/2017 regarding detailed contour site plan
	Contour  plan yet to be submitted.

	25
	8189
	C/O I.T.I Building Chintpurni at Nehrian Distt Una
	Letter No. 113-15 dated 03/01/2017
	Letter No. 6537-38 dated 5/9/2017
	
	
	Letter issued to E.E Bharwain  for detailed contour site plan Letter NO3800-03dt. 21/01/2017
	.Contour plan yet to be submitted 
Demarcation is being carried out at site.

	26
	7154 
	i)C/o workshops in Govt. poly technical Ambota 



ii)C/O 50 bedded girls hostel at Govt. poly technical Ambota 


           

 
	29348, dated: 23/5/2013

	9723, dated: 22/01/2013




Letter No. 8169 dated 17/11/2011
	10015, dated: 20/02/2013



9818-19 dated 11/01/2012
	10375-76, dated: 18/2/2013
	Working drawing issued.
2490-94, dated: 17/10/2013


Working drawing issued.
5063-65 , dated: 5/2/2012

	Work awarded to the contractor but could not start due to land dispute at site . Also funds are not provided by the concerned deptt.

85% work completed & work is in progress



Note :- Red portion shows  deposit works Which are not counted in Total Projects
