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Preface 
 

This Bidding Document for the Procurement of Works has been prepared by Public Works Depart, 
Government of Himachal Pradesh and is based on the Standard Bidding Document for the Procurement of 
Works–Small Contracts (SBD Works-Small) issued by the Asian Development Bank dated December 2015. 

ADB’s SBD Works-Small has the structure and the provisions of the Master Procurement Document entitled 
“Bidding Documents for the Procurement of Works–Small Contracts”, prepared by multilateral development 
banks and other public international financial institutions except where ADB-specific considerations have 
required a change. 
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Section 1 - Instructions to Bidders 
A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids (IFB) indicated in the Bid Data 
Sheet (BDS), the Employer, as indicated in the BDS, issues this 
Bidding Document for the procurement of the Works as specified in 
Section 6 (Employer’s Requirements). The name, identification, and 
number of contracts of this bidding are provided in the BDS. 

 1.2 Throughout this Bidding Document, 

(a) the term “in writing” means communicated in written form and 
delivered against receipt;  

(b) except where the context requires otherwise, words indicating the 
singular also include the plural and words indicating the plural also 
include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) indicated in 
the BDS has applied for or received financing (hereinafter called 
“funds”) from the Asian Development Bank (hereinafter called “ADB”) 
toward the cost of the project named in the BDS. The Borrower intends 
to apply a portion of the funds to eligible payments under the 
contract(s) for which this Bidding Document is issued. 

 2.2 Payments by ADBwill be made only at the request of the Borrower and 
upon approval by ADBin accordance with the terms and conditions of 
the Financing Agreement between the Borrower and ADB (hereinafter 
called “Financing Agreement”), and will be subject in all respects to the 
terms and conditions of that Financing Agreement. No party other than 
the Borrower shall derive any rights from the Financing Agreement or 
have any claim to the funds.  

3. Fraud 
andCorruption 

3.1 ADB’s Anticorruption Policy requires Borrowers (including beneficiaries 
of ADB-financed activity), as well as Bidders, Suppliers, and 
Contractors under ADB-financed contracts, observe the highest 
standard of ethics during the procurement and execution of such 
contracts. In pursuance of this policy, ADB 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly the 
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actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party;  

(v) “obstructive practice” means (a) deliberately destroying, 
falsifying, altering, or concealing of evidence material to an 
ADB investigation; (b) making false statements to 
investigators in order to materially impede an ADB 
investigation; (c) failing to comply with requests to provide 
information, documents or records in connection with an 
Office of Anticorruption and Integrity (OAI) investigation; (d) 
threatening, harassing, or intimidating any party to prevent 
it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or (e) 
materially impeding ADBʼs contractual rights of audit or 
access to information; and 

(vi) “integrity violation" is any act which violates ADB’s 
Anticorruption Policy, including (i) to (v) above and the 
following: abuse, conflict of interest, violations of ADB 
sanctions, retaliation against whistleblowers or witnesses, 
and other violations of ADB's Anticorruption Policy, 
including failure to adhere to the highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices or other integrity violations in competing for the 
Contract;  

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the Borrower or of 
a beneficiary of ADBfinancing engaged in corrupt, fraudulent, 
collusive, coercive,or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the Borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation; 

(d) will impose remedial actions on a firm or an individual, at any 
time, in accordance with ADB’s Anticorruption Policy and 
Integrity Principles and Guidelines (both as amended from time 
to time), including declaring ineligible, either indefinitely or for a 
stated period of time, to participate1 in ADB-financed, 
administered, or supported activities or to benefit from an ADB-
financed, administered, or supported contract, financially or 
otherwise, if it at any time determines that the firm or individual 
has, directly or through an agent, engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations; and 

                                                 
1 Whether as a Contractor, Nominated Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 

capacity (different names are used depending on the particular Bidding Document). A Nominated Subcontractor is one that either 
has been: (i) included by the Bidder in its prequalification application or bid because it brings specific and critical experience and 
know-how that are accounted for in the evaluation of the bidder’s prequalification application or the bid; or (ii) appointed by the 
Employer. 
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(e) will have the right to require that a provision be included in 

bidding documents and in contracts financed by ADB, requiring 
Bidders, suppliers, and contractors to permit ADB or its 
representative to inspect their accounts and records and other 
documents relating to the bid submission and contract 
performance and to have them audited by auditors appointed by 
ADB. 

 
3.2 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 

and 73.2 (i). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government-owned 
enterprisesubject to ITB 4.5 – or any combination of them with a formal 
intent to enter into an agreement or under an existing agreement in the 
form of a Joint Venture. In the case of a Joint Venture: 

(a) all partners shall be jointly and severally liable; and 

(b) the Joint Venture shall nominate a Representative who shall have 
the authority to conduct all business for and on behalf of any and 
all the parties of the Joint Venture during the bidding process and, 
in the event the Joint Venture is awarded the Contract, during 
contract execution. 

 4.2 A Bidder, and all parties constituting the Bidder, shall have the 
nationality of an eligible country, in accordance with Section 5 (Eligible 
Countries). A Bidder shall be deemed to have the nationality of a 
country if the Bidder is a citizen or is constituted, or incorporated, and 
operates in conformity with the provisions of the laws of that country. 
This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract 
including related services. 

 4.3 A Bidder shall not have a conflict of interest. All Bidders found to have 
a conflict of interest shall be disqualified.  A Bidder may be considered 
to be in a conflict of interest with one or more parties in this bidding 
process if any of, including but not limited to, the following apply:  

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from 
any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through 
common third parties, that puts them in a position to have access 
to material information about or improperly influence the Bid of 
another Bidder, or influence the decisions of the Employer 
regarding this bidding process; or 

(e) a Bidder participates in more than one bid in this bidding process, 
either individually or as a partner in a joint venture, except for 
alternative offers permitted under ITB 13 of the Bidding Document. 
This will result in the disqualification of all Bids in which it is 
involved. However, subject to any finding of a conflict of interest in 
terms of 4.3 (a) - (d) above,this does not limit the participation of a 
Bidder as a Subcontractor in another Bid or of a firm as a 
Subcontractor in more than one Bid; or  
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(f) a Bidder or any affiliated entity,participated as a Consultant in the 
preparation of the design or technical specifications of the works 
that are  the subject of the Bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or 
is proposed to be hired) by the Employer or Borrower as Engineer 
for the contract. 

 4.4 A firm shall not be eligible to participate in any procurement activities 
under an ADB-financed, administered, or supported project while 
undertemporary suspension or debarment by ADB pursuant to its 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by ADB, or enforced by ADB pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporary 
suspended or debarred firm will be rejected.  

 4.5 Government-owned enterprises in the Employer’s country shall be 
eligible only if they can establish that they (i) are legally and financially 
autonomous, (ii) operate under commercial law, and (iii) are not a 
dependent agency of the Employer. 

 4.6 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably 
request. 

 4.7 Firms shall be excluded if by an act of compliance with a decision of 
the United Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, the Borrower’s country prohibits any 
import of goods or contracting of works or services  from that country 
or any payments to persons or entities in that country. 

 4.8 In case a prequalification process has been conducted prior to the 
bidding process, this bidding is open only to prequalified Bidders. 

5. Eligible Materials, 
Equipment and 
Services 

5.1 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as defined 
in ITB 4.2 above and all expenditures under the Contract will be limited 
to such materials, equipment, and services. At the Employer’s request, 
Bidders may be required to provide evidence of the origin of materials, 
equipment, and services. 

 5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

B. Contents of Bidding Document 

6. Sections of 
Bidding Document 

6.1 The Bidding Document consist of Parts I, II, and III, which include all 
the sections indicated below, and should be read in conjunction with 
any addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 
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 6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the 
Bidding Document. 

 6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their Addenda, if they were not obtained directly from 
the source stated by the Employer in the IFB. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all 
information or documentation required by the Bidding Document may 
result in the rejection of the bid. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification on the Bidding 
Document shall contact the Employer in writing at the Employer’s 
address indicated in the BDS or raise his inquiries during the pre-bid 
meeting if provided for in accordance with ITB 7.4. The Employer will 
respond in writing to any request for clarification, provided that such 
request is received prior to the deadline for submission of bids, within a 
period given in the BDS. The Employer shall forward copies of its 
response to all Bidders who have acquired the Bidding Document in 
accordance with ITB 6.3, including a description of the inquiry but 
without identifying its source. Should the Employer deem it necessary 
to amend the Bidding Document as a result of a request for 
clarification, it shall do so following the procedure under ITB 8 and ITB 
22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works and its 
surroundings and obtain for itself, on its own risk and responsibility, all 
information that may be necessary for preparing the Bid and entering 
into a contract for construction of the Works. The costs of visiting the 
Site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 
permission by the Employer to enter its premises and lands for the 
purpose of such visit, but only upon the express condition that the 
Bidder, its personnel, and agents will release and indemnify the 
Employer and its personnel and agents from and against all liability in 
respect thereof, and will be responsible for death or personal injury, 
loss of or damage to property, and any other loss, damage, costs, and 
expenses incurred as a result of the inspection. 
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 7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be 
to clarify issues and to answer questions on any matter that may be 
raised at that stage. 

 7.5 The Bidder is requested to submit any questions in writing, to reach the 
Employer not later than 1 week before the meeting. 

 7.6 Minutes of the pre-bid meeting, including the text of the questions 
raised, without identifying the source, and the responses given, 
together with any responses prepared after the meeting, will be 
transmitted promptly to all Bidders who have acquired the Bidding 
Document in accordance with ITB 6.3. Any modification to the Bidding 
Document that may become necessary as a result of the pre-bid 
meeting shall be made by the Employer exclusively through the issue 
of an addendum pursuant to ITB 8 and not through the minutes of the 
pre-bid meeting. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the Employer 
may amend the Bidding Document by issuing addenda. 

 8.2 Any addendum issued shall be part of the Bidding Document and shall 
be communicated in writing to all who have obtained the Bidding 
Document from the Employer in accordance with ITB 6.3. 

 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer may, at 
its discretion, extend the deadline for the submission of Bids, pursuant 
to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 
bid exchanged by the Bidder and the Employer, shall be written in the 
language specified in the BDS. Supporting documents and printed 
literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant 
passages in the language specified in the BDS, in which case, for 
purposes of interpretation of the Bid, such translation shall govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one 
called the Technical Bid containing the documents listed in ITB 
11.2and the other the Price Bid containing the documents listed in ITB 
11.3, both envelopes enclosed together in an outer single envelope. 
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 11.2 The Technical Bid shall comprise the following: 

(a) Letter of Technical Bid; 

(b) Bid Security or Bid-Securing Declaration, in accordance with ITB 
19; 

(c) alternative Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, establishing the 
Bidder’s qualifications to perform the contract;  

(f) Technical Proposal in accordance with ITB 16; 

(g) Any other document required in the BDS. 

 11.3 The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Price Schedules, in accordance with ITB 12 and ITB 14, 
or as stipulated in the BDS; 

(c) alternative price Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) Any other document required in the BDS. 

 11.4 In addition to the requirements under ITB 11.2, Bids submitted by a 
Joint Venture shall include a copy of the Joint Venture Agreement 
entered into by all partners. Alternatively, a Letter of Intent to execute 
a Joint Venture Agreement in the event of a successful Bid shall be 
signed by all partners and submitted with the Bid, together with a 
copy of the proposed agreement. 

12. Letters of Bid and 
Schedules 

12.1 The Letters of Technical Bid and Price Bid, and the Schedules, and all 
documents listed under Clause 11, shall be prepared using the 
relevant forms furnished in Section 4 (Bidding Forms). The forms must 
be completed without any alterations to the text, and no substitutes 
shall be accepted. All blank spaces shall be filled in with the 
information requested and as required in the BDS. 

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative Bids shall not be 
considered. 

 13.2 When alternative times for completion are explicitly invited, a statement 
to that effect will be included in the BDS, as will the method of 
evaluating different times for completion. 

 13.3 When specified in the BDS pursuant to ITB 13.1, and subject to  ITB 
13.4 below, Bidders wishing to offer technical alternatives to the 
requirements of the Bidding Document must first price the Employer’s 
design as described in the Bidding Document and shall further provide 
all information necessary for a complete evaluation of the alternative 
by the Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, 
if any, of the lowest evaluated Bidder conforming to the basic technical 
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requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit alternative 
technical solutions for specified parts of the Works. Such parts will be 
identified in the BDS and described in Section 6 (Employer’s 
Requirements). The method for their evaluation will be stipulated in 
Section 3 (Evaluation and Qualification Criteria). 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price 
Bid and in the Schedules shall conform to the requirements specified 
below. 

 14.2 The Bidder shall submit a bid for the whole of the works described in 
ITB 1.1 by filling in prices for all items of the Works, as identified in 
Section 4 (Bidding Forms). In case of admeasurement contracts, the 
Bidder shall fill in rates and prices for all items of the Works described 
in the Bill of Quantities. Items against which no rate or price is entered 
by the Bidder will not be paid for by the Employer when executed and 
shall be deemed covered by the rates for other items and prices in the 
Bill of Quantities. 

 14.3 The price to be quoted in the Letter of Price Bid shall be the total price 
of the Bid, excluding any discounts offered. Absence of the total bid 
price in the Letter of Price Bid may result in the rejection of the Bid. 

 14.4 The Bidder shall quote any discounts and the methodology for their 
application in the Letter of Price Bid, in accordance with ITB 12.1. 

 14.5 Unless otherwise provided in the BDS and the Conditions of Contract, 
the prices quoted by the Bidder shall be fixed. If the prices quoted by 
the Bidder are subject to adjustment during the performance of the 
Contract in accordance with the provisions of the Conditions of 
Contract, the Bidder shall furnish the indexes and weightings for the 
price adjustment formulas in the Table(s) of Adjustment Data in 
Section 4 (Bidding Forms) and the Employer may require the Bidder to 
justify its proposed indexes and weightings. 

 14.6 If so indicated in ITB 1.1, bids are being invited for individual contracts 
or for any combination of contracts (packages). Bidders wishing to 
offer any price reduction for the award of more than one Contract shall 
specify in their bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Price 
reductions or discounts shall be submitted in accordance with ITB 
14.4, provided the Bids for all contracts are submitted and opened at 
the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, as of the date 28 days prior to the 
deadline for submission of bids, shall be included in the rates and 
prices and the total Bid Price submitted by the Bidder. 

15. Currencies of Bid 
and Payment 

15.1 The currency(ies) of the Bid and payment shall be as specified in the 
BDS. 
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 15.2 Bidders may be required by the Employer to justify, to the Employer’s 
satisfaction, their local and foreign currency requirements, and to 
substantiate that the amounts included in the prices shown in the 
appropriate form(s) of Section 4, in which case a detailed breakdown 
of the foreign currency requirements shall be provided by Bidders. 

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a statement of 
work methods, equipment, personnel, schedule, and any other 
information as stipulated in Section 4 (Bidding Forms), in sufficient 
detail to demonstrate the adequacy of the Bidders’ proposal to meet 
the work requirements and the completion time.   

17. Documents 
Establishing the 
Qualifications of 
the Bidder 

17.1 To establish its qualifications to perform the Contract in accordance 
with Section 3 (Evaluation and Qualification Criteria) the Bidder shall 
provide the information requested in the corresponding information 
sheets included in Section 4 (Bidding Forms). 

 17.2 Domestic Bidders, individually or in joint ventures, applying for 
eligibility for domestic preference shall supply all information required 
to satisfy the criteria for eligibility in accordance with ITB 35. 

18. Period of Validity 
of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. A bid valid for a 
shorter period shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the bid validity 
period, the Employer may request Bidders to extend the period of 
validity of their Bids. The request and the responses shall be made in 
writing. If a bid security is requested in accordance with ITB 19, it shall 
also be extended 28 days beyond the deadline of the extended validity 
period. A Bidder may refuse the request without forfeiting its bid security. 
A Bidder granting the request shall not be required or permitted to modify 
its Bid. 

19. Bid Security/Bid-
Securing 
Declaration 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part 
of its Bid, in original form,either a Bid-Securing Declaration or a bid 
security as specified in the BDS. In the case of a bid security, the 
amount and currency shall be as specified in the BDS. 

 19.2 If a Bid-Securing Declaration is required pursuant to ITB 19.1, it shall 
use the form included in Section 4 (Bidding Forms). The Employer will 
declare a Bidder ineligible to be awarded a Contract for a specified 
period of time, as indicated in the BDS, if the Bid-Securing Declaration 
is executed. 

 19.3 If a bid security is specified pursuant to ITB 19.1, the bid security shall 
be, at the Bidder’s option, in any of the following forms: 

(a) an unconditional bank guarantee, 

(b) an irrevocable letter of credit, or 

(c) a cashier’s or certified check, 

all from a reputable bank from an eligible countryas described in 
Section 5 (Eligible Countries). In the case of a bank guarantee, the bid 
security shall be submitted either using the Bid Security Form included 



1-12 Section 1 - Instructions to Bidders 

Single-Stage: Two-Envelope  Procurement of Works-Small Contract                Bidding Document for ____________ 

in Section 4 (Bidding Forms) or another form acceptable to the 
Employer. The form must include the complete name of the Bidder. 
The bid security shall be valid for 28 days beyond the original validity 
period of the bid, or beyond any period of extension if requested under 
ITB 18.2. 

 19.4 Unless otherwise specified in the BDS, any Bid not accompanied by a 
substantially compliant bid security or Bid-Securing Declaration, if one 
is required in accordance with ITB 19.1, shall be rejected by the 
Employer as nonresponsive. 

 19.5 If a bid security is specified pursuant to ITB 19.1, thebid security of 
unsuccessful Bidders shall be returned as promptly as possible upon 
the successful Bidder’s furnishing of the performance security pursuant 
to ITB 42. 

 19.6 If a bid security is specified pursuant to ITB 19.1, the bid security of the 
successful Bidder shall be returned as promptly as possible once the 
successful Bidder has signed the Contract and furnished the required 
performance security. 

 19.7 The bid security may be forfeited or the Bid-Securing Declaration 
executed 

(a) if a Bidder withdraws its bid during the period of bid validity 
specified by the Bidder on the Letters of Technical Bid and Price 
Bid, except as provided in ITB 18.2; or 

(b) if the successful Bidder fails to  

(i) sign the Contract in accordance with ITB 41;  

(ii) furnish a performance security in accordance with ITB 42; 

(iii) accept arithmetical corrections in accordance with ITB 33; or 

(iv) furnish a domestic preference security, if applicable, in 
accordance with ITB 42. 

 19.8 The bid security or the Bid-Securing Declaration of a Joint Venture 
shall be in the name of the Joint Venture that submits the Bid. If the 
Joint Venture has not been legally constituted at the time of bidding, 
the bid security or the Bid-Securing Declaration shall be in the names 
of all future partners as named in the letter of intent mentioned in ITB 
4.1.  

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid and one 
original of the Price Bid comprising the Bid as described in ITB 11 and 
clearly mark it “ORIGINAL - TECHNICAL BID” and “ORIGINAL - 
PRICE BID.” Alternative Bids, if permitted in accordance with ITB 13, 
shall be clearly marked “ALTERNATIVE.” In addition, the Bidder shall 
submit copies of the Bid in the number specified in theBDS, and clearly 
mark each of them “COPY.” In the event of any discrepancy between 
the original and the copies, the original shall prevail. 

 20.2 The original and all copies of the Bid shall be typed or written in 
indelible ink and shall be signed by a person duly authorized to sign on 
behalf of the Bidder. This authorization shall consist of a written 
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confirmation as specified in the BDS and shall be attached to the Bid. 
The name and position held by each person signing the authorization 
must be typed or printed below the signature. All pages of the Bid, 
except for unamended printed literature, shall be signed or initialed by 
the person signing the bid.If a Bidder submits a deficient authorization, 
the Bid shall not be rejected in the first instance. The Employer shall 
request the Bidder to submit an acceptable authorization within the 
number of days as specified in the BDS. Failure to provide an 
acceptable authorization within the prescribed period of receiving such 
a request shall cause the rejection of the Bid.  

 20.3 Any amendments such as interlineations, erasures, or overwriting shall 
be valid only if they are signed or initialed by the person signing the 
Bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Bidders may always submit their Bids by mail or by hand. When so 
specified in the BDS, Bidders shall have the option of submitting their 
Bids electronically. Procedures for submission, sealing, and marking 
are as follows: 

(a) Bidders submitting Bids by mail or by hand shall enclose the 
original of the Technical Bid, the original of the Price Bid, and 
each copy of the Technical Bid and each copy of the Price Bid, in 
separate sealed envelopes, duly marking the envelopes as 
“ORIGINAL - TECHNICAL BID,” “ORIGINAL - PRICE BID,” and 
“COPY NO… - TECHNICAL BID,” and “COPY NO…. - PRICE 
BID.”  These envelopes, the first containing the originals and the 
others containing copies, shall then be enclosed in one single 
envelope per set. If permitted in accordance with ITB 13, 
alternative Bids shall be similarly sealed, marked and included in 
the sets. The rest of the procedure shall be in accordance with 
ITB 21.2 and ITB 21.3. 

(b) Bidders submitting Bids electronically shall follow the electronic 
bid submission procedures specified in the BDS. 

 21.2 The inner and outer envelopes shall 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer as provided in BDS 22.1; and 

(c) bear the specific identification of this bidding process indicated in 
the BDS 1.1. 

 21.3 The outer envelopes and the inner envelopes containing the Technical 
Bid shall bear a warning not to open before the time and date for the 
opening of Technical Bid, in accordance with ITB 25.1. 

 21.4 The inner envelopes containing the Price Bid shall bear a warning not 
to open until advised by the Employer in accordance with ITB 25.7. 

 21.5 If all envelopes are not sealed and marked as required, the Employer 
will assume no responsibility for the misplacement or premature 
opening of the Bid. 
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22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer at the address and no later 
than the date and time indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer and 
Bidders previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the deadline 
for submission of bids, in accordance with ITB 22. Any Bid received by 
the Employer after the deadline for submission of Bids shall be 
declared late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, 
Substitution, and 
Modification of 
Bids 

24.1 A Bidder may withdraw, substitute, or modify its Bid – Technical or 
Price – after it has been submitted by sending a written notice, duly 
signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITB 20.2, (except that withdrawal 
notices do not require copies). The corresponding substitution or 
modification of the Bid must accompany the respective written notice. 
All notices must be 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 
(except that withdrawal notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 
returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of Bids and the expiration of the 
period of bid validity specified by the Bidder on the Letters of Technical 
Bid and Price Bid or any extension thereof.   

25. Bid Opening 25.1 The Employer shall open the Technical Bids in public at the address, 
on the date, and time specified in the BDS in the presence of Bidders` 
designated representatives and anyone who choose to attend. Any 
specific electronic bid opening procedures required if electronic bidding 
is permitted in accordance with ITB 21.1, shall be as specified in the 
BDS.The Price Bids will remain unopened and will be held in custody 
of the Employer until the specified time of their opening. If the 
Technical Bid and Price Bid are submitted together in one envelope, 
the Employer may reject the entire Bid. Alternatively, the Price Bid may 
be immediately resealed for later evaluation. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 
out and the envelope with the corresponding Bid shall not be opened, 
but returned to the Bidder. No bid withdrawal shall be permitted unless 
the corresponding withdrawal notice contains a valid authorization to 
request the withdrawal and is read out at bid opening.  
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 25.3 Second, outer envelopes marked “SUBSTITUTION” shall be opened. 
The inner envelopes containing the Substitution Technical Bid and/or 
Substitution Price Bid shall be exchanged for the corresponding 
envelopes being substituted, which are to be returned to the Bidder 
unopened. Only the Substitution Technical Bid, if any, shall be opened, 
read out, and recorded. Substitution Price Bid will remain unopened in 
accordance with ITB 25.1. No envelope shall be substituted unless the 
corresponding substitution notice contains a valid authorization to 
request the substitution and is read out and recorded at bid opening. 

 25.4 Next, outer envelopes marked “MODIFICATION” shall be opened. No 
Technical Bid and/or Price Bid shall be modified unless the 
corresponding modification notice contains a valid authorization to 
request the modification and is read out and recorded at the opening of 
Technical Bids. Only the Technical Bids, both Original as well as 
Modification, are to be opened, read out, and recorded at the opening. 
Price Bids, both Original and Modification, will remain unopened in 
accordance with ITB 25.1. 

 25.5 All other envelopes holding the Technical Bids shall be opened one at 
a time, and the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the presence of a bid securityor a Bid-Securing Declaration, if 
required; and 

(d) any other details as the Employer may consider appropriate. 

Only Technical Bids and alternative Technical Bids read out and 
recorded at bid opening shall be considered for evaluation. Unless 
otherwise specified in the BDS, all pages of the Letter of Technical Bid are 
to be initialed by at least three representatives of the Employer attending 
the bid opening.No Bid shall be rejected at the opening of Technical 
Bids except for late bids, in accordance with ITB 23.1. 

 25.6 The Employer shall prepare a record of the opening of Technical Bids 
that shall include, as a minimum, the name of the Bidder and whether 
there is a withdrawal, substitution, or modification; alternative 
proposals; and the presence or absence of a bid security or a Bid-
Securing Declaration, if one was required. The Bidders’ 
representatives who are present shall be requested to sign the record. 
The omission of a Bidder’s signature on the record shall not invalidate 
the contents and effect of the record. A copy of the record shall be 
distributed to all Bidders who submitted Bids on time, and posted 
online when electronic bidding is permitted. 

 25.7 At the end of the evaluation of the Technical Bids, the Employer will 
invite bidders who have submitted substantially responsive Technical 
Bids and who have been determined as being qualified for award to 
attend the opening of the Price Bids. The date, time, and location of 
the opening of Price Bids will be advised in writing by the Employer. 
Bidders shall be given reasonable notice for the opening of Price Bids. 
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 25.8 The Employer will notify Bidders in writing who have been rejected on 
the grounds of their Technical Bids being substantially nonresponsive 
to the requirements of the Bidding Document and return their Price 
Bids unopened. 

 25.9 The Employer shall conduct the opening of Price Bids of all Bidders 
who submitted substantially responsive Technical Bids, in the 
presence of Bidders` representatives who choose to attend at the 
address, on the date, and time specified by the Employer. The 
Bidder’s representatives who are present shall be requested to sign a 
register evidencing their attendance. 

 25.10 All envelopes containing Price Bids shall be opened one at a time and 
the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, and alternative offers read out and 
recorded during the opening of Price Bids shall be considered for 
evaluation. Unless otherwise specified in the BDS, all pages of the Letter 
of Price Bid and Schedules are to be initialed by at least three 
representatives of the Employer attending the bid opening.No Bid shall 
be rejected at the opening of Price Bids. 

 25.11 The Employer shall prepare a record of the opening of Price Bids that 
shall include, as a minimum, the name of the Bidder, the Bid Price 
(per lot if applicable), any discounts, and alternative offers. The 
Bidders’ representatives who are present shall be requested to sign 
the record. The omission of a Bidder’s signature on the record shall 
not invalidate the contents and effect of the record.  A copy of the 
record shall be distributed to all Bidders who submitted Bids on time, 
and posted online when electronic bidding is permitted. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and 
postqualification of Bids and recommendation of contract award, shall 
not be disclosed to Bidders or any other persons not officially 
concerned with such process until information on Contract award is 
communicated to all Bidders. 

 26.2 Any attempt by a Bidder to influence the Employer in the evaluation of 
the Bids or Contract award decisions may result in the rejection of its 
Bid. 

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of 
Contract award, if any Bidder wishes to contact the Employer on any 
matter related to the bidding process, it may do so in writing. 

27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and comparison of the 
Technical and Price Bids, the Employer may, at its discretion, ask any 
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 Bidder for a clarification of its Bid. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall not be 
considered. The Employer’s request for clarification and the response 
shall be in writing. No change in the substance of the Technical Bid or 
prices in the Price Bid shall be sought, offered, or permitted, except to 
confirm the correction of arithmetic errors discovered by the Employer 
in the evaluation of the Price Bids, in accordance with ITB 33. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and time 
set in the Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding 
from complete acceptance of the requirements specified in the 
Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

29. Examination  
of Technical Bids 

29.1 The Employer shall examine the Technical Bid to confirm that all 
documents and technical documentation requested in ITB 11.2 have 
been provided, and to determine the completeness of each document 
submitted.  

 29.2 The Employer shall confirm that the following documents and 
information have been provided in the Technical Bid.  If any of these 
documents or information is missing, the offer shall be rejected. 

(a) Letter of Technical Bid; 

(b) written confirmation of authorization to commit the Bidder; 

(c) Bid Securityor Bid-Securing Declaration, if applicable; and 

(d) Technical Proposal in accordance with ITB 16. 

30. Responsiveness 
of Technical Bid 

30.1 The Employer’s determination of a Bid’s responsiveness is to be based 
on the contents of the Bid itself, as defined in ITB11. 

 30.2 A substantially responsive Technical Bid is one that meets the 
requirements of the Bidding Document without material deviation, 
reservation, or omission. A material deviation, reservation, or omission 
is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive Bids. 
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 30.3 The Employer shall examine the technical aspects of the Bid submitted 
in accordance with ITB 16, Technical Proposal, in particular, to confirm 
that all requirements of Section 6 (Employer’s Requirements) have 
been met without any material deviation, reservation, or omission. 

 30.4 If a Bid is not substantially responsive to the requirements of the 
Bidding Document, it shall be rejected by the Employer and may not 
subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

31. Nonmaterial 
Nonconformities 

31.1 Provided that a Bid is substantially responsive, the Employer may 
waive any nonconformities in the Bid that do not constitute a material 
deviation, reservation, or omission. 

 31.2 Provided that a Technical Bidis substantially responsive, the Employer 
may request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the Technical Bidrelated to 
documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any 
aspect of the Price Bid. Failure of the Bidder to comply with the request 
may result in the rejection of its Bid. 

 31.3 Provided that a Technical Bidis substantially responsive, the Employer 
shall rectify quantifiable nonmaterial nonconformities related to the Bid 
Price. To this effect, the Bid Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item 
or component. The adjustment shall be made using the method 
indicated in Section 3 (Evaluation and Qualification Criteria). 

32. Qualification of 
the Bidder 

32.1 The Employer shall determine to its satisfaction during the evaluation 
of Technical Bids whether Biddersmeet the qualifying criteria specified 
in Section 3 (Evaluation and Qualification Criteria). 

 32.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. 

 32.3 An affirmative determination shall be a prerequisite for the opening and 
evaluation of a Bidder’s Price Bid. A negative determination shall result 
into the disqualification of the Bid, in which event the Employer shall 
return the unopened Price Bid to the Bidder.  

33. Correction of 
Arithmetical 
Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct 
arithmetical errors on the following basis: 

(a) Only for unit price contracts,if there is a discrepancy between the 
unit price and the total price that is obtained by multiplying the unit 
price and quantity, the unit price shall prevail and the total price 
shall be corrected, unless in the opinion of the Employer there is 
an obvious misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the unit price 
shall be corrected. 

(b) If there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total 
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shall be corrected. 

(c) If there is a discrepancy between the bid price in the Summary of 
Bill of Quantities and the bid amount in item (c) of the Letter of 
Price Bid, the bid price in the Summary of Bill of Quantities will 
prevail and the bid amount in item (c) of the Letter of Price Bid will 
be corrected. 

(d) If there is a discrepancy between words and figures, the amount in 
words shall prevail, unless the amount expressed in words is 
related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a), (b) and (c) above. 

 33.2 If the Bidder that submitted the lowest evaluated bid does not accept 
the correction of errors, its Bid shall be disqualified and its bid security 
may be forfeitedor its Bid-Securing Declaration executed. 

34. Conversion to 
Single Currency 

34.1 For evaluation and comparison purposes, the currency(ies) of the Bid 
shall be converted into a single currency as specified in the BDS.    

35. Margin of 
Preference 

35.1 Unless otherwise specified in the BDS, a margin of preference shall 
not apply. 

36. Evaluation of 
Price Bids 

36.1 The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be 
permitted. 

 36.2 To evaluate the Price Bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, 
for contingencies in the Summary Bill of Quantities for 
admeasurement contracts, or Schedule of Prices for lump sum 
contracts, but including Daywork items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in accordance 
with ITB 33.1; 

(c) price adjustment due to discounts offered in accordance with ITB 
14.4; 

(d) converting the amount resulting from applying (a) to (c) above, if 
relevant, to a single currency in accordance with ITB 34; 

(e) adjustment for nonconformities in accordance with ITB 31.3; and 

(f) application of all the evaluation factors indicated in Section 3 
(Evaluation and Qualification Criteria). 

 36.3 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in bid evaluation. 

 36.4 If this Bidding Document allows Bidders to quote separate prices for 
different contracts, and to award multiple contracts to a single Bidder, 
the methodology to determine the lowest evaluated price of the 
contract combinations, including any discounts offered in the Letter of 
Price Bid, is specified in Section 3 (Evaluation and Qualification 
Criteria). 
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 36.5 If the Bidfor an admeasurement contract, which results in the lowest 
Evaluated Bid Price, is seriously unbalanced, front loaded or 
substantially below updated estimates in the opinion of the Employer, 
the Employer may require the Bidder to produce detailed price 
analyses for any or all items of the Bill of Quantities, to demonstrate 
the internal consistency of those prices with the construction methods 
and schedule proposed. After evaluation of the price analyses, taking 
into consideration the schedule of estimated Contract payments, the 
Employer may require that the amount of the performance security be 
increased at the expense of the Bidder to a level sufficient to protect 
the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

37. Comparison of 
Bids 

37.1 The Employer shall compare all substantially responsive Bids to 
determine the lowest evaluated Bid, in accordance with ITB 36.2. 

38. Employer’s Right 
to Accept Any Bid, 
and to Reject Any 
or All Bids 

38.1 The Employer reserves the right to accept or reject any Bid, and to 
annul the bidding process and reject all Bids at any time prior to 
contract award, without thereby incurring any liability to Bidders. In 
case of annulment, all Bids submitted and specifically, bid securities, 
shall be promptly returned to the Bidders. 

F. Award of Contract 

39. Award Criteria 39.1 The Employer shall award the Contract to the Bidder whose offer has 
been determined to be the lowest evaluated Bid and is substantially 
responsive to the Bidding Document, provided further that the Bidder is 
determined to be qualified to perform the Contract satisfactorily. 

40. Notification of 
Award 

40.1 Prior to the expiration of the period of bid validity, the Employer shall 
notify the successful Bidder, in writing, that its Bid has been accepted.   

 40.2 At the same time, the Employer shall also notify all other Bidders of the 
results of the bidding. The Employer will publish in an English 
language newspaper or well-known freely accessible website the 
results identifying the bid and lot numbers and the following 
information: (i) name of each Bidder who submitted a Bid; (ii) bid prices 
as read out at bid opening; (iii) name and evaluated prices of each Bid 
that was evaluated; (iv) name of bidders whose bids were rejected and 
the reasons for their rejection; and (v) name of the winning Bidder, and 
the price it offered, as well as the duration and summary scope of the 
contract awarded. After publication of the award, unsuccessful Bidders 
may request in writing to the Employer for a debriefing seeking 
explanations on the grounds on which their Bids were not selected. 
The Employer shall promptly respond in writing to any unsuccessful 
Bidder who, after publication of contract award, requests a debriefing. 

 40.3 Until a formal contract is prepared and executed, the notification of 
award shall constitute a binding Contract. 

41. Signing of 
Contract 

41.1 Promptly after notification, the Employer shall send the successful 
Bidder the Contract Agreement. 

 41.2 Within 28 days of receipt of the Contract Agreement, the successful 
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Bidder shall sign, date, and return it to the Employer. 

 

42. Performance 
Security 

42.1 Within 28 days of the receipt of notification of award from the 
Employer, the successful Bidder shall furnish the performance security 
in accordance with the Conditions of Contract, subject to ITB 36.5, 
using for that purpose the Performance Security Form included in 
Section 9 (Contract Forms), or another form acceptable to the 
Employer. 

 42.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security or to sign the Contract Agreement shall 
constitute sufficient grounds for the annulment of the award and 
forfeiture of the bid securityor execution of the Bid-Securing 
Declaration. In that event the Employer may award the Contract to the 
next lowest evaluated Bidder whose offer is substantially responsive 
and is determined by the Employer to be qualified to perform the 
Contract satisfactorily. 

 42.3 The above provision shall also apply to the furnishing of a domestic 
preference security, if so required. 
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Section 2 - Bid Data Sheet 
 

A.  General 
ITB 1.1 The number of the Invitation for Bids (IFB) is: PWD/07/R9/2021-22 

ITB 1.1 The Employer is: Public Works Department, Government of Himachal Pradesh, 
represented by Superintending Engineer, 11th Circle, HPPWD – Rampur- 172001 

ITB 1.1 The name of the bidding process is: Detailed Design and Construction of Model 
Career Centre (MCC) building (pre-engineered) at Kaza district Lahual and Spiti. 
H.P. (C/O Main building shall be pre- engineered, Site Development, Site 
Development i.e. retaining structure, WS & SI, El, septic tank, rain water 
harvesting tank & underground water recharging tank/ pit, boundary wall and 
gate, Air conditioning in selected area as, CCTV, indoor/ outdoor transformer, HT 
& LT panels, Cabling, DG Set, Solar system, Fire-fighting and yard lighting 
system, fire alarm system, Land scaping, environment management, safety 
measures and other miscellaneous item etc.) as per scope of work. 

The identification number of the bidding process is: PWD/07R9 

The number and identification of lots comprising this bidding process is: One 

ITB 2.1 The Borrower is: India 

ITB 2.1 The name of the Project is: Himachal Pradesh Skill Development Project. 

Loan No: 3573 IND 

 
B.  Contents of Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

Attention:  Er. Tashi Giamchho 

Executive Engineer, Kaza 

Himachal Pradesh Public Works Department (HPPWD) 

Himachal Pradesh 

India 

Landline – 01906 - 222252 

email ID - hp-lsp1@nic.in 

Requests for clarification should be received by the Employer no later than: 21 
days prior to the deadline for submission of bids. 

Notwithstanding the provisions of ITB 7.1, the Employer shall only upload the 
Clarifications on the bidding document on the freely accessible domain of web 
portal www.hppwd.gov.in instead of forwarding the copies to the bidders. Bidders 
are requested to keep themselves updated by regular checking. 

ITB 7.4 A Pre-Bid meeting shall take place.  

Date: 15 February 2022 

http://www.hppwd.gov.in/


2-2 Section 2 – Bid Data Sheet)   

Single-Stage: Two-Envelope Procurement of Works-Small Contract ______________ Bidding Document for MCC Kaza 

Time: 11:00 hrs (IST) 

Place:  

Office of the Superintending Engineer 

11th Circle, HPPWD – Rampur- 172001  

Himachal Pradesh 

India 

A site visit shall not be conducted by the Employer. 

ITB 8.2 Notwithstanding the provisions of ITB 8.2, the Employer will promptly upload the 
addendum on the bidding document on the freely accessible domain of web portal 
www.hppwd.gov.in instead of communication in writing to the bidders; Bidders are 
requested to keep themselves updated by regular checking. 

 
C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

ITB 11.2 (g) The Bidder shall submit with its Technical Bid the following additional documents: 

1. The bidder or each member of Joint Venture/ Intended Joint Venture as the 
case may be, shall submit their PAN No. (Permanent Account Number) 
issued by the Department of Income Tax, Government of India with the 
photocopy of the PAN card; 

Should the bidder or each/any member of Joint Venture/ Intended Joint 
Venture has not been issued with such PAN No., the same shall be submitted 
before signing the Contract; 

2. If the bid or the Joint Venture Agreement/ Intent to enter into Joint Venture as 
the case may be, is signed by a person who is retired or relieved from the 
Government organization as a Gazetted or Non-Gazetted Officer within a 
period of two years preceding the deadline for the Bid submission, the bidder 
shall also submit a permission obtained from the organization last served by 
such person, allowing the person to do so. 

3. Each bidder should also submit samples of the materials (along with their test 
results) to be used for the work along with the methodology proposed in their 
technical proposal. All the material to be used on work shall be in conformity 
with the specifications referred to in the contract failing which the technical bid 
of the bidder will be cancelled/rejected and made technically non-responsive. 
Further, the bidder shall not be eligible for any claim or compensation on this 
account. 

ITB 11.3 (d) The Bidder shall submit with its Price Bid the following additional documents: NIL 

ITB 12.1 The units and rates in figures entered into the Bill of Quantities and Daywork 
Schedule should be typewritten or if written by hand, must be in print form. Bill of 
Quantities and Daywork Schedule not presented accordingly may be considered 
nonresponsive. 

ITB 13.1 Alternative bids shall not be permitted. 

http://www.hppwd.gov.in/
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ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: Not applicable 

ITB 14.5 The prices quoted by the Bidder shall be subject to adjustment during the 
performance of the Contract. 

ITB 15.1 The prices shall be quoted by the bidder and shall be paid in: Indian National 
Rupee (INR) 

ITB 18.1 The bid validity period shall be 120 days. 

ITB 19.1 The Bidder shall furnish a bid security in the amount of Indian Rupees 9,12,000 
only. 

ITB 19.2 Not Applicable.  

ITB 19.4 Provision in ITB 19.4 shall prevail. 

ITB 20.1 In addition to the original Bid, the number of copies is: One 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of: 

A Power of Attorney (in original or duly notarized) stating the name, position held 
and signature of each person giving the authority, and the name, position and 
signature of the person authorized to sign the bid or Joint Venture Agreement/ 
Intent to Joint Venture as the case may be; or 

A Board resolution (original or duly notarized) in favour of the duly authorized 
representative of the bidder (or the member of the Joint Venture/ Intended Joint 
Venture) allowing him to sign the bid or Joint Venture Agreement/ Intent to Joint 
Venture as the case may be. 

ITB 20.2 The bidder shall submit and acceptable authorization within 14 days. 

 
D.  Submission and Opening of Bids 

ITB 21.1 Bidders do not have the option of submitting their Bids electronically. 

ITB 21.1 (b) If bidders shall have the option of submitting their Bids electronically, the 
electronic bidding submission procedures shall be: Not Applicable. 

ITB 22.1  For bid submission purposes only, the Employer’s address is:  

Place :  

Office of the Superintending Engineer 

11th Circle, HPPWD – Rampur- 172001  

Himachal Pradesh 

The deadline for bid submission is: 



2-4 Section 2 – Bid Data Sheet)   

Single-Stage: Two-Envelope Procurement of Works-Small Contract ______________ Bidding Document for MCC Kaza 

Date: 03 March 2022 

Time: 11:00 hrs (IST) 

ITB 25.1 The opening of the Technical Bid shall take place at:  

Place :  

Office of the Superintending Engineer 

11th Circle, HPPWD – Rampur- 172001  

Himachal Pradesh 

 

Date: 03 March 2022 

Time: 11:30 hrs (IST) 

ITB 25.1 If electronic bid submission is permitted in accordance with ITB 21.1, the specific 
bid opening procedures shall be: Not Applicable 

ITB 25.5 The Letter of Technical Bid shall be initialed by three (3) representatives of the 
Employer attending the Bid opening. 

ITB 25.10 The Letter of Price Bid and Schedules shall be initialed by three (3) 
representatives of the Employer attending the Bid opening. 

ITB 29.2 Insert the following items after (d): 

(e) Affidavit of true and correct information in original on a non-judicial stamp 
paper of INR 10/- and attested by Magistrate/ Sub-Judge/ Notary Public. 

 
E.  Evaluation and Comparison of Bids 

ITB 34.1 Not applicable. 

ITB 35.1 A margin of preference shall not apply.  
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Section 3 - Evaluation and Qualification Criteria 
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1. Evaluation 

In addition to the criteria listed in ITB 36.2 (a) – (e), other relevant factors are as follows: 

 
1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 
technical capacity to mobilize key equipment and personnel for the contract consistent with 
its proposal regarding work methods, scheduling, and material sourcing in sufficient detail 
and fully in accordance with the requirements stipulated in Section 6 (Employer’s 
Requirements). 

Non-compliance with equipment and personnel requirements described in Section 6 
(Employer’s Requirements) shall not normally be a ground for bid rejection, and such 
noncompliance will be subject to clarification during bid evaluation and rectification prior to 
contract award. 

 
1.2 Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: An 
alternative Completion Time shall not be permitted. 

 
1.3 Technical Alternatives 

Technicalalternatives, if permitted under ITB 13.4, will be evaluated as follows: 
Technicalalternatives shall not be permitted. 

 
1.4 Quantifiable Nonconformities and Omissions 

Subject to ITB 14.2 and ITB 36.2, the evaluated cost of quantifiable nonconformities including 
omissions, is determined as follows: 

Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial nonconformities shall be evaluated, 
but excluding omission of prices in the Bill of Quantities. The Employer will make its own 
assessment of the cost of any nonmaterial nonconformities and omissions for the purpose of 
ensuring fair comparison of bids. 

 
1.5 Margin of Preference 

If a margin of preference shall apply under ITB 35.1, the procedure will be as follows as: a 
margin of preference shall not be allowed. 

 

1.6 Multiple Contracts 
If the Works are grouped in multiple contracts and pursuant to ITB 36.4, the Employer shall 
evaluate and compare Bids on the basis of a contract, or a combination of contracts, or as a total 
of contracts in order to arrive at the least-cost combination for the Employer by taking into 
account discounts offered by Bidders in case of award of multiple contracts: Not Applicable. 
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2. Qualification 

It is the legal entity or entities comprising the Bidder, and not the Bidder’s parent companies, subsidiaries, 
or affiliates, that must satisfy the qualification criteria described below. 

2.1 Eligibility 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

2.1.1   Nationality 

Nationality in accordance with 
ITB Subclause 4.2. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Forms 
 ELI –1; ELI –2 

with attachments 

2.1.2 Conflict of Interest 

No conflicts of interest in 
accordance with ITB Subclause 
4.3. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 

2.1.3 ADB Eligibility 

Not having been declared 
ineligible by ADB, as described 
in ITB Subclause 4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 

2.1.4 Government-Owned Enterprise 

Bidder required to meet 
conditions of ITB Subclause 4.5. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Forms                  
ELI -1,  ELI - 2 with 

attachments 
 

2.1.5 United Nations Eligibility 

Not having been excluded by an 
act of compliance witha UN 
Security Council resolution in 
accordance with ITB Subclause 
4.7. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Technical 
Bid 
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2.2 Pending Litigation 
 

Pending litigation and arbitration criterion shall not apply. 

 

2.3  Financial Situation 
 

2.3.1 Historical Financial Performance 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

Submission of audited financial 
statements or, if not required by 
the law of the Bidder’s country, 
other financial statements 
acceptable to the Employer, for 
the last three (3) years to 
demonstrate the current 
soundness of the Bidder’s 
financial position. As a 
minimum, the Bidder's net worth 
for the last year, calculated as 
the difference between total 
assets and total liabilities should 
be positive. 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Form FIN - 1    with 
attachments 

 
 

2.3.2 Average Annual Construction Turnover 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

Minimum average annual 
construction turnover of INR 74 
million, calculated as total 
certified (by Chartered 
Accountant) payments received 
for contracts in progress or 
completed, within the last three 
(3) years. 

must meet 
requirement 

must meet 
requirement 

must meet 
25% 

 of the 
requirement 

must meet  
40%  
of the 

requirement 

Form FIN - 2 
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2.3.3 Financial Resources 
 

If the bid evaluation process and the decision for the award of the Contract takes more than one (1) year 
from the date of bid submission, Bidders shall be asked to resubmit their current contract commitments 
and latest information on financial resources supported by latest audited accounts/audited financial 
statements, or if not required by the law of the Bidder’s country, other financial statements acceptable to 
the Employer, and the Bidders’ financial capacity shall be reassessed on this basis. 

 
Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission 
Requirements All Partners 

Combined Each Partner One Partner 

The Bidder must demonstrate 
that it has the financial 
resources to meet 

     

(a) its current contract 
commitments, as defined in 
FIN-4 (Total Financial 
Requirements for Current 
Contract Commitments), plus 

must meet 
requirement 

not applicable must meet 
requirement 
for its own 
contractual 

commitments 

not applicable Form FIN - 4 

(b) the requirements for the 
Subject Contract of INR 4.6 
million 

must meet 
requirement  

must meet 
requirement 

must meet  
25% 

must meet 
40% 

Form FIN – 3 and 
Form FIN - 4 
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2.4 Construction Experience 

2.4.1 Contracts of Similar Size and Nature 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

Participation in at least one 
contract that has been 
successfully or substantially 
completed within the last five 
years and that is similar to the 
proposed works, where the 
value of the Bidder’s 
participation exceeds INR 23 
million. The similarity of the 
Bidder’s participation shall be 
based on the physical size, 
nature of works, complexity, 
methods, technology or other 
characteristics as described in 
Section 6 (Employer’s 
Requirements). 

must meet 
requirement 

not 
applicable 

not 
applicable 

must meet 
requirement 

Form EXP -1 

 
 

2.4.2 Construction Experience in Key Activities 
(May be complied with by Specialist Subcontractors. Employer shall require evidence of subcontracting agreement from the 
Bidder. Specialist Subcontractor is a specialist enterprise engaged for highly specialized processes which cannot be 
provided by the main Contractor.) 

 
Table A – Design Experience 

 
Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

For the above or other contracts 
executed during the period 
stipulated in 2.4.1 above, a 
minimum construction experience 
in  the following key activities: 

must meet 
requirements 

must meet 
requirements 

not 
applicable 

not 
applicable 

Form EXP-2 A 

Participation as contractor in 
at least 1 contract within in the 
last five years, that has been 
successfully or are substantially 
completed, and that include 
Detailed Design and 
Construction of Building Works, 
where the value of the Bidder’s 

 must meet 
requirements 

must meet 
requirements 
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participation exceeds INR 16.0 
million. 
The contractor should have 
design experience for designing 
of a building a similar nature of 
atleast 275 Sq. Mtr.  

 
Table B – Construction Experience 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 
Joint Venture 

Submission 
Requirements All Partners 

Combined 
Each       

Partner 
One         

Partner 

For the above or other contracts 
executed during the period 
stipulated in 2.4.1 above, a 
minimum construction 
experience in the following key 
activities: 

must meet 
requirements 

must meet 
requirements 

not 
applicable 

not 
applicable 

Form EXP-2 

Participation as contractor in 
at least 1 contract within in the 
last five years, that has been 
successfully or are substantially 
completed, and that include pre-
engineered material, where the 
value of the Bidder’s participation 
exceeds INR 7.0 million. 

 must meet 
requirements 

must meet 
requirements 
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Section 4 - Bidding Forms 
Volume 1 (Technical Bid) 
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Letter of Technical Bid 
 

-Note- 

The bidder must accomplish the Letter of Technical Bid on its letterhead clearly showing the bidder’s complete name 
and address.  
 

 Date:  ..................................................  

 ICB/NCB No.:  ..................................................  

 Invitation for Bid No.:  ..................................................  
 
 
 
To:.............................................................................................................................................................  
 
 
 
We, the undersigned, declare that:  
 
(a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB) 8. 
 
(b) We offer to execute in conformity with the Bidding Documents the following Works: _________  

____________________________________________________________________________ 
 

(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of  . . . . . 
days from the date fixed for the bid submission deadline in accordance with the Bidding 
Documents, and it shall remain binding upon us and may be accepted at any time before the 
expiration of that period. 

 
(d) Our firm, including any Subcontractors or Suppliers for any part of the Contract, have 

nationalities from eligible countries in accordance with ITB 4.2. 
 
(e) We, including any Subcontractors or Suppliers for any part of the contract, do not have any 

conflict of interest in accordance with ITB 4.3. 
 
(f) We are not participating, as a Bidder in more than one Bid in this bidding process in 

accordance with ITB 4.3(e), other than alternative offers submitted in accordance with ITB 13. 
 
(g) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of 

the contract, has not been declared ineligible by ADB, under the Employer’s country laws or 
official regulations or by an act of compliance with a decision of the United Nations Security 
Council. 
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(h) [We are not a government-owned enterprise] / [We are a government-owned enterprise but 
meet the requirements of ITB4.5].1 

 
(i) We agree to permit ADB or its representative to inspect our accounts and records and other 

documents relating to the bid submission and to have them audited by auditors appointed by 
ADB. 
 

(j) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance 
with the requirements set forth in Section 6 (Employer’s Requirements) and our technical 
proposal, or as otherwise agreed with the Employer. 

 
 

 

 

 

 

Name  .................................................................................................................................................  

In the capacity of  ...............................................................................................................................  

Signed  ...............................................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  .........................................................................  

Date ....................................................................................................................................................   
 
 
 
 
 
 
 
 
 
 
 
 

  

 
1 Use one of the two options as appropriate. 
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Affidavit of true and correct information 

To be submitted in original 
(NOTE: This affidavit should be on a non-judicial stamp paper of INR 10/- and shall be 

attested by Magistrate/ Sub-Judge/ Notary Public) 
 
 

I, ……………………………………………………….… (name of the authorised 
representative of the bidder) son/daughter of …….……………………………….… resident 
of …………………………………………………………………………. (full address), aforesaid 
solemnly affirm and state as under: 
 
1. I hereby certify that all the information furnished with the bid submitted in response 
to notice inviting bid number ……………….…………………… date ……..… issued by 
………………………………………………………………….. (authority inviting bids) for 
……..……………………………………………………… ………………………… (name and 
identification of work) are true and correct. 
 
2. *I hereby certify that I have been authorised by …………………………… 
…………..……..………………………………………………. (the bidder) to sign on their 
behalf, the bid mentioned in paragraph 1 above. 

 
 
 

Deponent 
Place: …………….. 
Date: ……………… 
 
 
 
* not applicable if the bidder is an individual and is signing the bid on his own behalf. 
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Bid Security 
Bank Guarantee 

 
Bank’s name, and address of issuing branch or office1 

 
Beneficiary:  ................................ Name and address of employer .............................................  

Date: ................................................................................................................................................................................................................  
Bid Security No.: ....................................................................................................................................................................................  
 

We have been informed that . . . . . name of the bidder. . . . .  (hereinafter called "the Bidder") has 
submitted to you its bid dated . . . . . . . . . (hereinafter called "the Bid") for the execution of . . . . . . . . 
name of contract . . . . . . . under Invitation for Bids No. . . . . . . . . . (“the IFB”).  

Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 

At the request of the Bidder, we  . . . . . name of bank. . . . .  hereby irrevocably undertake to pay you 
any sum or sums not exceeding in total an amount of . . . . . . . . . .amount in figures . . . .  . . . . . (. . . . . . 
.amount in words . . . . . . . )upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the 
Bidder 

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Letter of 
Technical Bid and Letter of Price Bid; or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter 
“the ITB”); or 

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 
(i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the 
Performance Security, in accordance with the ITB, or (iii) fails or refuses to furnish the domestic 
preference security, if required. 

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt of copies of the 
Contract Agreement signed by the Bidder and the Performance Security issued to you upon the 
instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our 
receipt of a copy your notification to the Bidder of the name of the successful Bidder, or (ii) 28 days 
after the expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the office on 
or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458. 

 

. . . . . . . . . . . .Bank’s seal and authorized signature(s) . . . . . . . . . . 

-- Note -- 
In case of a joint venture, the bid security must be in the name of all partners to the joint venture that submits the 
bid. 

 
1 All italicized text is for use in preparing this form and shall be deleted from the final document. 
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Technical Proposal 
 

Personnel 

 
Form PER – 1: Proposed Personnel 
Bidder should provide the details of the proposed personnel and their experience record in the relevant 
Information Forms below for each candidate: 
 

 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

4. Title of position* 

 Name  

etc. Title of position* 

 Name  

 
 

 
-- Note -- 
*As listed in Section 6 (Employer’s Requirements). 
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Form PER – 2:  Resume of Proposed Personnel 
 
The Bidder shall provide all the information requested below. Use one form for each position. 

 
 

Position 

 

Personnel 
information 

Name  

 

Date of birth 

 Professional qualifications 

 

Present 
employment 

Name of employer 

 
 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

 
From To Company / Project / Position / Relevant 

Technical and Management Experience 
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Equipment 
 
Form EQU: Equipment 

The Bidder shall provide adequate information and details to demonstrate clearly that it has the capability 
to meet the equipment requirements indicated in Section 6 (Employer’s Requirements), using the Forms 
below.  A separate Form shall be prepared for each item of equipment listed, or for alternative equipment 
proposed by the Bidder. 

Item of Equipment 
 

Equipment 
Information 

Name of manufacturer 

 

 

Model and power rating 

 Capacity 

 

 

Year of manufacture 

Current 
Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

 

 

 

 

Method Statement 

 

 

Each bidder should also submit samples of the materials (along with their test 
results) to be used for the work along with the methodology proposed in their 
technical proposal. All the material to be used on work shall be in conformity with 
the specifications referred to in the contract failing which the technical bid of the 
bidder will be cancelled/rejected and made technically non-responsive. Further, the 
bidder shall not be eligible for any claim or compensation on this account. 

 

 

Mobilization Schedule 

 

 

Construction Schedule 

 

Construction Schedule should be in form of MS project with resource loaded and 
cash flow projection.  
 

 
COVID-19 specific Site Health and Safety Management Plan 
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Bidders Qualification 
 

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder. 
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Form ELI - 1: Bidder’s Information Sheet 

 
Bidder’s Information 

Bidder’s legal name  

 

In case of Joint Venture, 
legal name of each partner 

 

Bidder’s country of 
constitution 

 

Bidder’s year of 
constitution 

 

Bidder’s legal address in 
country of constitution 

 

Bidder’s authorized 
representative 
(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
 4.1 and ITB 4.2. 

 2.  Authorization to represent the firm or Joint Venture named above, in accordance with ITB 20.2. 

 3. In case of Joint Venture, letter of intent to form Joint Venture or Joint Venture agreement, in accordance with ITB 4.1. 

 4. In case of a government-owned enterprise, any additional documents not covered under 1 above required to comply with 
ITB 4.5. 
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Form ELI - 2: Joint Venture Information Sheet 

Each member of the Joint Venture and Specialist Subcontractor must fill out this form separately. 

Joint Venture / Specialist Subcontractor Information 

Bidder’s legal name 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
legal name 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
country of constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
year of constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
legal address in country of 
constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
authorized representative 
information 
(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following documents. 

 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and ITB 4.2. 

 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 3. In the case of government-owned enterprise, documents establishing legal and financial autonomy and compliance with 
 commercial law, in accordance with ITB 4.5. 

 
Specialist Subcontractor is a specialist enterprise engaged for highly specialized processes that cannot be 
provided by the main Contractor.  
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Form FIN - 1: Historical Financial Performance 

Each Bidder must fill out this form. 

In case of joint ventures, each Joint Venture Partner must fill out this form separately, and provide the Joint 
Venture Partner name below: 

Joint Venture Partner: ___________________ 

 
Financial Data for Previous three (3) Years [INR] 

Year 1:  Year 2:  Year ___:  

 
Information from Balance Sheet 

 

Total Assets (TA)    

Total Liabilities (TL)    

NetWorth = TA – TL    

Current Assets (CA)    

Current Liabilities (CL)    

Working Capital = CA - 
CL    

 
Most Recent 
Working Capital  

To be obtained for most recent year and carried forward to FIN-
3 Line 1; in case of Joint Ventures, to the corresponding Joint 
Venture Partner’s FIN-3. 

 
Information from Income Statement 

 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

 Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last 
three (3) years, as indicated above, complying with the following conditions. 

• Unless otherwise required by Section 3 of the Bidding Document, all such documents reflect the financial situation of 
legal entity or entities comprising the Bidder and not the Bidder’s parent companies, subsidiaries, or affiliates. 

• Historical financial statements must be audited by a certified accountant. 

• Historical financial statements must be complete, including all notes to the financial statements. 

• Historical financial statements must correspond to accounting periods already completed and audited (no statements for 
partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover 

Each Bidder must fill out this form.  

The information supplied should be the Annual Construction Turnover of the Bidder or each member of 
a Joint Venture in terms of the amounts billed to clients for each year for work in progress or completed, 
converted to INR at the specified exchange rate. 

In case of joint ventures, each Joint Venture Partner must fill out this form separately, and provide the Joint 
Venture Partner name below: 
 
Joint Venture Partner: ___________________ 
 

Annual Turnover Data for the Last three (3) Years  (Construction only) 

Year Amount 
Currency 

Exchange  
Rate 

INR 
Equivalent 

    

    

    

 Average Annual Construction Turnover      
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Form FIN – 3:  Availability of Financial Resources 

Bidder must demonstrate sufficient financial resources, usually comprising of Working Capital 
supplemented by unutilized cash credit statements or overdraft facilities and others to meet the Bidder’s 
financial requirements for 

(a) its current contract commitments, and  

(b) the subject contract. 

In case of joint ventures, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner name below: 

Joint Venture Partner: ___________________ 

Financial Resources 

No. Source of financing Amount (INR) 

1 Working Capital (to be taken from FIN-1)  

2 Unutilized Cash Credit/ Over draft facilitya 
 

3 Other Financial Resources  

 Total Available Financial Resources  

 

a To be substantiated by a letter from the bank issuing the Cash Credit or Over draft facility. 
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Form FIN- 4:  Financial Resources Requirement 

Bidders (or each Joint Venture partner) should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 
 
In case of joint ventures, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner name below: 

Joint Venture Partner: ___________________ 

Current Contract Commitments 

 

No. Name of 
Contract 

Employer’s 
Contact 

(Address, Tel, 
Fax) 

 Contract 
Completion Date 

Outstanding 
Contract  

Value 
(X) 

 

Remaining 
Contract 
Period in 

months (Y) 

Monthly Financial 
Resources Requirement 

(X / Y) 
 

1       

2       

3       

4       

Total Monthly Financial Requirements for Current Contract Commitments INR …………………. 
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Form FIN - 5: Compliance Check of Financial Resources (Criterion 2.3.3 of Section 3) 
 
 
Form FIN-5A: For Single Entities 

 
 
Form FIN-5B: For Joint Ventures 

- Note - 
Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the employer as evaluation work sheet, 
to determine compliance with financial resources. 

 
a  Requirement for the subject contract is defined in Criterion 2.3.3(b) of Section 3. Value A is the required percentage 

of the subject contract, which each partner must meet; and value B is the required percentage of the subject 
contract, which one partner must meet. A and B values are defined in Criterion 2.3.3 of Section 3 (Evaluation and 
Qualification Criteria). 

b Σ (C – D) = sum of available financial resources net of current contract commitments (CCC) for all partners. 

  

 
 
For Single Entities: 

Total Available 
Financial Resources 

from FIN-3 
(C) 

Total Monthly 
Financial 

Requirement for 
Current Contract 

Commitments (CCC) 
from FIN-4 

(D) 

Available 
Financial 

Resources net of 
CCC 
(C-D) 

 
≥ 

 
Requirement 

 

 
 

 
___________________ 

(Name of Bidder) 

 
 
 
_______________ 

 
 

 
________________ 

 
 
 
_______________ 

 
 
≥ 

100% of 
Requirement from 
Section 3 - 2.3.3(b) 
 
_______________ 

 
 
For Joint Ventures: 

Total Available 
Financial Resources 

from FIN-3 
(C) 

Total Monthly 
Financial 

Requirement for 
Current Contract 

Commitments 
(CCC) from FIN-4 

(D) 

Available 
Financial 

Resources net of 
CCC 
(C-D) 

 
≥ 

 
Requirement 

 

One Partner:      
 
 
___________________ 

(Name of Partner) 

 
 

_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

B(%) of 
Requirement 

 
____________ 

Each (Other) Partner:      
 
 

___________________ 
(Name of Partner 1) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

A(%) of 
Requirement 

____________ 

 
 

___________________ 
(Name of Partner 2) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

A(%) of 
Requirement 

 
____________ 

 
 

___________________ 
(Name of Partner 3) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

A(%) of 
Requirement 

____________ 

 
All partners combined 

   
∑ (C-D)b = 

 
_______________ 

 
≥ 

100% of 
Requirement from 
Section 3 - 2.3.3(b 

 
_______________ 
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Form EXP – 1:  Contracts of Similar Size and Nature 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract  No . . . . . . of . . . . . Contract Identification  

Award Date  Completion Date  

Total Contract Amount US$ 

If partner in a Joint Venture 
or subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 
Address 
Telephone/Fax Number 
E-mail 

 

Description of the similarity in accordance with Criterion 2.4.1 of Section 3 
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Form EXP - 2:  Construction Experience in Key Activities 

Fill up one (1) form per contract. 

Contract with Similar Key Activities 

Contract  No . . . . . . of . . . . . Contract Identification  

Award Date  Completion Date  

Total Contract Amount US$ 

If partner in a Joint Venture 
or subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 
Address 
Telephone Number  
Fax Number 
E-mail 

 

Description of the key activities in accordance with Criterion 2.4.2 of Section 3 
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Schedules 
 

 

 

 

Table(s) of Adjustment Data 

 Not Applicable 
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Activity Schedule 
[Schedules of Prices – Lump Sum Contract] 

 
The Employer has indicated below the list of major activities comprising the works consistent with the 
description of works, drawings and specifications in Section 6 (Employer’s Requirements). Each work has 
been described in sufficient details to provide a clear guidance to Bidders with respect to the type of 
works, their scope and complexity and compliance with the required standards.  

Bidders are required to enter the prices against each work item on a lump sum basis. Work items against 
which no lump sum price is entered by the Bidder will not be paid for by the Employer when executed and 
shall be deemed covered by other work items against which the lump sum prices were entered. The sum 
of prices entered against each work item will represent the total bid price. 

The whole cost of complying with the provisions of the Contract shall be included in the Items provided in 
the Activity Schedule, and where no Items are provided, the cost shall be deemed to be distributed 
among the Amounts for the related Items of Work. It should be noted that the cost of work shall include 
compliance with the Environmental Management Plan (EMP), as well as the Environmental Monitoring 
Plan for all items of works including related provisions mentioned elsewhere in the contract and mainly 
consist of jobs as details below –  
 

i. Detailed survey of site of work and to make detailed contour plan, cross section of site including 
clearances of site from all hindrances for the purpose of surveying work. The survey sheet to be 
get approved from the employer.  

ii. Preparation of concept drawings along with 3 D presentation of project as per scope of work 
mentioned in the bid document for approval from the client department and user department 
(HPKVN and DoRD). The proposed type of construction for the building of this project is pre-
engineered type structures consists of RCC Sub-base/sub structure with super-structure 
construction having structural steel/MS Tubular/ MS Hollow section members in main structure 
components and LGSF member construction in partition wall, roof truss, floor base, etc having 
RCC slab on each floor.  

iii. Check the feasibility of concept drawings at site dully get approved from the employer. 
iv. Preparation of detailed working drawings including all trade coordination drawings showing 

details specification of all material along with 3 D Presentation on the basis of approved concept 
drawings for execution of work to get approved from the Employer, client department & HPKVN 
and finally from local body concerned of the area. The detailed working drawings shall elaborate 
all provisions such as internal furniture layout, temporary barricading along with safety signages, 
approach road including pedestrian paths, car parking, water drainage system, road marking and 
signages,  site development, structural member detail, walls, floors, roof, water supply & sanitary 
installation, fix furniture such as internal almirahs/ cup-boards/wardrobes, kitchen cabinets etc, 
rain water harvesting system & recharge wells including tanks of required capacity, external main 
water supply lines, sewerage lines, septic tank, overhead and underground tanks of required 
capacity, minimum 1 number borewells, boundary wall, landscaping of complete campus along 
with vegetation, plantation and providing sitting benches etc, solar water heater and solar panels, 
transformer including supply of power, HT and LT panels, caballing, DG sets, external lighting, 
fire detection/fire alarm, fire-fighting system including water tanks of required capacity, 
conventional heating system, CCTV, LAN and networking, Online time lapse camera with internet 
based live monitoring during entire project duration, audio visual & sound reinforcement system 
along with all other Miscellaneous Items required for the successful completion of project.  

v. Soil Investigation of site of work by boring method by drilling bores as approved by the employer 
and report to be get approved from any Indian Institute of Technology and final approval from the 
employer.  

vi. Detailed structural design, drawings along with soft copy of calculations on the basis of approved 
working drawings to be get approved from any Indian Institute of Technology and final approval 
from the employer.  
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vii. Temporary barricading of site on all its boundary as per approved working drawings before 
starting of construction of work in such a manner that client approved advertisements can be 
displayed.  

viii. Fix signages and to adopt all safety measures at site of work before start of execution and during 
the execution of work till completion of project.  

ix. Execution of point as per approved Architectural working drawings and structural drawings and 
scope of work mentioned in the bid document to the entire satisfaction of employer.  

x. Approval of work from the employer, client department and HPKVN after completion of work.  
xi. Submission of project closure dossier including as Built Drawings of each and every component 

of work, Operation and Maintenance Manuals, Quality Records etc. after completion of work. This 
condition will be essential for releasing the performance security.  

 
The following table mentions broad scope stages of the work; however, these can be further broken down 
by the project manager for certification of payments due to the contractor.  

 
Heads 

and Sub 
Heads  

Item of Work Area 
(sq.m) 

Rate in Rs. 
Per sqm 

Cost in Rupees  

1.0 Model Career Center      

  
Total Built-up area in sq m including circulation 
area 822   

        

  
Amount in words 

     

 

 

 

Signature of the Bidder  
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Stage wise percentage of Payment  
 

The contractor is bound to carry out each and every component of the project as depicted in the bidding 
document however he will quote lump-sum rate in per sq. meter of built-up area of the structures to be 
constructed in the project. The quoted rates shall include internal furniture layout, temporary barricading 
along with safety signages, approach road including pedestrian paths, car parking, water drainage 
system, road marking and signages,  site development, structural member detail, walls, floors, roof, water 
supply & sanitary installation, fix furniture such as internal almirahs/ cup-boards/wardrobes, kitchen 
cabinets etc, rain water harvesting system & recharge wells including tanks of required capacity, external 
main water supply lines, sewerage lines, septic tank, overhead and underground tanks of required 
capacity, minimum 1 number borewells, boundary wall, landscaping of complete campus along with 
vegetation, plantation and providing sitting benches etc, solar water heater and solar panels, transformer 
including supply of power, HT and LT panels, caballing, DG sets, external lighting, fire detection/fire 
alarm, fire-fighting system including water tanks of required capacity, conventional heating system, CCTV, 
LAN and networking, Online time lapse camera with internet based live monitoring during entire project 
duration, audio visual & sound reinforcement system along with all other Miscellaneous Items required for 
the successful completion of project according to section 6 and nothing shall be paid extra for any activity 
mentioned in the bidding document. The contractor should consider all the factors in his financial bid 
including the terrain and cold weather conditions in a manner that work is completed in stipulated period 
of 15 months.  

The payment schedule shall remain as under: -  

Sr. No. Activity Percentage of 
Payment 

Remarks 

1.  Final Approval of Architectural and 
Structural design and drawings 
including from local bodies etc.  

5% of total project cost The working drawings 
for detailing of 
component of building 
shall be issued by the 
concerned architect with 
the progress of work as 
defined in baseline 
program. 

2.  Work Completed upto plinth level  12% of total cost   

3.  Structural work of ground floor 
completed 

10% of total cost   

4.  Structural work of First floor completed 10% of total cost   

5.  Structural work of Second floor 
completed 

10% of total cost   

6.  Structural work completed upto Roof 
Level 

7.5% of total cost  

7.  Completion of walls including 
plaster/approved treatment and flooring   

7.50% of total cost   

8.  Completion of fix furniture such as 
internal almirahs/ cup-
boards/wardrobes, kitchen/pantry  
cabinets  external/internal wall and 

8% of total cost   
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Sr. No. Activity Percentage of 
Payment 

Remarks 

ceiling finishes, reception desks etc.  

9.  Completion of all provisions in addition 
to the structures / Building as per scope 
of work mentioned in the bidding 
document  

20% of total project 
cost 

 

10.  Completion of project to the satisfaction 
of Engineer-in-Charge and Authorized 
committee  

5% of total project cost  

11.  Release of bid performance security 
after successful completion of defect 
liability period 

5% of total project cost  

 Total  100%  
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Himachal Pradesh Skill Development Project. 
Loan No: 3573 IND 

 
Procurement of Works 
Single-Stage: Two-Envelope Bidding Procedure 
 
Bidding Document  
for Procurement of 
 
Detailed Design and Construction of Model Career Centre (MCC) building 
(pre-engineered) at Kaza district Lahual and Spiti. H.P. (C/O Main building 
shall be pre- engineered, Site Development, Site Development i.e. retaining 
structure, WS & SI, El, septic tank, rain water harvesting tank & underground 
water recharging tank/ pit, boundary wall and gate, Air conditioning in 
selected area as, CCTV, indoor/ outdoor transformer, HT & LT panels, 
Cabling, DG Set, Solar system, Fire-fighting and yard lighting system, fire 
alarm system, Land scaping, environment management, safety measures 
and other miscellaneous item etc.) as per scope of work. 

 
Volume 2 (Price Bid) 
 
Issued on: 31 January 2022  

Invitation for Bids No.: PWD/07/R9/2021-22 

NCB No: PWD/07R9/ 

Employer: Public Works Department, Government of Himachal Pradesh, 
represented by Office of the Superintending Engineer, 11th Circle, HPPWD – 
Rampur- 172001, Himachal Pradesh 

Country: India 
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Letter of Price Bid 
 

-Note- 

The bidder must accomplish the Letter of Price Bid on its letterhead clearly showing the bidder’s complete name and 
address.  
 

 Date:  ..................................................  

 ICB/NCB No.:  ..................................................  

 Invitation for Bid No.:  ..................................................  
 
 
 
To: .............................................................................................................................................................  
 
 
 
We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 
issued in accordance with Instructions to Bidders (ITB) 8. 
 

(b) We offer to execute in conformity with the Bidding Documents the following Works: _________  
____________________________________________________________________________ 
 

(c) The total price of our Bid, excluding any discounts offered in item (d) below is:   
 
 
 
 
 
 
 
 

(d) The discounts offered and the methodology for their application are as follows: 
____________________________________________________________________________
_____________  
 

(e) Our Bid shall be valid for a period of  . . . . . days from the date fixed for the bid submission 
deadline in accordance with the Bidding Documents, and it shall remain binding upon us and 
may be accepted at any time before the expiration of that period. 
 

(f) If our Bid is accepted, we commit to obtain a performance security in accordance with the 
Bidding Documents. 
 

 [amount of foreign currency in words], [amount in figures], and [amount of local currency in words], [amount 
in figures] 
 
The total bid price from the Summary of Bill of Quantities for admeasurement contracts or Activity Schedule 
for lump sum contracts should be entered by the bidder inside this box.Absence of the total bid price in the 
Letter of Price Bid may result in the rejection of the bid. 
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(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to the 
bidding process or execution of the Contract: 1 
 

Name of Recipient Address Reason Amount 

 .........................................   .......................................   ................................   .....................  

 .........................................   .......................................   ................................   .................... . 
 
(h) We understand that this bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract is 
prepared and executed. 

 
(i) We understand that you are not bound to accept the lowest evaluated bid or any other bid that 

you may receive. 
 

(j) We agree to permit ADB or its representative to inspect our accounts and records and other 
documents relating to the bid submission and to have them audited by auditors appointed by 
ADB. 

 
 
 

 

 

 

 

 

Name  .................................................................................................................................................  

In the capacity of  ...............................................................................................................................  

Signed  ...............................................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  .........................................................................  

Date ........................................................................................................................................   
 
 
 
 
 
 
 
 

  

 
1 If none has been paid or is to be paid, indicate “None”. 
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Schedules 
 
 

Schedule of Payment Currencies 

Not Applicable 
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Section 5 - Eligible Countries 
 

This section contains the list of eligible countries. 

 
 

1. Afghanistan 

 

2. Armenia 

 

3. Australia 

 

4. Austria 

 

5. Azerbaijan 

 

6. Bangladesh 

 

7. Belgium 

 

8. Bhutan 

 

9. Brunei Darussalam 

 

10. Cambodia 

 

11. Canada 

 

12. China, People's Republic of 

 

13. Cook Islands 

 

14. Denmark 

 

15. Fiji 

 

16. Finland 

 

17. France 

 

18. Georgia 

 

19. Germany 

 

20. Hong Kong,China 

 

21. India 

 

http://www.adb.org/afghanistan
http://www.adb.org/armenia
http://www.adb.org/publications/australia-fact-sheet
http://www.adb.org/publications/austria-fact-sheet
http://www.adb.org/azerbaijan
http://www.adb.org/bangladesh
http://www.adb.org/publications/belgium-fact-sheet
http://www.adb.org/bhutan
http://www.adb.org/publications/brunei-fact-sheet
http://www.adb.org/cambodia
http://www.adb.org/publications/canada-fact-sheet
http://www.adb.org/prc
http://www.adb.org/cook-islands
http://www.adb.org/publications/denmark-fact-sheet
http://www.adb.org/fiji
http://www.adb.org/publications/finland-fact-sheet
http://www.adb.org/publications/france-fact-sheet
http://www.adb.org/georgia
http://www.adb.org/publications/germany-fact-sheet
http://www.adb.org/publications/hong-kong-china-fact-sheet
http://www.adb.org/india
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22. Indonesia 

 

23. Ireland 

 

24. Italy 

 

25. Japan 

 

26. Kazakhstan 

 

27. Kiribati 

 

28. Korea, Republic of 

 

29. Kyrgyz Republic 

 

30. Lao PDR 

 

31. Luxembourg 

 

32. Malaysia 

 

33. Maldives 

 

34. Marshall Islands 

 

35. Micronesia, Federated States of 

 

36. Mongolia 

 

37. Myanmar 

 

38. Nauru 

 

39. Nepal 

 

40. The Netherlands 

 

41. New Zealand 

 

42. Norway 

 

43. Pakistan 

 

44. Palau 

 

45. Papua New Guinea 

 

46. Philippines 

 

http://www.adb.org/indonesia
http://www.adb.org/publications/ireland-fact-sheet
http://www.adb.org/publications/italy-fact-sheet
http://www.adb.org/jro
http://www.adb.org/kazakhstan
http://www.adb.org/kiribati
http://www.adb.org/publications/republic-korea-fact-sheet
http://www.adb.org/kyrgyz-republic
http://www.adb.org/lao-pdr
http://www.adb.org/publications/luxembourg-fact-sheet
http://www.adb.org/malaysia
http://www.adb.org/maldives
http://www.adb.org/marshall-islands
http://www.adb.org/micronesia
http://www.adb.org/mongolia
http://www.adb.org/myanmar
http://www.adb.org/nauru
http://www.adb.org/nepal
http://www.adb.org/publications/netherlands-fact-sheet
http://www.adb.org/publications/new-zealand-fact-sheet
http://www.adb.org/publications/norway-fact-sheet
http://www.adb.org/pakistan
http://www.adb.org/palau
http://www.adb.org/papua-new-guinea
http://www.adb.org/philippines
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47. Portugal 

 

48. Samoa 

 

49. Singapore 

 

50. Solomon Islands 

 

51. Spain 

 

52. Sri Lanka 

 

53. Sweden 

 

54. Switzerland 

 

55. Taipei,China 

 

56. Tajikistan 

 

57. Thailand 

 

58. Timor-Leste 

 

59. Tonga 

 

60. Turkey 

 

61. Turkmenistan 

 

62. Tuvalu 

 

63. United Kingdom 

 

64. United States 

 

65. Uzbekistan 

 

66. Vanuatu 

 

67. Viet Nam 

 

 
 
 
 
 
 
 

http://www.adb.org/publications/portugal-fact-sheet
http://www.adb.org/samoa
http://www.adb.org/publications/singapore-fact-sheet
http://www.adb.org/solomon-islands
http://www.adb.org/publications/spain-fact-sheet
http://www.adb.org/sri-lanka
http://www.adb.org/publications/sweden-fact-sheet
http://www.adb.org/publications/switzerland-fact-sheet
http://www.adb.org/publications/taipei-china-fact-sheet
http://www.adb.org/tajikistan
http://www.adb.org/thailand
http://www.adb.org/timor-leste
http://www.adb.org/tonga
http://www.adb.org/publications/turkey-fact-sheet
http://www.adb.org/turkmenistan
http://www.adb.org/tuvalu
http://www.adb.org/publications/united-kingdom-fact-sheet
http://www.adb.org/publications/united-states-fact-sheet
http://www.adb.org/uzbekistan
http://www.adb.org/vanuatu
http://www.adb.org/viet-nam
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Section 6 - Employer’s Requirements 

 
This Section contains the Specifications, Drawings, Supplementary Information that describe the 
Works to be procured, Personnel Requirements, and Equipment Requirements. 

 
 

Table of Contents 
 

Specifications 2 
B - Schedule of Building finishes. 10 
Technical Specifications 17 
Supplementary Information 27 
Personnel Requirements 28 
Equipment Requirements 29 
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Specifications 
 

 (Each page shall be signed and sealed by the Bidder) 
 

Name of Work – Construction of Model Career Centre at Kaza, District Lahaul and Spiti; (C/O Main 
building shall be pre- engineered, Site Development, Site Development i.e. retaining structure, WS & SI, 
El, septic tank, rain water harvesting tank & underground water recharging tank/ pit, boundary wall and 
gate, Air conditioning in selected area as, CCTV, indoor/ outdoor transformer, HT & LT panels, Cabling, 
DG Set, Solar system, Fire-fighting and yard lighting system, fire alarm system, Land scaping, 
environment management, safety measures and other miscellaneous item etc.) as per scope of work. 

 
Location – The site is situated within the complex of the BDO office which is centrally located in the town. 
The details of land are: Mohal Kaza Soma (no. 70/2), Kothi Varji, Tehsil: Spiti, Distt. Lahul & Spiti Khasra 
No 19/1/1, gair mumkin, admeasuring Approx. 600 Sqm. 

 
Supervising Authority – Executive Engineer, Himachal Pradesh Public Works Department (HPPWD) 
C.V. Kaza Division (Email id:  hp-lsp1@nic.in ).  

 
Quality Assurance Consultants – QA firm has been deployed under HP Skill Development Project to 
monitor the QA issues of the project and visit the project site from time to time and shall report to HPKVN. 
Contractor shall extend all the support to them in the relevant issues during the entire construction 
duration.  
 
Scope of work 
 

A. Design  
 

Architectural Design - Architectural detailed drawings showing standard details of civil and architectural 
works including but not limited to Mechanical-Electrical-Plumbing (MEP), Sewer line, rain water 
harvesting, air conditioning (heating system), CCTV, fire detection and protection systems, fire protection 
of pre-engineered structure as per NBC norms, elevator system, source and supply of power, yard lighting, 
landscaping & hardscaping, area planning during construction w.r.t. material storage, labour huts and 
traffic movement, main water supply connection,  building approach etc. duly approved by Employer, 
HPPWD and user department.  

 
Before proceeding with Architectural Conceptual/detailed design, contractor should arrange a detailed 
kick-off meeting involving HPPWD, user (if allocated), official representative from IIT and QA consultants 
in order to clarify and agree upon the design requirements and methodology keeping in mind the contract 
period, in coordination with other services and Architectural design.  

 
A.1 Brief for Architectural Design  
 

● The architectural design shall be carried out to meet the requirements specified in this document 
as stated in the Schedule of Areas, Table A1. 

● The architectural design should be conforming to local hill architecture styles as well as local 
weather conditions with minimal disturbance to site topography. 

● The architectural design of the building shall provide sustainability policies to promote sustainable 
design and operation of campus functions; it shall 
a)  Maximize the utilization of ecological potential of the site in land use, energy, and resource 

generation. 
b)  Minimize the energy and resource consumption.  
c)  Protect, harvest and conserve water. 
d) Minimize waste. 
e) Use environmentally-friendly products and materials. 
f) Enhance indoor environmental quality. 

● Climate considerations shall be paramount in the design of building, ensuring maximum ventilation 
and allowing the sun to heat the inside spaces in winters with appropriate design of sunshades. 
a) The designs of stairs and corridors especially shall be such that no rainwater enters them, and 

sunshades, drop walls and recessed openings shall be used to ensure this. Antiskid strips 

mailto:hp-lsp1@nic.in
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should be used for safety against slipping hazards. The stairs should be enabled with PwD 
features.  

b) Use of any material should not violate law of land and legal compliance should be adhered to. 
 

● The Architectural design shall also provide for Barrier Free access for Persons with Disabilities 
(PwD), and shall cater to but not limited to 
a) Parking for differently abled, near the entrance of the buildings. 
b) Ramps for easy access to ground floor. 
c) Handicapped toilets 
d) Lift to access all floor levels 
e) Tactile flooring and Signage’s 

TABLE A1  

Table A1: MCC- Kaza 

Sr. 
No. Function 

No. Of 
Users 

 
Area 

1 Reception and waiting    

 Reception   10 sqm 

 Waiting Lounge 25  45 sqm 

 Subtotal (1)   55 Sqm 

     

2 Offices    

 Centre Manager's Room   25 sqm 

 Support Staff Room 2  20 sqm 

 Group Counselling Room 15  40 sqm 

 Individual Counselling Room 1   20 sqm 

 Individual Counselling Room 2   20 sqm 

 Young Professional Room   15 sqm 

 Registration Manager    15 sqm 

 Counsellor Room / Staff Room   25 sqm 

 Technology Lab 12  40 sqm 

 Record Room   15 sqm 

 Subtotal (2)   235 Sqm 

     

3 Academic Facility    

 Practical Lab 1 15  35 sqm 

 Practical Lab 2 15  40 sqm 

 
Teaching Classroom/ Multipurpose 
Room 

15  25 sqm 

 Subtotal (3)   100 Sqm 

     

4 Utility    
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 Gents Toilet   32 sqm 

 Ladies Toilet   16 sqm 

 DAP Toilet   17 sqm 

 Staff Toilet   17 sqm 

 
Pantry   5 sqm 

 
Lift   5.1 x 3 = 15.3 

 Subtotal (4)   102.3 Sqm 

 Total Carpet Area (1 + 2 + 3 )   492.3 Sqm 

 Add for Walls and Circulation    Max. 40% of built-up area 

 Overall Built-up area  =492.3 / 0.6  820.5 Sqm 

 
A.1.1   Design requirements for MCC Kaza 

 
a) The designs for MCC Kaza shall preferably be provided for a Ground plus 2 storied building 

without roof, lift room and overhead water tanks in closed area.  
b) Parking should be catered in the setback areas. 
c) Plinth level of Buildings will be determined on the basis of the existing contours, adjacent 

road and drainage levels and care should be taken to maintain the profile of the land with 
minimum cutting and filling.  

d) The building shall have 2 entrances, one formal entrance and one for emergency exit.   
e) Minimum corridor width as per NBC norms / bye laws; whichever is more. Width should 

be adequate for access for PwD (persons with disabilities). 
f) Recessed niches / service ducts shall be provided with electric supply, water and drainage 

for installation of drinking water dispenser. 
g) The building shall be provided with disabled access as per latest MHRD norms. If required 

passenger lifts as per the NBC prescribed standard for the estimated passenger numbers 
as per the floor areas, of 1.5m/s speed and with Automatic Rescue device shall be catered 
for to access all areas of the building. 

h) Unless specified, floor to floor height shall be 3.6m for labs, with clear 2.9m under beams. 
i) It should be ensured that roof and wet areas are made leak proof with guarantee for at 

least 10 years with appropriate latest technology.  
j) The building roof should be able to withstand snow load as per maximum snowfall intensity 

and snow cover in the region. 
k) The water and drainage pipes should be sufficiently insulated with suitable material to 

prevent the freezing of water inside during winters. 
l) Contractor may explore the roofing system appropriate for the climate of the region. 
m) Provision of fire escape staircase and all norms as per NBC for fire safety regulations to 

be adhered to. 
 

A.1.2   Aesthetic Considerations and use of traditional architectural elements 
 

a) Water supply, rainwater and drainage stacks shall be concealed in masonry pipe shafts, 
with inspection panels on each floor, which shall be covered with aesthetically designed 
covers/ Jali. 

b) No balcony/part roof, canopy shall drain through spouts, and shall have rainwater pipes of 
adequate diameter. 

c) It is desirable that the buildings reflect the cultural and architectural traditions of the region. 
 

A.1.3    Approval of all designs and drawings. 
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The Contractor shall be required to submit design documents and detailed drawings for due 
approval by the designated IIT, client department and HPKVN. Some of the drawings may need 
approval from the owner department or other designated responsible positions as per the 
established Govt. process. Contractor shall incorporate suggested modifications as are admissible 
within the terms stated above in Section 6: Employer’s Requirements. The approval by the 
Employer however does neither limit nor dilute the primary responsibility of the Contractor in all 
matters pertaining to the design and construction.  
 

 A.2 Structural Design  
 

The contractor shall carry out structural design compliant to the requirements of architectural and various 
services design. The contractor shall produce the detailed design document including but not limited to 
detailed calculations of structural analysis in compliance to earthquake zone of the location, Indian 
standard codes of practices, National Building Code etc. The contractor shall also take approval from 
HPPWD regarding codal compliance before proceeding with the design. Before proceeding with the 
structural design, the contractor shall submit for approval to the supervising authority, a complete design 
specifications document.  

 
The brief specifications are mentioned in this contract document. The contractor shall develop the 
detailed specifications for each of the component of the project work including all the services, 
landscaping, and area development. These specifications shall mention all the technical details, 
applicable area, list of material involved, list of manufactures, applicable codes and standards detailed 
work procedures, MSDS and other safety data.  

 
The contractor shall also produce Structural drawings showing complete details including but not limited 
to each and every structural component regarding reinforcement, grade of concrete, size of each 
component, sectional details at every important location, fire protection details, in line with various 
services drawings in a manner that all constructible details are mentioned in the drawings with detailed 
notes. Contractor shall also produce all trade coordination drawings for embedment of inserts, conduits, 
openings, in the structural components in a manner that the structural safety of all the structural 
components is adequate for overall safety of the building. These drawings should be duly approved by 
any IIT and finally approved by the Employer, HPPWD before construction.  

 
Before proceeding with structural design, contractor should arrange a detailed kick-off meeting involving 
HPPWD, user (if allocated), officials representative from IIT and QA consultants in order to clarify and 
agree upon the design requirements and methodology in coordination with other services and 
Architectural design.  

 
 

A.3 Construction -  
 

Construction at site as per approved Architectural and Structural drawings, specifications and HSE 
requirements as per ADB and HPPWD norms.  

 
The contractor shall be required to fulfil following requirements in relation to project construction work 
before, during and after the construction of various buildings as follows -  

 
● The contract management of the entire construction work shall proceed in accordance with general 

and particular conditions of the contract.  
● Under the HP Skill Development Project funded by Asian Development Bank, HPKVN has 

employed QA consultancy firm for checking the implementation of QA systems in the project to 
support HPPWD. The representative of the QA consultant shall visit the site from time to time and 
submit the observation report to HPKVN and PWD for further compliance. 

● It is imperative for the contractor to deploy a well-qualified planning engineer, quantity surveyor, 
Quality Assurance engineer and safety professional, who are well versed with planning, quality 
and HSE processes and documentation, before the start of the construction work. QA & HSE 
professionals shall be reporting to contractors administratively only. For all technical & HSE 
matters, they will take directions from the supervision authority. 

● The contractor shall provide, for the entire construction duration, a well-equipped office facility for 
client, supervision authority, QA consultant deployed by HPKVN, with proper ventilation, climate 
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control, furniture and document storage facility. The cost of such a facility shall be deemed to have 
been included in the contract price. In case of non-provision of the facility, the supervision authority 
shall arrange the facility and deduct from the payments due to the contractor. 

● The contractor shall submit the detailed resource loaded construction plan in the form of a bar 
chart suitably made with approved computer software capable of showing progress bars, S- Curve, 
cash flow, resource planning etc. 

● The contractor shall submit a detailed quality assurance plan with project execution methodology, 
HSE plan for the approval of supervising authority. The quality assurance plan must consist of a 
list of method statements for each work component, inclusive of all the services. The detailed 
method statement shall consist of purpose, scope, applicable drawings, specifications and codes, 
resources to be deployed (Material, manpower, tools and equipment), detailed work procedure, 
HIRA (Hazard identification and risk analysis) and applicable checklists. The method statement 
shall have to be approved from the supervising authority before the actual construction of a 
particular component of the project.  

● The contractor shall submit the Material Inspection Report (MIR) as per the approved format along 
with all necessary test reports as per the frequency prescribed in relevant codes of practices, shelf 
life, storage conditions and recommendations from the manufacturer. The contractor shall get the 
material approved from supervisor authority before the use of the material for construction 
purposes.   

● The construction of each component of the project shall not proceed without prior approval of 
approving authority. The contractor shall be submitting “Request for Inspection” (RFI) to the 
supervision authority. The format of the RFI shall be approved from the supervision authority/ QA 
consultants. The request for inspection shall be accompanied with various construction checklists 
as per the particular component of work.  

● The contractor shall follow the HPPWD system for payment procedures.  
● It will be the responsibility of the contractor to make drawings incorporating all the approved 

changes.  
● It is the responsibility of the Contractor to submit and get the project closure document approved 

from the supervising authority. The project closure document should contain the documentation as 
per the recommendation of supervising authority. 
 

A.4     Compliances 
a) Compliance with relevant bye laws of Himachal Pradesh Town and Country Planning 

applicable in the region. 
b) All designs shall comply with relevant byelaws, National Building Code, Fire and safety 

regulations, latest applicable at that time. 
c) Such provisions as may be required by the National Disaster Management Agency shall 

be met. 
d) The submitted designs shall have area calculation charts and sufficient explanation to 

show Compliance with the above. 
e) Location of transformers, meter room etc shall be in compliance with the HPSEB norms. 
f) Shifting of electric poles, water lines etc shall be carried out if required, and no charges 

apart from those payable to municipality or utility companies shall be reimbursed on this 
account. 

g) Sustainable building parameters as prescribed by statutory bodies shall be achieved, 
whether specifically mentioned elsewhere or not. 

h) Minimizing cutting of trees, and where required obtaining approval for cutting and re 
plantation shall be the responsibility of the contractor, however HPKVN shall assist in the 
process of obtaining such approvals.  

i) Debris disposal sites shall be identified/acquired by the contractor and have to be 
rehabilitated by all means including using suitable Bio-Engineering Techniques 

j) All environmental / forest clearances shall be arranged by the contractor.  
k) All regulatory permission regarding installation of plant and Machinery shall be obtained 

by the contractor prior to commencement of work.  
 
 

A.5      Specifications Compliance 
 
a) The contractor shall execute the whole and every part of the work in line with best 

workmanship and practices both in regard to materials and otherwise; in every respect 
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and in strict accordance with the specifications as laid out in latest HPPWD Specifications. 
The Contractor shall take full responsibility for adequacy, suitability, and safety of all the 
works and methods of construction. 

b)  In the case of any class of work for which there are no such specifications as referred to 
above, such work shall be carried out in accordance with the Bureau of Indian Standards 
Specifications.  

c) In case there are no such specifications in Bureau of Indian Standards, the work shall be 
carried out as per manufacturers’ specifications, if not available then in accordance with 
the instructions and requirements of the Employer. 
 

A.6       Statutory approvals  
a) It shall be the responsibility of the successful Bidder to obtain all approvals from all 

statutory bodies (NOCs) such as Municipality, Fire Authority, State Electricity Board; and 
deposit the required fee which shall be reimbursed by the Owner. The amount for the same 
shall be included in the bid price. However, HPKVN shall assist the process for obtaining 
such approvals.  
 

A.7       Deviation, Extra Items and Pricing 
The Employer shall have power to make alteration in, omissions from, additions to, or substitutions 
from the original requirements and specifications or to omit a part of the works in case of non-
availability of a portion of the site or for any other reason and the contractor shall be bound to carry 
out the works on the same conditions in all respects including price on which he agreed to do the 
main work except as hereinafter provided: 
i. the extent of the value of work shall not vary beyond 15% greater or lesser than the original 

value. 
ii. the contract price shall be revised taking into account the quantity of variation and the 

difference in the rates of the substituted item and the original item based on HPPWD HPSR 
2009. 

iii. If the substituted item is not available in HPPWD HPSR 2009 the rates shall be derived on 
the basis of market rates as duly analyzed and approved by the Employer. 

 

A.8 Construction water and power  
 

a) The Bidders shall make his own arrangements for water required for the work by way of 
municipal connections, bore wells, temporary tanks and piping, and nothing extra will be 
paid for the same. This will be subject to the conditions that the water used shall be fit for 
construction purposes to the satisfaction of the Employer. 

b) The Bidders shall be responsible for arranging and maintaining by means of temporary 
electric connection and generators at his own cost; all electricity requirements for 
equipment and lighting and facilities for workers and all other services required for 
executing the work. 
 

A.9    Employer’s Responsibilities 
The Employer will help the Bidder in: 
 
a) Facilitate in site for labour huts for the contractor’s labour, 
b) Facilitating in free access to materials and labour to the site of work, 
c) Facilitating in electricity connection for execution of work on payment of all charges 

which shall be borne by the Bidder. 
d) sanction and release of load from the concerned Electricity Board/Authority,  
e) To facilitate planning permission from local bodies etc. and permission to remove trees 

coming in the layout of building, road etc.  
 
A.10   Environmental Management Plan 
 
The Bidder shall address environmental and rehabilitation requirements and ensure that he is 
accountable for preventing or mitigating any environmental impacts. The Employer shall communicate 
the required measures from time to time through an Environmental Management Plan (EMP) attached 
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as Annexure -1 (table 18 & 19) to Section 6 with the bid document. Upon finalization of detailed design, 
a detailed EMP would be prepared prior to the commencement of civil works and suitable variation 
order would be issued to accommodate this. These plans would indicate the details as to how various 
measures are proposed to be taken, and the cost of such measures which shall be treated as an 
integral component of the project cost.  

 
The following environmental aspects should be taken into account at various stages of the projects. 

A.10.1 Liquid Effluents  

a) Effluents should be treated well to the standards as prescribed by the Central/State Water 
Pollution Control Boards.  

b) Soil permeability studies should be made prior to effluents being discharged and steps 
taken to prevent percolation and ground water contamination.  

c) Deep well burial of toxic effluents should not be resorted to as it can result in re-surfacing 
and ground water contamination. Conservation and re-use of water must be implemented.  

d) Effective management of storm water quantity and quality during construction to avoid 
erosion and contamination of water bodies. 

A.10.2 Air Pollution  

a) The emission levels of pollutants should conform to the pollution control standards and 
adequate control equipment should be installed for minimizing emission.  

b) Dusty areas, building material stacks will be sprayed with water, particularly during hot, 
windy weather 

c) Combustion engine vehicles must have official valid emission certifications 
 

  A.10.3 Solid Wastes  
a) The site for waste disposal should be checked to verify permeability so that leachates do 

not   percolate into the ground water or water bodies.  
b) Waste materials such as packaging etc shall be removed by truck (covered and/ or 

watered) to local official municipal disposal site 
 

               A.10.4 Noise and Vibration 
a) Adequate measures should be taken for control of noise and vibration. 

 
A.10.5 Occupational Safety and Health 
a) Proper precautionary measures for adopting occupational safety and health standards 

should be taken. 
b) Proper house-keeping and cleanliness should be maintained.  
c) Workers will be required to wear filter masks and eye protection, and earmuffs wherever 

necessary. 
 

              A.10.6 Transport Systems  
a) Proper parking places should be provided for the trucks and other vehicles by the 

industries to avoid any congestion or blocking of roads.  
b) Care has to be taken to avoid spillage of chemicals or substances on roads or inside the 

site. Proper road safety signs both inside and outside the plant should be displayed for 
avoiding road accidents.  
 

              A.10.7 Vegetal Cover 

a) Care should be taken to maintain existing trees and vegetation. 
b) Steep slopes will have minimal clearance of vegetation and replanted as a priority. 

 
              A.10.8 Disaster Planning 
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Disaster planning should be done to meet any emergency situation arising due to fire, 
explosion, sudden leakage of gas etc. Firefighting equipment and other safety appliances 
should be kept ready for use during such emergencies. The contractor must also have 
proper facility for first aid and should have tie-up with hospital in case of emergencies.  
 

A.10.9 DECLARATION OF COMMITMENT TO EMP 

I agree to ensure that: 
 

a) All site and environmental protection measures outlined within the Employer’s approved 
EMP will be adhered to. 

b) All site rehabilitation and revegetation works will be undertaken in accordance with the 
approved EMP. 

c) Prior to construction personnel commencing work, I will ensure that Equipment/Plant will 
be serviced off-site and that all equipment will be cleaned and free of vegetation, soil and 
seed prior to being brought on to the site. 

d) Approval from the Project Manager will be obtained prior to any out-of-hours work 
occurring.  Written notification will be provided to local residents when out-of-hours work 
is occurring.  

e) Provision of new service connections and upgrading of existing services will be undertaken 
in a timely manner with minimal on-site and off-site impacts and with prior approval of the 
services providers. Advice will be obtained from the ‘Dial Before You Dig’ service to 
determine the location of existing services onsite 
 
_____________________________    
Signature of Bidder  

A.10.10 COMPLETION 
 
The Contractor shall 

a. shall ensure the implementation of snag/punch lists and the check-out tests for facilities and 
systems. Tests will be observed and/or approved by the OSDS or its representative at its 
discretion. The OSDS and the Project Manager may also contribute to the final snag/punch lists. 

b. shall obtain from sub- contractors/ vendors/ certifying agencies to all files, documents, test 
certificates, performance warranties/guarantees, spare parts list, maintenance manuals, no claim 
certificate and transmit the same to the OSDS in both hard copy and electronic formats 

c. Submit AS BUILT drawings immediately on completion, SIX sets of hard copy and TWO soft copies 
and specifications. 

d. Ensure that the constructed works and sites are cleaned and prepared for occupancy and use. 
e. identify and rectify defects during applicable Defects Liability Period including periodic monitoring 

and reporting. 
f. Shall submit the vendor / manufacturer list to facilitate the future repairs. 
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Schedule of Building Components. 
 

Table-3     Schedule of Building components 

S.No. Item Specification 

1 Foundations 
RCC foundation as per site Soil bearing Capacity to be 
designed for appropriate building dead and live loads as per 
NBC Norms and earthquake zone.  

2 Structural Framework 
(Pre-engineered) 

Structural Steel main structure frame components viz 
columns, beams & cross beams, bracing, gussets plates etc 
comprising MS tubular section as per approved design and 
drawing. 
 

3 Walls 

Wall panel frame of cold formed galvanized light gauge steel 
frame structure. 
Exterior insulation finishing system (EIFS) up to 50 mm 
thickness / GRC cladding wherever applicable shall be 
provided in combination.  
Interior walls of built up from double layer of cement fiber 
boards.  
Infill of Rockwool/ spray foam insulation. 
Finish as per table 2 
 18-inch-thick stone Ashlar masonry outer exposed wall with 
1:3 cement mortar up to sill level height on ground floor with 
foundation as per structural drawings.  

4 Ground Floor PCC grade slab over subbase of compacted soil and graded 
stone and appropriate finish as per table 2 

4.  Intermediate Floors MS Decking sheets overlaid with PCC and appropriate finish 
as mentioned in Table 2. 

 
 

 
B - Schedule of Building finishes. 

B.1       Internal Finishes 
Area wise schedule of internal finishes are listed below in Table 3, the work shall be carried out 
as per specifications further elaborated in the relevant Clause number of HPPWD HPSR 2009 
Specifications. 

 
Table-2    Schedule of Internal Finishes 

S.No. 
AREAS Flooring Dado/Skirting Wall/ 

Finish 
Ceiling/ 
Finish 

1 Outside Parking, 
Building Approach 

80mm Thick 
Interlocking block 

with edge 
kerbstones  

100 mm CC Skirting 
(11.6.1) 

Exterior 
grade 

weather-
proof 

Emulsion 
up to all 
height 

 

NA 
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2 

Reception, 
● Waiting Area / 

Lounge /Lobby  
 

Double Charged 
Vitrified floor tile 
with spacer of 

required thickness 
and grouting with 

epoxy grout. 
 Tactile Flooring 
for guidance of 

visually impaired 
to be provided for 

as per NBC 
Norms. 

Double Charged 
Vitrified floor tile with 
spacer of required 

thickness and 
grouting with epoxy 

grout 

Acrylic 
Emulsion  

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling with 

Acrylic 
Emulsion 

3 

 
Training  
Classrooms 
Practical / Tech. Lab 

 

Heavy duty vinyl 
flooring 

Tiles/Roll>3mm 
thick [European 

classification34/42 
Abrasion Group T 

(EN660) 
Indentation 0.2mm 
(EN433) Fire-proof 
Bf-S1 (EN13501-

1) 
on a substrate of 
9mm Waterproof 

Ply  

6” high Deodar wood 
skirting profile 

Acrylic 
Emulsion  

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling / 
Acrylic 

Emulsion  

4. Record Room 

Double Charged 
Vitrified floor tile 
with spacer of 

required thickness 
and grouting with 

epoxy grout. 

Double Charged 
Vitrified floor tile with 
spacer of required 
thickness and 
grouting with epoxy 
grout 

Acrylic 
Emulsion  

Acrylic 
Emulsion 

5. Centre Manager room HDF Flooring AC4 
Grade 

Deodar Wood 
paneling   900 mm 
high with approved 
finish. 

Acrylic 
Emulsion  

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling with 

Acrylic 
Emulsion  

6. 
Registration Manager / 
Support Staff / YP 
Room / staff room 

HDF Flooring 
AC4 Grade 

4” high HDF skirting 
profile 

Acrylic 
Emulsion 

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling with 

Acrylic 
Emulsion 
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7. 

 YP / Support Staff / 
Group Counselling 
Room 
Staff Room 

Heavy duty vinyl 
flooring 

Tiles/Roll>3mm 
thick [European 

classification34/4
2 Abrasion Group 

T (EN660) 
Indentation 

0.2mm (EN433) 
Fire-proof Bf-S1 

(EN13501-1) 
on a substrate of 
9mm Waterproof 

Ply  

Deodar Wood 
panelling   900 
high. 

Acrylic 
Emulsion  

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling / 
Acrylic 

Emulsion  

5 Centre Manager HDF Flooring 
AC4 Grade 

Deodar Wood 
panelling   900 
high. 

Acrylic 
Emulsion  

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling / 
Acrylic 

Emulsion  

6. 
Registration Manager / 
Support Staff / YP Room 
/ staff room 

HDF Flooring 
AC4 Grade 

4” high HDF skirting 
profile 

Acrylic 
Emulsion 

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling with 

Acrylic 
Emulsion 

7. 
Group Counselling 
Room / Individual 
counselling rooms 

Heavy duty vinyl 
flooring 

Tiles/Roll>3mm 
thick [European 

classification 
34/42 Abrasion 

Group T (EN660) 
Indentation 

0.2mm (EN433) 
Fire-proof Bf-S1 

(EN13501-1) 
on a substrate of 
9mm Waterproof 

Ply 

6” high of Deodar 
wood 

Acoustic 
friendly 
Wooden 
Panels 

Decorative 
Acoustic 
Ceiling 
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● Toilets Ladies / 
Gents / DAP 
/Common /Staff 

● Pantry 

First class vitrified 
Antiskid floor tiles 
of size 300 mm x 

300 mm 

Ceramic Glazed 
wall tile of minimum 
size 300 mm x 450 

mm up to ceiling 
height 

Exterior 
grade 

weather-proof 
emulsion   

ACP sheet 3 
mm thick 
exterior 

grade ceiling  

9 

Lifts 
(OTIS / KONE / 
Johnson & Thyssen 
Krupp) 
It should be ensured 
that spares, repair & 
maintenance services 
are available during 
service life. 

Lift Cabin - 
Granite stone 

slab 20 mm thick  

Lift Cabin – 
Decorative 

stainless-steel wall 
panels 

 
Face wall / door 

side wall - Granite 
stone slab 20 mm 

thick up to full 
height 

Lift Cabin – 
Decorative 
stainless-
steel wall 

panels with 
Mirror and 

car operating 
panel with 

LCD display 
 

Face wall / 
door side wall 

- Granite 
stone slab 20 
mm thick up 
to full height 

 
Lift shaft- 
Exterior 
grade 

weather-proof 
emulsion 

Decorative 
powder 

coated metal 
ceiling with 
fan and light 

fixtures 

10. Staircases 

Ready to install 
12mm thick full 
body vitrified 

steps with self-
embossed 

grooves and 
antiskid 

properties 

Ready to install 
12mm thick full 

body vitrified tiles 
1200 high 

Acrylic 
Emulsion 

Calcium 
Silicate 
Ceiling/ 
Gypsum 
Board 

decorative 
Ceiling / 
Acrylic 

Emulsion 
 

B.2   General External Finishes. 
 

a) External finishes are listed below in Table-3, the work shall be carried out as per specifications. 
b) Roofing and specifications are listed below in Table-3, the work shall be carried out as per 

specifications   
 

Table-3     Schedule of External Finishes 

S.No. Item Specification 

1 Roofing 

Double sheet sandwich roofing having top and bottom layer 
of pre-painted sheet of TATA Durashine (Lysaght) 0.50 mm 
thick with rockwool 75 mm thick of density 32 kg/cum 
wrapped in polythene bags insulation and adequate water 
proofing layer packing in between the sheets. The top sheet 
shall be supported on LGSF purlins of size 75 mm.  

2 External cladding  Exterior insulation finishing system (EIFS) up to 50mm 
thickness. 
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 GRC cladding/ HPL Panels/ ACP Sheet/ wherever 
applicable.  
 
18-inch-thick stone Ashlar masonry wall with 1:3 cement 
mortar up to sill level height on ground floor with foundation 
as per structural drawings and good workmanship. 

3 External Skin 

Trombe wall of double walled polycarbonate sheet / 
5mm glass on aluminium frame wherever applicable.  It 
may be ensured that openable panels of windows don't 
face any hindrance. 

4 External Paint Texture Paint / exterior grade weatherproof emulsion as per 
approved pattern.  

5 White Cement based putty All walls surfaces 

 
 

B.3   Door and window and fabrication specifications. 
 

a) Laboratories and Classrooms shall have 1.20 m wide doors with vision panel, with fixed glass 
fanlight of 450 mm height above. 

b) Bath and WC doors shall be 900mm wide and entrance to Toilet block doors shall be 1000mm 
wide. DAP toilet door shall be 1.2m wide opening outside. 

c) Kitchen doors shall be 900mm wide. 
d) All other doors shall be 1000mm wide, with 450 mm fixed glass fanlight wherever desired. 
e) Staircases shall be naturally lit and ventilated by partly fixed and partly openable glazing which 

shall be recessed and adequately protected from rain. 
f) Door and Window specifications are listed below in Table-4, the work shall be carried out as per 

specifications further elaborated in the relevant Clause number. 
 

Table-4    Doors, Window, Fabrication, and fixed furniture Specifications 

S.No. Item Specification 

1.  Doors 

Wooden doors (with approved paint finish) of 2nd class Deodar wood   with 
Paneled shutters also of 2nd class Deodar wood having infill panel of 12 
mm thick both sides pre-laminated particle board. However wherever 
required such as in laboratories and classrooms the panel above the lock 
rail shall be a glass panel. 

Bathroom doors of Waterproof Commercial Board Flush Shutter 35 mm 
thick with veneer / laminate 1.0 mm thick of approved make and pattern.  

100 mm Brass Mortice lock set with master key with 2-year product 
warranty, door stopper, door silencer, hydraulic door closer, window stays 
etc. 

Shutter Panels with 6.0mm thick float glass/ACP sheet 5.0 mm thick exterior 
grade of approved make and pattern.  

2 Window  
uPVC frames with approved hardware having 5.0 mm + 5.00 mm thick 
double heat tempered / toughened glass with Argon filled gas in Gap of twin 
glass sealed all around.  

3 Railings MS Railing with Teakwood handrail. 
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Fixed Furniture such 
as Almirah, Cup-
board, wardrobes, 
reception counter and 
kitchen cabinet etc.  

Structure to be made of 19 mm thick waterproof commercial board having 
shelves at required spacing as per approved design with Stainless Steel 
fittings and front and open sides laminated with laminate of approved 
quality 1.00 mm thick as per approved design.  
 
Kitchen top, crockery almirah top and reception counter shall be finished 
with granite stone slab 20 mm thick of approved quality as per approved 
pattern. 

 
 
B.4 Schedule of Specifications for External works 

 
B.4.1    Boundary walls, Gates and landscaping  

a) Construction of composite RCC and masonry boundary walls at sides and rear (wherever 
applicable) so as to enclose the property, with   Boundary wall with overall height up to 1.80 m 
out of which 1.35 m high solid wall with RCC pillar with stone / Brick Masonry in combination 
plastered, and painted both sides with exterior grade weatherproof emulsion and 0.45 m high 
MS Grill above it,  

b) Vehicular entrance gate of 6m width and 2.4m height, of MS tubular sections, and painted. 
c) Pedestrian gate of 1.5m width and 2.4 m height, as above. 
d) Landscaping of complete campus including construction of parks, fountains, flower beds and 

arboriculture as per approved design and drawing.  
 

B.4.2    Site Dressing 
a) Cutting and filling as required as per design. 
b) Tree cutting where essential. 
c) Removal of existing debris.  
d) Removal of hindrances such as electrical poles, HT/LT lines/ Sewerage and water supply 

lines, telephone lines/Cables and tree etc.  
 

B.4.3    Paved areas at the front, sides, and rear of the building. 
a) 80mm thick interlocking pavement blocks of M40 grade on PCC surface with designed level 

and slopes with proper drainage system. 
b) Plinth protection with providing and laying underlayer of stone as per design with PCC 1:3:6 

and CC floor 1:2:4 laid to the required slope with drainage arrangement. 
 

 
B.4.4 Signage within the building and in external areas. 

a) The successful Bidder shall fix all signages, internal, external, with electrical connections and 
consumables if any; no additional charge shall be payable. 

b) Signages for persons with disability access in braille or as appropriate shall be provided as 
per CPWD handbook on barrier free and accessibility 2014. 

c) Main glow name / sign board of “Model Career Center - Udaipur” or of approved wording in 
national language on 20mm Granite of approved shade & size fixed to required masonry 
walls or at approved place, shall be provided, including the cost of electrical and the cost of 
fixing Stainless Steel letters as per approved design. 
 

C   Additional condition for Electrical and Allied Services 
 

The detailed layout drawings of E.I. including load calculation & key diagram and related services must 
be got approved from the employer before implementation at site. The bills raised by the contractor for 
electrical works must be paid only after inspection by the employer and it must be got verified by the 
employer. The following observations are made after going through the BOQ document are 
recommended to be incorporated into it. 

 
C.1 General Requirements for electrical work 

a) Illuminance in buildings shall be as per Table 7 Part 8 Section of National Building Code. 
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b) The work shall be carried out in accordance to CPWD Detailed Specifications for Electrical 
Works. 

c) All rooms with false ceilings as listed in Table 2 shall be lit with recessed LED ceiling fixtures. 
d) Workshops and labs shall be lit by LED luminaires. 
e) All other areas shall be lit with surface mounted ceiling LED luminaires with reflectors. 
f) Data cabling, UPS locations shall be provided as per HPPWD specifications. 
g) Adequate exhaust fans with openable fins as per HPPWD norms shall be provided in all 

toilets/ kitchens and pantries. 
h) Convenience outlets shall be provided as per HPPWD norms, additionally corridors, lobbies 

etc shall be provided for 6A/16A convenience outlets for operating maintenance and cleaning 
equipment. 

i) Central heating system with appropriate capacity as per climatic conditions 
j) Lightning Conductors shall be provided as required as per HPPWD norms. 
k) All the MCBs Distribution box must be provided with RCCBs  
l)  SPDs (Surge protection devices) must be provided to the distribution boxes having 

computer or networking load. 
m) All the electrical panels / sub panels must be CPRI approved and configured to IEC 61439 

code. 
n) Buildings must have niches which runs through every floor. 
o) Cable tray may be used for running the cables inside the building. Wherever applicable. 
a)  

 
C.2  Earthing System. 

a) Copper earthing must be provided in the building and all the panels / sub panels must be 
connected through it. 

b) Earthing system should have Vne < 5 volts.  
 

C.3 Lightning Arrester. 
a) Lightning arrester system may equipped with lightning counter and surge protection. 
b) Chemical earthing must be used for lightning arresters.  

 
C.4 Emergency Back Up. 

a) D.G. Sets. 
b) All the D.G. sets must be provided with AMF panels and must have separate earthings. 
c) For D.G. sets of capacity 500KVA and above day oil tank must be proposed. 

 
C.5 UPS system 

a) UPS system may be provided with minimum 30 minutes back up and should have individual 
earthings. 

 
C.6 Lifts. 

a) All the lifts may be provided with ARD system along with single phase preventer and phase 
reversal relay 
 

          

Table 5 - General  Specifications for Internal Electrification 

S.No. Item of Work  

1 Point Wiring with 1.5 sqmm. FRLS PVC insulated copper cable with medium 
class PVC conduit with modular switches, plate etc.  

2 Wiring for lights power plug with 2x4 & 4x4 sqmm. FRLS PVC insulated coper 
cable with PVC conduit.  
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3 
Wiring for circuit along with Earth wire with FRLS PVC insulated coper cable 
with PVC conduit.  

4 
Telephone Cable 0.5 mm dia FRLS PVC insulated copper conductor cable with 
PVC conduit.  

5 TV cable RG-6 grade 0.7 mm solid copper with PVC conduit.  

6 3 pin 5/6 amp modular sockets  

7 6 pin 15/16 amp modular sockets  

8 Louvers / shutter for Exhaust Fan  

9 LAN Cable UTP 4 pair CAT 6 with PVC conduit.  

 
 

C.7 Power outlets for equipment. 
Convenience outlets exhaust fans and 3 phase Power outlets shall be provided as approved by 
HPPWD. 

 
C.8  CCTV - CCTV cameras shall be provided in all important locations and rooms with central control 

system and LED viewing screen. 
 

C.9   Electrical Load 
 

a) Bidders shall submit electrical load calculations and required configuration of transformers 
and DG sets. 

b) The successful Bidder shall on behalf of the Owner obtain permanent and temporary power 
connection, and the costs incurred in these shall be reimbursed. 

c) Emergency back up by a combination of DG sets to provide for uninterrupted power for 
100% lighting and power load and 50% of load for power equipment and heating system 
equipment: after assuming appropriate diversity factors. 

d) There shall be provision for heating system load which shall be through independent panels 
and cables. 

 
 
 

C.10 External lighting. 
 

a) Peripheral lighting, lighting of roads, paths and parking shall be achieved through a 
combination of  7m long street light poles with and 3m high poles for post top fittings, both 
shall have LED luminaires. 

b) External lights shall be operated by independent feeder panels at convenient locations. 
 
 

 
D.  Internal and External Sanitation and Water supply 

 
a) The successful Bidder shall on behalf of the Owner obtain municipal water connection, and 

provide water supply by bore well, and the costs incurred in these shall be reimbursed. 
b) The specifications for the Internal and External Sanitation and Water supply shall be as per 

Table 6 and Table 7 below: 
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Table -6    Toilet and Kitchen Specifications 

S.No. Toilets Requirement:  

1 Indian WC (25 %)  

2 European WC (75%)  

3 Urinals with flush cocks   

4 Wash Basin 540 x 400 mm with C.P. brass pillar tap  

5 Mirror (600x450 mm)  

6 PTMT Bottle trap   

7 CP brass Bib cocks  

8 CP brass angle cocks  

9 CP gratings  

10 CP brass jet spray  

11 Insulated Hot water connection pipes  

12 Water heaters of required capacity as per approved design and make in 
toilets and pantry 

 

13 Concealed stop cocks  

14 CP brass Shower rose  

15 CP brass towel rail  

16 Stainless Steel Sink (for pantry)  

 Toilets for differently abled  

1 
As above but in accordance to CPWD / NBC Guidelines and Local 
building bye laws. 

 

IWC One IWC with low level cistern + one Bib tap  

EWC 
One EWC with low level cistern + one Bib tap + one Floor trap  

Wash 
Basin 

One Wash basin + CP Brass central hole mixture sensor operated+ 
PTMT Bottle trap + one Mirror. 

 

Bath 
One CP brass shower rose + one CP Brass bib tap + two Concealed 
stop cocks + one angle cock + water heater 
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Urinal  One Urinal sensor operated flush  

Sink SS sink + one CP brass sink mixture sensor operated  

Water 
Supply 

Battery based, sensor-based pillar cock  
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Note :-Inner side of Doors of all toilets shall have clothes peg. 
 

Table -7   Specification for Internal & External Sanitary and Water supply 

S.No. Item Description 

All pipes to be 
insulated for 

prevention of water 
freezing 

1 
Internal water supply in toilets / 
kitchen 

Recessed aluminum composite pipes 
(PEX) with approved insulation 

2 
Internal water supply in shaft aluminum composite pipes (PEX) with 

approved insulation 

3 Rainwater pipe Rigid PVC pipe class B with accessories 

4 
Internal Soil & Waste pipe 

Rigid PVC pipes class B with accessories 

5 External Soil pipe Rigid PVC pipes class B with accessories 

6 
External Waste & Rainwater 
pipe Rigid PVC pipes class B with accessories 

7 External water supply aluminum composite pipes (PEX) with 
approved insulation 

8 
Manhole C.I. Cover Precast R.C.C. Cover with frame (heavy 

duty) circular / rectangular/ Square of 
required size as per approved design 

 
Water supply from municipal/ground water sources shall be stored in underground tanks and pumped to 
overhead water tanks which shall have capacities as listed in Table 13 below: 

 

Table-8   Water Supply and Storage Tanks 

S.No. Name Description Capacity 
(liters) 

1 MCC Kaza Building 

Under Ground Domestic water tank 10,000 

Overhead Domestic water tank 3,000 

Overhead Domestic water tank 2,000 

2 Fire Under Ground Static water tank 2,500 

 
3.6 Rainwater Harvesting. 

 
a) Rain water from roof tops shall be recharged through holding tanks and recharge wells. 
b) Rain water from roads shall be drained and disposed suitably to ensure no flooding. 

 
3.7 Fire Detection and Suppression 
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a) The successful Bidder shall design and get approved from Fire Authorities, a proposal for 
Fire Detection and Suppression as per National Building code guidelines and in accordance 
with local Fire Authority. 

b) All the works shall be executed as per these standards, and after successful commissioning 
and testing shall be got approved by the local Fire Authority. 

c) The capacity of fire tank is subject to change in line with the requirements of local fire 
authorities. 

d) Provision of fire escape staircase as approved by local fire authorities is mandatory 
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Technical Specifications 
 
For the entire work, HPPWD latest edition specifications shall be used. In case of unavailability of HPPWD 
specifications, CPWD/NBC/ specifications as directed by employer shall be followed.  

The work shall be executed in accordance with drawings and design approved by Employer. The drawing 
which is approved in principle is enclosed with this document, which shall be followed by the agency. The 
work shall be executed by the agency after approval of structural design and drawings duly vetted from the 
institute of repute i.e IIT in India on the basis of general layout of the building enclosed with this document. 
However, some changes may be required to be made in design and drawing owing to the site requirement 
and other requirements whatsoever, the same shall be incorporated and the work shall be executed as per 
approved design and drawing. 

It shall be responsibility of the contractor to submit structural design and drawing, duly vetted from the any 
Indian Institute of Technology and final approval from the employer. Work shall be executed as per 
approved design and drawings. 

The scope of work includes structural design and all work for construction and finishing of pre- engineered 
structure complete in all respect including all internal wiring fittings and fixtures. Internal water supply and 
plumbing along with all the necessary fittings, flooring painting (external and internal) etc i.e. building 
complete in all respect including site demarcation, excavation, sub structure consists of lean concrete, 
Footing, pedestal, RCC/brick work, plinth beam with reinforcement as per design including all shuttering 
curing, leveling and dressing duly approved by Employer. The super structure consists of MS tubular sector 
of TATA Structra and partition walls, floor base, truss etc. of LGSF with approved wall cladding and RCC 
slab on each floor including roofing etc. as per approved design and drawing. The electrical & plumbing 
drawing will be got approved from Employer before execution. 

The specifications and details of various components are under:  

1. Earth Work: 
Earth work shall be executed as per PWD specifications. The surplus earth if any shall be disposed off as 
per approved dumping site by the employer and approved by local bodies and shall comply with the 
environmental laws of the State. The dumping sites needs to be arranged by the contractor.  

2. Foundation: 
Design of foundation for normal SBC (to be tested by the reputed agency by contractor himself) based on 
super structure load reaction and local seismic ,snow and wind conditions and construction at site including 
site  demarcation ,excavation 150 mm thick, PCC, Footing, pedestal ,brick work, plinth beam with 
reinforcement as per design including all shuttering curing, leveling and dressing, plinth protection and 
drain all around the building etc. dully approved by the Employer as per approved drawings. 

3. Structural framework: 
Providing and installation main structure frame components viz columns, beams & cross beams, bracing, 
gussets plates etc comprising of MS tubular section of TATA Structura as per approved design and 
drawing. Wall frames made up of roll formed cold rolled lipped steel section of required specification made 
out from sheet of base metal of minimum thickness0.95 mm or more with Alum/Zinc coating also known 
as galvalume (with 55% aluminum and 45% zinc) conforming ASTM A792 for galvalume with punching  for 
screws and provision of electrical and plumbing conducts etc.in standard   section cold rolled steel in 
approved size for wall studs, bracings, floor joists, runners, roof truss and purlins with minimum 150 gsm 
coating of aluminium-zinc for anti rusting and 550 MPa of yield strength i/c  provisions for lip notches ,lip 
cuts, web notches through highly précised machines ,Exterior wall and all wall spacing should not exceed 
410mm .Provision for service web holes of 34 mm dia. along the walls. The steel pertains the assembly for 
load bearing  walls with SDST galvanized wafer head screw of dimensions having head dia, not less than 
10 mm and assembly for load bearing joists, trusses with hexagonal  head screws with heavy shear 
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strength to withstand heavy loads ,also provision of 1mm tolerance  between vertical studs and top bottom 
plates to withstand earthquake situations. The provision of erection withholds sown bolts minimum of 120 
mm length with subsequent dia. fixed at each 600 mmm distance along the wall length 190 mm * 16 mm 
at corner and window with nut and bolts system (Hilti, power fastener). The gap between bottom steel track 
and plinth beam to be filled with continuous rubber gasket. The purlin provided for roof sheets spacing at 
around 600 mm fixed with hex. Head screws and L cleats. The structure will contain trusses of subsequent 
length with a maximum spacing of 1220 mm with load bearing walls with provision for doors and window’s. 
the cross members provided for strength called bracings, along with strap bracing. Proper holed down ties 
(Simpson or equivalent) must be installed at all corners and required necessary area’s (hold down roof , 
truss clips, girder, truss, connector, stud plate, ties, hurricane  ties ,floor to floor connector, foundation 
connectors should be installed from frames to foundation).  

The bidder must produce the proof of having facility of automated C.N.C. cold roll forming machine of 
reputed make having capacity of rolling material of thickness of 0.75 mm to 1.80 mm and other parameters 
required for the fabrication. It will be the responsibility of the bidder to get inspected the workshop by the 
designated committee deputed by the employer at his risk and cost before award of the work.The structural 
steel framework shall be suitably protected from fire as per NBC norms with suitable fire protection method. 

For RCC structures, the structural steel shall be of appropriate diameter and grade as per approved 
structural design. The structural steel bars shall be from TISCO (TATA). 

4. Building codes and standards 
The light gauge cold formed steel structure members shall be designed as per International Building Codes 
or any equivalent code of practice. other Indian standards codes are  

a. IS 4923:2017 MS tubular structural members    
b. IS 811:1987 cold formed light gouge structure steel sections (under evaluation). 
c. IS 801:1975- Code of practice for use of cold form light gauge steel structural members in general 

building construction (first revision). 
d. SP 6:1980 Handbook for structural engineers – cold formed, light gauge steel structures. 

 
5. Design loads:  

The building and structure shall be designed in accordance with the National Building Code of India, and 
IS 875,Code of Practice for Design Loads for Buildings and Structures. 

6. Dead load &Live Load: 
The load of the structure and load imposed on the structure shall conform to IS 875:1987 (Part I,II,III,IV,V) 

7. Seismic Loads: 
The structure shall be designed to resist seismic forces as per the seismic zone, confirming to IS:1893 Part 
I-2002 (Criteria for Earthquake Resistant design of Structures). 

8. Wind Loads: 
The structure shall be designed to take wind loads as per IS: 875(Part III) -1987(Reaffirmed 1997),1987 
addition of the NVCI-Part VI structural design. 

9. ROOFING: 
Refer Table Number – 3 of Section 6. 

The roofing sheets shall be pre-coated galvalume iron profile sheets of TATA(Lysaght) (size, shape &  Pitch 
of corrugation as approved by Employer) 0.50 mm + /-5 % total coated thickness (TCT) thick zink aluminum 
coating @150 gsm with SDP* RW coated with total coating of 35 micron along with accessories. Sheet 
should have protecting guard film of 25 microns minimum to avoid scratches while transportation and should 
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be supplied in single length up to 12 meters or as desired by the employer. The sheet shall be fixed using 
self –drilling self tapping screw of size(5.5*55 mm) with EPDM seal.  

Providing and fixing thermal insulation with rock wool density 32 kg /cum, 50 mm thick wrapped in polythene 
bags placed between the roofing sheets and held in position. Providing and fixing ridge, flashing eaves 
gutter and down pipes of sizes should be as per the design and as approved by the employer. Ridge 
flashing, gutter shall be of pre-coated GI sheets of thickness 0.45 mm of TATA (Lysaght) properly sealed 
for water leakages etc. Down pipes made of PVC (FINOLEX or equivalent) of appropriate dia should be 
provided at all strategic location with spacing not more than 10 meters. All the down pipes should first be 
terminated in the chamber of minimum depth as decided by employer and all the chamber should be 
connected to one common chamber of appropriate size. Location and size of the main chamber shall be 
decided by the employer. Gutter and eve board along with down pipe is to be provided as per approved 
design.  

10.  Walls : 
Internal cladding: Supply and fixing internal wall with double layer of boards with 8 mm thick cement fibre 
boards type B class III and outer most layer should be heavy duty 8 mm thick cement board water proof type 
B class III as per IS :14862:2000 on wall panels of cold formed galvanized light guage steel frame structure 
to form wall/ partition on internal face of the frame and finished & flexed with self- drilling ,tapping screws 
,fasteners of approved make including jointing and fixing to a flush finishing of tapered and square edges of 
the board recommended filler ,jointing tapes and finishers as per manufacturer specifications , The hollow 
wall space  between the cement boards will be provided with rock wool insulation conforming to IS 8183 and 
of thickness not less 50 mm for thermal and acoustic insulation. Toilets will have one layer of 10 mm thick 
cement fibre board type B class III and tiles as specified in para 15. 

External Cladding:  

Exterior Insulation and Finish System / GRC cladding (wherever applicable) 

1. LGSF wall panel, rockwool insulation, building wrap paper for vapor resistance, first layer of 
moisture/fire resistant heavy duty 9 mm thick cement fiber board (high pressure steam Cured) 
confirming to IS 14862:2000, Type ‘A, category IV : compressed after forming & before autoclaving  

2. After that second layer of 10mm thick moisture/fire resistant heavy duty 10 mm thick cement fiber 
board (high pressure steam Cured) confirming to IS 14862:2000, Type ‘A, category IV : 
compressed after forming & before autoclaving complete, by joint filling using self-adhesive 
fiberglass tape & jointing compound of approved brand such as laticrete, elastomeric jointing 
compounds. 

3. Final layer of cladding will be Exterior Insulation and Finish System (EIFS) using Expanded 
Polystyrene (EPS) sheets / alternative to EPS material for providing better fire resistance, 
fiberglass mesh and base coat, primer coat and finish coat. All voids must be filled with an 
insulating material, either a low expanding polyurethane spray foam or slivers of scrap EPS board. 
Work to be executed by manufacturer certified personnel with good quality workmanship. Any 
defects / cracks in the EIFS system shall be rectified by the contractor at his own risk and cost. 
 
Exterior insulation finishing system (EIFS) up to 50mm thickness as per details shown in the 
indicative picture below in combination with GRC cladding wherever applicable.  
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(c) Wet Area :- First class ½ brick masonry walls with glazed tile dado up to ceiling height shall be provided. 

 

11. Flooring  
 
(Refer Table Number 2). Providing  and laying granite stone slab/ double charged Vitrified /rectified 
Ceramic floor tiles  of minimum size 600 * 600 mm * 10 mm confirming to IS 15622 of approved  make in 
all colors and shaded ,laid on 20 mm thick cement mortar 1:4 (1 cement :4 coarse sand) with spacer of 
required thickness or by using tile adhesive as per the manufacturers  specification including grouting the 
joints with epoxy grout matching to the shade of tiles etc. minimum size of tile 600*600 mm*10 mm in 
approved color shade and pattern with spacer of approved thickness. 
Providing and fixing of intermediate floor using profiled metallic deck sheet of thickness maximum 0.9 mm 
and grade of steel S350 GD as per IS :513 with galvanization of 275 gsm as per IS:277 with minimum 
through depth of 44 mm and shall serve as permanent shuttering to cast in - situ/at all levels as per 
structural design approved by the employer. The sheet shall be fixed to floor joist using self-drilling, self-
tapping screw of size(5.5x55mm) with EPDM seal. The tilling works shall be as per the specification listed 
above. 

Heavy duty vinyl flooring Tiles / Roll >3mm thick [European classification34/42 Abrasion Group T (EN660) 
Indentation, 0.2mm (EN433) Fire-proof Bf-S1 (EN13501-1) on a substrate of 9mm Waterproof Ply. 
 

12. Wet Areas 
 
Flooring in wet area like Toilet shall be waterproof liner under tile and anti-skid full bodied vitrified tiles of 
300x300x8mm thick of approved make and color laid on a bed of 20mm thick cement mortar 1:3 (1cement:3 
coarse sand) finished with a flush pointing with epoxy grout including preparation of surface, cleaning etc. 
complete. Tile should conform IS:15622. The wet areas shall be subjected to successful test after 
waterproofing treatment before application of further finishes. 
 

13. DADO 
 
Glazed ceramic tiles of 300x450mm or 8mm thick, up to ceiling height in toilet and shall be used for 
Dado/wall tiles, of approved colors and make fixed on wall with the help of adequate adhesive, finishing, 
cleaning etc. complete. Tile should conform to IS:15622. On tread & riser of steps 20mm thick granite-
stone slab shall be fixed or as decided by the employer. 
 

14. RAILING. 
 
(Refer Table number 4) 
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Providing and fixing Mild steel railing made of hollow sections, channels, plates etc. as per approved 
design, Including welding, grinding, making curvature (Wherever required), corrosion protection coat with 
red oxide, painting with approved color of paint and fitting with approved quality and size of wooden hand 
rail and wooden balusters along with necessary steel nuts and bolts complete, i/c fixing the railing with 
necessary accessories and & steel dash fasteners, steel bolts etc., of required size along steps and in all 
the staircases/ Ramp / balconies and lobby area as shown in architecture drawings attached with NIT and 
as per entire satisfaction and direction by the employer. The c/c distance of vertical post should not be 
more than 15cm. The railing design must be got approved from employer. 
 

15. SANITARY 
 
(Refer table number 6 and 7) 
 
Supply and fixing of sanitary items as per following item description including all accessories, specials, 
bends etc. including all material, labour, T&Ps according to manufacturer’s specification, drawings and as 
approved and directed by employer. 
 
Providing and fixing mirror of superior quality and size 600mmx450mm with beveled edge with 6mm thick 
hard board back fixed to wall with wooden cleats and C.P. brass screws & washers complete. (Mirror is to 
be fixed in every toilet of each flat).  
 
Providing and fixing CP Brass towel rail complete with brackets fixed to wooden cleats with CP brass 
screws with concealed fitting arrangement of approved quality and color. 600mm long towel rail provided 
at appropriate location in every toilet of each flat. 
 
Providing and fixing CP Brass towel ring in every toilet of each flat.  
 
Providing and fixing vitreous china pedestal type water closet (European type) 
(HINDWARE/CERA/NYCER/JAQUAR/TOTO) with seal and lid, 10 liter low level ISI marked PVC white 
flushing cistern (HINDWARE/CERA/NYCER/JAQUAR/TOTO) flush bend with fittings and CI brackets, 
40mm flush bend, overflow arrangement with specials of standard make and mosquito proof coupling of 
approved municipal design. Including painting of fittings and brackets, cutting and making good the walls 
and floors wherever required, along with ISI marked solid plastic seat and lid of all complete in every  toilet 
of each flat of color as approved by employer. 
 
Vitreous China Wash Basin (HINDWARE/CERA/NYCER/JAQUAR/TOTO) of size 540x400 with CS/MS 
brackets, 32mm C.P., brass waste of standard pattern, including painting of fittings and brackets, with a 
pair of 15mm C.P. Brass Pillar Cock in every toilet of colors as approved by employer. 
 
Providing & fixing PVC Flexible waste pipe, of 32mm dia. For wash basin coupling etc. Complete in every 
toilet of each flat.  
 
Providing & fixing PVC Flexible waste pipe, of 40mm dia. for sink coupling etc. complete in every toilet of 
each flat. 
 
Providing & fixing PVC flexible waste pipe, of 40mm dia. for sink coupling etc. complete of every toilet of 
each flat.    
 
Providing & Fixing 100mm dia. PVC Nahani trap / P Trap of self-cleaning design in required numbers in 
every toilet of each flat. 

● Providing rainwater harvesting system of approved size. 

 
16. WATER SUPPLY: 

(Refer table number 7) 
 
Supply and fixing water supply items as per item description including all material, labour, T&Ps according 
to manufacturer’s specification, drawings as approved and directed by employer. 
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Providing and laying of water supply line of approved make. 
 

● Providing and laying / fixing cross linked polyethylene (PEX) composite pipe with brass fittings of 
15mm, 20mm, 25mm, 32mm, 40 mm dia. Nominal bore including connection from main pipeline, 
as required and making good the chase. 

● Providing and fixing 15mm, 20mm, 25mm, 32 mm, 40 mm dia. bore brass Gate Valve ISI marked 
with brass wheel of approved quality (screwed end) as per required and approved design.  

● Providing and fixing 15mm dia. Nominal bore cross linked polyethylene (PEX) composite pipe for 
hot water connection pipe with brass union 45cms & 60 cms length. 

● Providing and fixing 150mm dia CP Brass Shower Rose with 15mm dia inlet. 

● Providing and fixing 150mm dia Nominal bore CP Brass long body Bib Cock of approved quality 
confirming to IS:8931 weighing not less than 690gms (JAQUAR / ESS ESS/ 
HINDWARE/JOHNSON). 

● Providing and fixing 15mm dia Nominal bore CP Brass Stop Cock (concealed) (JAQUAR / ESS 
ESS/ HINDWARE/JOHNSON) of approved quality confirming to IS:8931. 

● Providing and fixing of minimum of 110mm PVC (FINOLEX) pipe with 4.5Kg/cm2 pressure band, 
door band, tee and socket, as per required, for the outlet of wastewater till main-holes. 

● Providing and fixing triple layer PVC water tank of approved make and capacity (Syntax, Jai 
Bharat, Vectous). 

● All the water supply pipes should be insulated with appropriate size nitrile foam based, min. ½ inch 
thick covering with excellent insulating properties, fully covering the pipe properly secured by good 
quality taping. External connection pipes should be buried at least 3 Feet below ground for 
insulation from cold climate. There should be appropriate insulating arrangement for overhead 
water tanks for preventing the water from freezing. 

 
17. PAINTING: 

(Refer Table number 3 and 4) 
 
Providing and applying jointing compounds to finish the joints in external cladding and thereafter base 
preparation, priming coat, wall putty and final finish as per approved drawings and design. Internal cladding 
should be finished with proper jointing compound to make smooth finish of the wall and and thereafter base 
preparation, priming coat, wall putty, sand papering and final finish as per approved drawings and design.  
 
Wherever required, the external cladding shall be of decorative patterned finished as per approval from the 
employer for better aesthetics. 
 

18. CEILING 
(Refer Table Number 3) 
 
Providing and fixing false ceiling with 3mm thick ACP sheet exterior grade / side laminated tiles/ acoustic 
tiles / cement board fixed into T-Grid frame work with main runners and cross runners fixed to main runners 
placed 600mm centre to centre both ways so as to form a grid of 600mm square. The frame work shall be 
suspended from ceiling by level adjusting hangers off. The suspenders shall be placed 600x1200 center 
to center including fixing to the frame. In wet area ACP sheets 3.0 mm thick exterior grade/ coated metallic 
sheet ceiling (non-corrosive) should be provided. 
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19. ELECTRICAL WORK:  
 
Refer Additional condition for Electrical and Allied Services and table number 5. 

Electrical connection shall be in 3 phase wiring running up to external face of the wall of the structure near 
main door. All wirings shall be concealed type & shall be of PVC insulates copper flexible FRLS wire of ISI 
marked. 

❖ ISI marked PVC copper flexible FRLS wire of required dia.– for point internal wiring. 
❖ ISI marked PVC copper flexible FRLS wire of required dia. – for main circuit wiring. 
❖ PVC 25 mm conduit of standard make & ISI marked. 
The following electrical fittings shall be considered for all rooms: 

I. Exhaust fan minimum size of 300 X 300 mm ISI marked with air forced openable fins as per 
requirement. 

II. LED light within built LED as per requirement. 
III. 5A switches/socket ISI marked as per requirement. 
IV. 15 A switches/socket ISI marked as per requirement. 
V. MCB ISI marked as per requirement. 

VI. Switch board: PVC with standard selection ISI marked as per requirement (Modular). 
VII. Distribution board ISI marked as per requirement. 

VIII. Ceiling mounted grid of tube light of size 600x600 mm LED as per required size of room. 

Note:-  
1. All the lighting circuits should be wired with 3 X 1.5 Sq.mm FRLS multi-stand wires of Havells, Finolex 

or equivalent make with approval of Employer. 

2. All the power plugs (15/16 amps) and light plugs (5/6 amps) should be wired with 3 X 4.0Sq.mm FRLS 
multi-stand wires of Havells, Finolex or equivalent make with approval of Employer. 

3. All the power plugs (15/16 amps) should be controlled through individual MCB of appropriate ratings 
of Havells, Legrand, North west, L&T or equivalent make with approval of Employer. 

4. Not more than three light plugs (5/6 amps) should be connected in circuit controlled through MCB of 
appropriate rating. 

5. Maximum of 10 light points or 800 Watts load should be connected in a circuit controlled through MCB 
of appropriate rating. 

6. All the switches and sockets should be Modular type. 

7. All the DB’s (Vertical or Horizontal) should be double door type of make Le grand, Siemens, C&S, 
L&T(Hager), Schneider  with the approval of Employer. 

8. Free/Wall mounting LT panel made of CRCA sheet 1.6 mm thick with 200 Amp TPN MCCB as incomer 
along with required number of outgoing feeders with one spare feeder and having digital voltmeter and 
ammeter. 
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9. Two earth pits with GI plate earthing to each building are to be provided. 

10. All the electrical works should be carried out as per PWD general specification for electrical works, part 
– 1, Internal 2005 with up to date amendments. 

11. All the electrical works should be carried out by ‘A’ Class wiring contractor. 

12. All the VTPN & other DBs will be in the scope of the contractor. 

13. Any increase in the number of points /luminaries within range of 5% of total quantity will be deemed to 
be in the scope of the contractor. 

14. Every switch board/box, fans and all the fixtures should be duly earthed. 

15. All the sub mains should be connected with armored copper cable of appropriate rating with two 
number earth wire of 4.0 mm dia. bare conductor. 

16. Lightening protection complete with lightening conductor connecting Hnp (Copper) and earthing set as 
directed by Employer. 

 

20. PRODUCTS 
 

21.1 Materials 
All materials to be supplied by the Contractor shall conform to relevant Indian Standards as approved by the 
Employer. 

Steel materials required for the work shall be free from imperfections, mill scales, slag Intrusions, 
laminations, pitting, rust etc that may impair strength, durability and appearance. All materials shall be of 
tested quality only. Test Certificates in respect of each consignment shall be submitted to Employer before 
use in work. Whenever the materials are permitted for procurement from identified stocks, a random 
sample shall be tested at an approved laboratory as directed by the Employer. 

21.2 Structural Steel 
Structural steel conforming to IS 2062: Grade B-fe 410 (yield strength = 240). MPa and IS 4923: 2017 for MS 
tubular section shall be used for main members of girder structures, cross girder members, bracings, gussets 
plates etc. Reinforcement steel shall be from Tata (TISCO). 

21.2.1 Bolts and Nuts 
For splicing of any structural member wherever required HSFG bolts and nuts of property class-8.8 
conforming to IS:3757 and IS:6623 (1985) respectively shall be used. Unless specified otherwise, the bolts 
shall be hexagonal. All the HSFG bolts are tightened up to the proof load as per IS:4000 (1992). All anchor 
bolts shall be of property class of 8.8 shall conform to IS:1363 (1992), IS:1364 (1992) and IS:1367, as 
applicable, and unless specified otherwise, shall be hexagonal. All nuts shall conform to property class 
compatible with the property class of the bolt used. Washers For HSFG bolts, washer shall be conforming 
to IS:6649 (1985). 
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Plain washers shall be conforming to IS:5369 (1975), unless otherwise specified. One washer shall be 
supplied with each bolt and, in case of special types of bolts, more than one washer as needed for the 
purpose shall be supplied. An additional double coil helical spring washer, conforming to IS: 6755 (1980), 
shall be provided for bolts carrying dynamic or fluctuating loads and those in direct tension. 

 
21.3 STORAGE OF MATERIALS 

 
21.3.1 General 
All materials shall be so stored as to prevent deterioration, and to ensure the preservation of their quality 
and fitness for the work. If required by the Employer, the materials shall be stored under cover and suitably 
painted for the protection against weather condition. Any material, which has deteriorated or has been 
damaged shall be removed from site and replaced by new members as directed by the Employer at no 
extra cost and time. 

 
a) The steel to be used in fabrication shall be stored in a separate stack clear of the ground section 

wise and lengthwise. 
b) The storage area shall be kept clean and property drained. Structural steel shall be so stored and 

handled in such a manner that members are not subject to excessive stresses and damage. 
Girders and beams shall be placed in upright position. Long members shall be supported on closely 
spaced skids to avoid unacceptable deflection.   

c) The Contractor shall have a suitable shop storage yard at his own premises for storing the 
fabricated steel structures and other materials. The yard shall have proper facilities such as 
drainage and lighting including access for cranes, trailers and other heavy equipments.  

d) All shops / field connection materials, shop paints etc. shall be stored on racks and platforms, off 
the ground in a properly covered building by the contractor. 

e) The contractor shall have proper arrangement for sand blasting of steel sections so that these 
sand blasted materials may be used for fabrication wherever required 

 
22. UPVC / Aluminum /wooden doors, windows, ventilators etc. glazing specifications 

 
22.1 Extent and intent:- 

The work shall be carried out in the factory through an approved special agency, who shall furnish all 
material, labour, accessories, equipment, tool and plants and incidentals required for providing and 
installing anodized / powder – coated aluminum doors, windows, claddings, louvers and other items as 
called for on the drawings. The drawings and specifications cover the major requirement only. The 
supplying of additional fastenings, accessories, fixtures and other items not mentioned specifically herein, 
but which are necessary to make a complete installation shall be a part of this contract. Hinges for openable 
panel shall be stainless steel friction hinges / stays selected for specified wind load and dead loads or 
specifically extruded in-built hinges.  

22.2 General:-  
Aluminum doors, windows etc. shall be of sizes, section details as approved by the employer. The details 
shown on the drawings indicate generally the sizes of the component part and general standards. These 
may be varied slightly to suit the standard adopted by the manufacturers. Before proceeding with any 
manufacturing, the contractor shall prepare and submit complete manufacturing and installation drawings 
for approval of the employer and no work shall be performed until the approval of these drawing is obtained.  

22.3 Sections:-           
Aluminum doors and windows shall be fabricated from extruded sections of profiles as details on drawings. 
The sections shall be extruded by the manufacturers approved by the employer. The aluminum extruded 
sections shall conform to BIS designation IIE/IIV 9 WP alloy, with chemical composition technical 
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properties, as per IS: 733 and IS: 1285. The permissible tolerance of the extruded sections shall be such 
as not to impair the proper and smooth function / operations and appearance of doors and windows. 

22.4 Fabrication:-    
Door, windows etc. shall be fabricated to sizes at factory and shall be of section, sizes, combinations and 
details as shown on the drawings. All doors, windows etc. shall have mechanical joints. The joints shall be 
designed to withstand a minimum wind load of 150 Kg per Sqm. The design shall also incur that the 
maximum deflection of any member shall not exceed 1/175 of the span of the member. All member shall 
be accurately machined and fitted to form hairline joints prior to assembly. The joints accessories such as 
cleats, brackets etc. shall be of such material as not to cause any bimetallic action. The design of the joints 
and accessories shall be such that the accessories are fully concealed. The fabrication of doors, windows, 
etc. shall be done in suitable sections to facilitate easy transportation, handling and installation. Adequate 
provision shall be made in the door and window members for anchoring to support and fixing of hardware 
and other fixture as approved by the employer.                          

Note: Any discrepancies noticed in architectural drawings / technical specifications should be brought to 
the notice of employer and his decision shall be final.  

 

22.5 Anodizing / Powder coating: - 
All aluminum sections shall be powder coated (minimum 50 micron thickness) as per requirement as per 
IS: 7088 and to required colour as specified in the item as per IS: 1868 grading as specified in item schedule 
after cutting the member to requisite sizes before the final assembly.  Powder coating shall be of minimum 
50-micron thickness. Anodizing conforming to specified grade with minimum average thickness of 15 
micron when measured as per IS: 612. The anodic quoting shall be properly sealed by steams or in boiling 
water are cold sealing process as per IS: 1868 / IS: 6057. Polythene tape protection shall be applied on 
the anodized section before they are brought to site. All care shall be taken to ensure surface protection 
during transportation, storage at site and installation. The tape protection shall be removed on installation. 
The sample will be tested in the approved laboratory and cost of samples; etc. shall be borne by the 
contractor.  

22.6 Protection of finish: -  
All aluminum members shall be rapped with approved self – adhesive non – staining PVC tapes. 

22.7 Installation: - 
Just prior to installation the doors, windows, etc. shall be uncreated and stacked on edge on level bearers 
and supported evenly. The frame shall be fixed into position true to line and level using adequate number 
of expansion machine bolts, anchor fasteners, of approved size and manufacture and in an approved 
manner. The holes and concrete / masonry members for housing anchor bolts shall be drilled with an 
electrical drill.  

The door / windows assemble as shown on drawings shall be placed in correct final position on the opening 
and marks made on concrete members at jambs, sills and heads against the hole provided in frames for 
anchoring.  The frame shall then be removed from the opening and laid aside. Neat holes with parallel 
sides of appropriate size shall then be drilled in the concrete members with an electric drill at the marking 
to house the expansion blots. The expansion bolts shall then be inserted in the holes, struck with a light 
hammer till the nut is forced into the anchor shell. The frame shall then be placed in final position in the 
opening and anchored to the support thought cadmium plated machine screws of required size and 
anchored to the support through cadmium plated machine screws of required size threaded to expansion 
bolts. The frame shall be set in the opening by using wooden wedges at supports and be plumbed in 
position. The wedges shall invariably be placed at the meeting at points of glazing bars and frames. 

22.8 EPDM rubber / neoprene gaskets:-  
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The contractor shall provide and install EPDM rubber / neoprene gasket of approved size and profile at all 
locations as shown and as called for to render the doors, window etc. absolutely air light and weather tight. 
The contractor shall produce samples of the gaskets for approval and shall procure the same after approval 
only. The gasket material should have atleast 10 years warranty.   

22.9 Fittings: -  
Hinges, stays, handles, tower bolts, locks and other fittings shall be powder coated in same finish of joinery 
and of quality and manufacturer as approved by the employer. 

22.10 Poly – sulphide :-    
 

The gaps between frames and supports and also any gaps in the door and windows section shall be raked 
out as directed and filled with poly-sulphide of approved colour and make to ensure complete water 
tightness. The poly-sulphide shall be of such colour and composition that it would not stain the masonry / 
concrete work, shall receive paint without bleeding, will not sag or run and shall not set hard or dry out in 
any conditions of weather. The sample of poly sulphide to be used for this purpose shall be got approved 
from the employer before its actual use. 

Note: Any discrepancies noticed in architectural drawings / technical specification should be brought to the 
notice of employer and his decisions shall be final. 

Wooden doors as per Table 4  shall be as per HPPWD specifications. 

22.11 Details of UPVC windows 
The profiles are hollow, multi-chambered and steel reinforced with an outer wall thickness of 2. 2 mm. 

Construction 
The window unit is designed with all corners, transom/mullion joints mitered and fusion welded. The entire 
window is steel reinforced, which further increases the structural integrity of the frame. The window unit is 
designed such that water drainage does not pass through the reinforcement chamber. The product is free 
from all sharp edges and blurs. 

Hardware & Fittings 
all hardware including its fixings is of materials resistant to or protected against atmospheric corrosion. 
Where hardware is fixed through the reinforcement, all screws penetrate the reinforcement by at least 2 
mm. The windows incorporate a large variety of security devices such as multi-point locking including 
espagnolettes with mushroom headed catch. Handles and locks are designed so that they cannot be 
released from the outside by any mechanism. 

Installation 
The Window Systems can be fixed directly to the brickwork or surrounding structure using proprietary 
fixings and silicon sealant. Alternatively, a variable fixing plug fixed to the outside of the frame can be 
simply fixed to the structure, no matter what the cavity width, no timber or other sub frames are necessary. 

 
Glazing 
 
Double-glazing up to 30mm. The Window System shall be doubly glazed with 5-12 mm thick toughened 
glass with 10-15mm Gap in between which is held in place with a spacer bar and filled with Argon gas and 
properly sealed all around. 

Double-Skin Facade – Supply and installation of 20mm Polycarbonate sheet (Thermoplastic material ) / 
5mm glass skin to the external façade to act as a trombe wall for heating and natural thermal insulation. 

https://www.plasowin.com/constructionofwindows.php
https://www.plasowin.com/signaturerangehardware.php
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Steel Hollow Sections ( 75 x 150 x 5mm , 75 x 75 x 3mm, 50 x 50 x 3mm ) framework attatched to the 
external façade of the structure. The aesthetics of framework / external skin shall be got approved from the 
employer. 

Water Drainage 
Water drainage is made in the profile to ensure that if any water comes due to an open window, then it is 
immediately drained out 

Contractor shall propose the system to the employer and get it approved before actual installation at site. 

 

Supplementary Information 
 
Provided by the Employer 

 
 

1. The supplementary information has been provided to assist the Bidder in preparing the Bid. The 
Employer bears no liability for the supplementary information provided and the Bidder is advised 
to prepare their own investigations. 

2. The Bidder shall visit and study the site and satisfy himself regarding access to site, working 
conditions, accommodation for workers etc.  

3. The Bidder shall make his own topography / utility / soil investigation survey for the desired 
outcome to the satisfaction of the client. 

4. The drawings attached with the tender showing floor plans, section and 3D view are indicative 
only. Bidder should visit the site and verify the ground information at his risk and cost 
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Personnel Requirements 
 

 
Using Form PER-1 and PER-2 in Section 4 (Bidding Forms), the Bidder must demonstrate it has 
personnel that meet the following requirements: 
 
Table 9 
 

No. Position Qualification Minimum 
Experience  

Experience 
In Similar 

Work 

Period of 
deployment 

 [years] [years] (months) 

1 Construction cum Project 
Manager – 1 Nos. 

B.Tech Civil 12 3 Intermittent, as 
and when 
required 

2 Site Engineers – 1 Nos.  B.Tech 7 3 Continuous 

3 Architectural Design 
Manager – 1 Nos. 

Msc/ M.arch 15 5 Intermittent, as 
and when 
required 

4 Architect – 1 Nos. B.Arch 10 3 As required by 
work program 

6 Structural Design Engineers 
– 1 Nos. 

M.Tech – 
structures 

12 5 As required by 
work program 

7 Electrical Design Engineer – 
1 Nos. 

M.Tech – 
Electrical 

10 3 As required by 
work program 

8 Public Health Engineers - 1 M.Tech (Civil) 10 3 As required by 
work program 

9 HVAC Engineer - 1 B.Tech (Mech.)  10 5 As required by 
work program 

10 Drafts men – 2 Nos.  Diploma in 
Architecture/ 
Civil 

5 2 Intermittent, as 
and when 
required 

11  Quantity Surveyor -1 Nos. B.Tech Civil 10 5 As required by 
work program 

12 QA QC Engineer B.Tech Civil 10 5 Intermittent, as 
and when 
required 

13 HSE Officer B.sc. With 
diploma in safety 
management 
from 
Government 
institution  

5 2 

Intermittent, as 
and when 
required 

Equipment Requirements 
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Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate it has the key 
equipment listed below: 
 
Table 10 
 

No. Equipment Type and Characteristics Minimum Number Required 

1 Facility of automated CNC cold roll forming machine of 
reputed make having capacity of rolling material of thickness 
0.75 mm to 1.80 mm and other parameters required for the 
fabrication of LGSF material   

1 No. 

2. Facility (Workshop space) of Fabrication and machine 
welding 

1 No. 

3 Excavators with chiseling equipment 1 No. 

4 Tippers/Dumpers 2 No. 

5 Transit Concrete mix plant – weigh batch type 1 No. 

6     Mechanical Concrete mixers  2No. 

7 Material Hoist  2 No. 

8 Hydra 1 No 

9. Crane capable of handling required load of material up to 
required height and reach, with proper safety devices (can be 
hired) and should be able to help in erection of structure as 
per the approved work program. 

1 No. 

 

It is the imperative for the contractor to provide a fully functional site laboratory with adequate equipment 
as per approved list for testing of construction material. The laboratory should have qualified and 
approved staff for testing of construction material.  
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Section 7 - General Conditions of Contract 
 

 
 
 

Public Works Department, Government of Himachal Pradesh  

[Name of Employer] 
 
 

_______________________________ 
[Name of Contract] 
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General Conditions of Contract 
 

A.  General 

 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted 
in the Letter of Acceptance for the execution and completion of 
the Works and the remedying of any defects. 

(b) The Activity Schedule is a schedule of the activities 
comprising the construction, installation, testing, and 
commissioning of the Works in a lump sum contract. It includes 
a lump sum price for each activity, which is used for valuations 
and for assessing the effects of Variations and Compensation 
Events. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the first 
instance, as provided for in GCC 29.1[Appointment of 
Adjudicator] hereunder. 

(d) Bank means the financing institutions named in the Particular 
Conditions of Contract (PCC). 

(e) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC 
51.1[Compensation Events]hereunder. 

(g) The Completion Date is the date of completion of the Works 
as certified by the Project Manager, in accordance with GCC 
69.1 [Completion]. 

(h) The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works.  It 
consists of the documents listed in GCC 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works 
has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in 
the Letter of Acceptance and thereafter as adjusted in 
accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on a time 
basis for the Contractor’s employees and Equipment, in 
addition to payments for associated Materials and Plant. 

(n) A Defect is any part of the Works not completed in accordance 
with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by 
the Project Manager upon correction of defects by the 
Contractor. 
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(p) The Defects Liability Period is the period calculated from the 
Completion Date where the Contractor remains responsible for 
remedying defects. 

(q) Drawings include calculations and other information provided 
or approved by the Project Manager for the execution of the 
Contract. 

(r) The Employer is the party who employs the Contractor to 
carry out the Works, as specified in thePCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) Force Majeure means an exceptional event or circumstance: 
which is beyond a Party's control; which such Party could not 
reasonably have provided against before entering into the 
Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not 
substantially attributable to the other Party. 

(u) In writing or written means hand-written, type-written, printed 
or electronically made, and resulting in a permanent record. 

(v) The Initial Contract Price is the Contract Price listed in the 
Employer’s Letter of Acceptance. 

(w) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works. The 
Intended Completion Date is specified in thePCC. The 
Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration 
order. 

(x) Letter of Acceptance means the formal acceptance by the 
Employer of the Bid and denotes the formation of the Contract 
at the date of acceptance. 

(y) Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 

(z) Party means the Employer or the Contractor, as the context 
requires. 

(aa) PCC means Particular Conditions of Contract. 

(bb) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(cc) The Project Manager is the person named in thePCC (or any 
other competent person appointed by the Employer and 
notified to the Contractor, to act in replacement of the Project 
Manager) who is responsible for supervising the execution of 
the Works and administering the Contract. 

(dd) Retention Money means the aggregate of all monies retained 
by the Employer pursuant to GCC 55.1 [Retention]. 

(ee) Schedules means the document(s) entitled schedules, 
completed by the Contractor and submitted with the Letter of 
Tender, as included in the Contract. Such document may 
include the Bill of Quantities, data, lists, and schedules of rates 
and/or prices. 
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(ff) The Site is the area defined as such in thePCC. 

(gg) Site Investigation Reports are those that were included in 
the bidding documents and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(hh) Specification means the Specification of the Works included 
in the Contract and any modification or addition made or 
approved by the Project Manager. 

(ii) The Start Date is given in thePCC.  It is the latest date when 
the Contractor shall commence execution of the Works. It does 
not necessarily coincide with any of the Site Possession 
Dates. 

(jj) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work in 
the Contract, which includes work on the Site. 

(kk) Temporary Works are works designed, constructed, installed, 
and removed by the Contractor that are needed for 
construction or installation of the Works. 

(ll) A Variation is an instruction given by the Project Manager 
which varies the Works. 

(mm) The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Employer, as defined in 
thePCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of 
the Contract unless specifically defined. The Project Manager shall 
provide instructions clarifying queries about these GCC. 

 2.2 If sectional completion is specified in thePCC, references in the GCC 
to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of the 
Works). 

 2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of 
the bidding document, 

(f) General Conditions of Contract, 

(g) Specifications, 

(h) Drawings, 

(i) Completed Activity Schedules or Bill of Quantities, and 
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(j) any other document listed in thePCC as forming part of the 
Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract are 
stated in thePCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply 
with the import of goods and services prohibitions in the Employer’s 
country when 

(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, the Borrower’s Country prohibits any import of 
goods from, or any payments to, a particular country, person, 
or entity. Where the borrower’s country prohibits payments to a 
particular firm or for particular goods by such an act of 
compliance, that firm may be excluded. 

4.   Contract 
Agreement 

 

4.1   The Parties shall enter into a Contract Agreement within 28 days after 
the Contractor receives the Letter of Acceptance, unless the Particular 
Conditions establish otherwise. The Contract Agreement shall be 
based upon the attached Contract forms in Section 8. The costs of 
stamp duties and similar charges (if any) imposed by law in connection 
with entry into the Contract Agreement shall be borne by the Employer. 

5.   Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any 
benefit or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of 
the other Party, at the sole discretion of such other Party; and 

(b) may, as security in favor of a bank or financial institution, 
assign its right to any moneys due, or to become due, under 
the Contract. 

6.   Care and Supply 
of Documents 

6.1   The Specification and Drawings shall be in the custody and care of the 
Employer. Unless otherwise stated in the Contract, two copies of the 
Contract and of each subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies at the cost of the 
Contractor. 

 6.2    Each of the Contractor’s Documents shall be in the custody and care of 
the Contractor, unless and until taken over by the Employer. Unless 
otherwise stated in the Contract, the Contractor shall supply to the 
Engineer six copies of each of the Contractor’s Documents. 

 6.3 The Contractor shall keep, on the Site, a copy of the Contract, 
publications named in the Specification, the Contractor’s Documents (if 
any), the Drawings and Variations and other communications given 
under the Contract. The Employer’s Personnel shall have the right of 
access to all these documents at all reasonable times. 

6.4    If a Party becomes aware of an error or defect in a document which 
was prepared for use in executing the Works, the Party shall promptly 
give notice to the other Party of such error or defect. 

7.   Confidential 
Details 

7.1   The Contractor’s and the Employer’s Personnel shall disclose all such 
confidential and other information as may be reasonably required in 
order to verify the Contractor’s compliance with the Contract and allow 
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its proper implementation. 

 7.2  Each of them shall treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out their 
respective obligations under the Contract or to comply with applicable 
Laws.  Each of them shall not publish or disclose any particulars of the 
Works prepared by the other Party without the previous agreement of 
the other Party.  However, the Contractor shall be permitted to disclose 
any publicly available information, or information otherwise required to 
establish his qualifications to compete for other projects. 

 7.3  Notwithstanding the above, the Contractor may furnish to its 
Subcontractor(s) such documents, data and other information it 
receives from the Employer to the extent required for the 
Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking 
of confidentiality similar to that imposed on the Contractor under this 
Clause. 

8.   Compliance with 
Laws 

8.1    The Contractor shall, in performing the Contract, comply with applicable 
Laws. 

 8.2    Unless otherwise stated in the Particular Conditions, 

(a) the Employer shall acquire and pay for all permits, approvals, 
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which (i) such 
authorities or undertakings require the Employer to obtain in 
the Employer’s name, and (ii) are necessary for the execution 
of the Contract, including those required for the performance 
by both the Contractor and the Employer of their respective 
obligations under the Contract; 

(b) the Contractor shall acquire and pay for all permits, approvals, 
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which such 
authorities or undertakings require the Contractor to obtain in 
its name and which are necessary for the performance of the 
Contract, including, without limitation, visas for the Contractor’s 
and Subcontractor’s personnel and entry permits for all 
imported Contractor’s Equipment. The Contractor shall acquire 
all other permits, approvals, and/or licenses that are not the 
responsibility of the Employer under Subclause 8.2(a) hereof 
and that are necessary for the performance of the Contract. 
The Contractor shall indemnify and hold harmless the 
Employer from and against any and all liabilities, damages, 
claims, fines, penalties, and expenses of whatever nature 
arising or resulting from the violation of such laws by the 
Employer or its personnel, including the Subcontractors and 
their personnel, but without prejudice to Subclause 8.1 hereof. 

9.    Joint and 
Several Liability 

9.1    If the Contractor is a joint venture of two or more persons, all such 
persons shall be jointly and severally liable to the Employer for the 
fulfillment of the provisions of the Contract, and shall designate one of 
such persons to act as a leader with authority to bind the joint venture. 
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The composition or the constitution of the joint venture shall not be 
altered without the prior consent of the Employer. 

10. Project 
Manager’s 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall 
decide contractual matters between the Employer and the Contractor 
in the role representing the Employer. 

11. Delegation 11.1 The Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after notifying 
the Contractor. 

12. Communica-
tions 

12.1 Communications between parties that are referred to in the Conditions 
shall be effective only when in writing.  A notice shall be effective only 
when it is delivered. 

13. Subcontracting 13.1 The Contractor may subcontract with the approval of the Project 
Manager, but may not assign the Contract without the approval of the 
Employer in writing. Subcontracting shall not alter the Contractor’s 
obligations. 

14. Other 
Contractors 

14.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer between the 
dates given in the Schedule of Other Contractors, as referred to in 
thePCC.  The Contractor shall also provide facilities and services for 
them as described in the Schedule.  The Employer may modify the 
Schedule of Other Contractors, and shall notify the Contractor of any 
such modification. 

15. Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment 
identified in its Bid to carry out the functions stated in the Schedule or 
other personnel and equipment approved by the Project Manager. The 
Project Manager shall approve any proposed replacement of key 
personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those proposed 
in the Bid. 

 15.2 If the Project Manager asks the Contractor to remove a person who is 
a member of the Contractor’s staff or work force, stating the reasons, 
the Contractor shall ensure that the person leaves the Site within 7 
days and has no further connection with the work in the Contract. 

15.3 If theEmployer, Project Manager, or Contractor determines, that any 
employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, orother prohibited practices during the 
execution of the Works, then that employee shall be removed in 
accordance with Clause 15.2 above. 

16. Employer’s and 
Contractor’s 
Risks 

16.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 

17. Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been 
issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and Equipment), 
which are due to 
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(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result of 
the Works, or 

(ii) negligence, breach of statutory duty, or interference with 
any legal right by the Employer or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the Employer or 
in the Employer’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are 
to be executed. 

 17.2 From the Completion Date until the Defects Liability Certificate has 
been issued, the risk of loss of or damage to the Works, Plant, and 
Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not 
itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the Completion 
Date. 

18. Contractor’s 
Risks 

18.1 From the Starting Date until the Defects Liability Certificate has been 
issued, the risks of personal injury, death, and loss of or damage to 
property (including, without limitation, the Works, Plant, Materials, and 
Equipment) which are not Employer’s risks, are Contractor’s risks. 

19. Insurance 19.1 The Contractor shall provide, in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the end of the 
Defects Liability Period, in the amounts and deductibles stated in 
thePCCfor the following events, which are due to the Contractor’s 
risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; and 

(d) personal injury or death. 

 19.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s approval 
before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of currencies 
required to rectify the loss or damage incurred. 

 19.3 If the Contractor does not provide any of the policies and certificates 
required, the Employer may effect the insurance, which the Contractor 
should have provided and recover the premiums the Employer has 
paid from payments otherwise due to the Contractor or, if no payment 
is due, the payment of the premiums shall be a debt due. 

 19.4 Alterations to the terms of an insurance shall not be made without the 
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approval of the Project Manager. 

 19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 
Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site 
Investigation Reports referred to in thePCC, supplemented by any 
information available to the Contractor. 

21. Contractor to 
Construct the 
Works 

21.1 The Contractor shall construct and install the Works in accordance with 
the Specifications and Drawings. 

22. The Works to Be 
Completed by 
the Intended 
Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start 
Date and shall carry out the Works in accordance with the Program 
submitted by the Contractor, as updated with the approval of the 
Project Manager, and complete them by the Intended Completion 
Date. 

23. Designsby 
Contractor 
andApproval by 
the Project 
Manager 

23.1 The Contractor shall carry out design to the extent specified in the PCC. 
The Contractor shall promptly submit to the Employer all designs 
prepared by him. Within 14 days of receipt, the Employer shall notify 
any comments. The Contractor shall not construct any element of the 
permanent work designed by him within 14 days after the design has 
been submitted to the Employer or where the design for that element 
has been rejected. Design that has been rejected shall be promptly 
amended and resubmitted. The Contractor shall resubmit all designs 
commented on, taking these comments into account as necessary. 

 23.2 The Contractor shall submit Specifications and Drawings showing the 
proposed Temporary Works to the Project Manager, who is to approve 
them if they comply with the Specifications and Drawings.. 

 23.3 The Contractor shall be responsible for design of Temporary Works. 

 23.4 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

 23.5 The Contractor shall obtain approval of third parties to the design of 
the Temporary Works, where required. 

 23.6 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by the 
Project Manager before this use. 

24. Safety 24.1 The Contractor shall be responsible for the safety of all activities on the 
Site. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer. The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for dealing 
with them. 

26. Possession of 
the Site 

26.1 The Employer shall give possession of all parts of the Site to the 
Contractor. If possession of a part is not given by the date stated in the 
PCC, the Employer shall be deemed to have delayed the start of the 
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relevant activities, and this shall be a Compensation Event. 

27. Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any place 
where work in connection with the Contract is being carried out or is 
intended to be carried out. 

28. Instructions, 
Inspections, and 
Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager, 
which comply with the applicable laws where the Site is located. 

 

28.2 TheContractor shall keep, and shall make all reasonable efforts to 
cause its Subcontractors and subconsultants to keep accurate and 
systematic accounts and records in respect of the Works in such form 
and details as will clearly identify relevant time changes and costs. 

 28.3 The Contractor shall permit ADB to inspect the Contractor’s accounts, 
records, and other documents relating to the submission of bids and 
contract performance and to have them audited by auditors appointed 
by ADB. The Contractor shall maintain all documents and records 
related to the Contract for a period of three (3) years after completion 
of the Works. The Contractor shall provide any documents necessary 
for the investigation of allegations of fraud, collusion, coercion, or 
corruption and require its employees or agents with knowledge of the 
Contract to respond to questions from ADB. 

29. Appointment of 
the Adjudicator 

29.1 The Adjudicator shall be appointed jointly by the Employer and the 
Contractor, at the time of the Employer’s issuance of the Letter of 
Acceptance. If, in the Letter of Acceptance, the Employer does not 
agree on the appointment of the Adjudicator, the Employer will request 
the Appointing Authority designated in the PCC, to appoint the 
Adjudicator within 14 days of receipt of such request. 

 29.2 Should the Adjudicator resign or die, or should the Employer and the 
Contractor agree that the Adjudicator is not functioning in accordance 
with the provisions of the Contract, a new Adjudicator shall be jointly 
appointed by the Employer and the Contractor. In case of 
disagreement between the Employer and the Contractor, within 30 
days, the Adjudicator shall be designated by the Appointing Authority 
at the request of either party, within 14 days of receipt of such request.  

30. Procedure for 
Disputes 

30.1 If the Contractor believes that a decision taken by the Project Manager 
was either outside the authority given to the Project Manager by the 
Contract or that the decision was wrongly taken, the decision shall be 
referred to the Adjudicator within 14 days of the notification of the 
Project Manager’s decision. 

 30.2 The Adjudicator shall give a decision in writing within 28 days of receipt 
of a notification of a dispute. 

 30.3 The Adjudicator shall be paid by the hour at the rate specified in the 
PCC, together with reimbursable expenses of the types specified in the 
PCC, and the cost shall be divided equally between the Employer and 
the Contractor, whatever decision is reached by the Adjudicator.  
Either party may refer a decision of the Adjudicator to an Arbitrator 
within 28 days of the Adjudicator’s written decision. If neither party 
refers the dispute to arbitration within the above 28 days, the 
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Adjudicator’s decision shall be final and binding. 

 30.4 The arbitration shall be conducted in accordance with the arbitration 
procedures published by the institution named and in the place 
specified in thePCC. 

B. Staff and Labor 

31.  Forced Labor 31.1 The Contractor shall not employ forced labor, which consists of any 
work or service, not voluntarily performed, that is exacted from an 
individual under threat of force or penalty. This covers any kind of 
involuntary or compulsory labor, such as indentured labor, bonded 
labor, or similar labor–contracting arrangements. 

32.  Child Labor 32.1 The Contractor shall not employ children in a manner that is 
economically exploitative, or is likely to be hazardous, or to interfere 
with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where 
national laws have provisions for employment of minors, the Contractor 
shall follow those laws applicable to the Contractor. Children below the 
age of 18 years shall not be employed in dangerous work. 

33. Workers’ 
Organizations 

33.1   In countries where national law recognizes workers’ rights to form and 
to join workers’ organizations of their choosing without interference and 
to bargain collectively, the Contractor shall comply with national law.  
Where national law substantially restricts workers’ organizations, the 
Contractor shall enable alternative means for the Contractor’s 
Personnel to express their grievances and protect their rights regarding 
working conditions and terms of employment.  In either case described 
above, and where national law is silent, the Contractor shall not 
discourage the Contractor’s Personnel from forming or joining workers’ 
organizations of their choosing or from bargaining collectively, and 
shall not discriminate or retaliate against the Contractor’s Personnel 
who participate, or seek to participate, in such organizations and 
bargain collectively. The Contractor shall engage with such workers 
representatives.  Worker organizations are expected to fairly represent 
the workers in the workforce. 

34.Nondiscriminatio
n and Equal 
Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of 
personal characteristics unrelated to inherent job requirements. The 
Contractor shall base the employment relationship on the principle of 
equal opportunity and fair treatment, and shall not discriminate with 
respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), 
working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In 
countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When 
national laws are silent on nondiscrimination in employment, the 
Contractor shall meet this Subclause’s requirements. Special 
measures of protection or assistance to remedy past discrimination or 
selection for a particular job based on the inherent requirements of the 
job shall not be deemed discrimination. 
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C.  Time Control 

35. Program 

 

35.1 Within the time stated in thePCC, after the date of the Letter of 
Acceptance, the Contractor shall submit to the Project Manager for 
approval a Program showing the general methods, arrangements, 
order, and timing for all the activities in the Works.In the case of a lump 
sum contract, the activities in the Program shall be consistent with 
those in the Activity Schedule. 

 35.2 An update of the Program shall be a program showing the actual 
progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining work, including any changes to 
the sequence of the activities. 

 35.3 The Contractor shall submit to the Project Manager for approval an 
updated Program at intervals no longer than the period stated in 
thePCC. If the Contractor does not submit an updated Program within 
this period, the Project Manager may withhold the amount stated in 
thePCCfrom the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue 
Program has been submitted.In the case of a lump sum contract, the 
Contractor shall provide an updated Activity Schedule within 14 days of 
being instructed to by the Project Manager. 

 35.4 The Project Manager’s approval of the Program shall not alter the 
Contractor’s obligations. The Contractor may revise the Program and 
submit it to the Project Manager again at any time.  A revised Program 
shall show the effect of Variations and Compensation Events. 

36. Extension of the 
Intended 
Completion 
Date 

36.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional cost. 

 36.2 The Project Manager shall decide whether and by how much to extend 
the Intended Completion Date within 21 days of the Contractor asking 
the Project Manager for a decision upon the effect of a Compensation 
Event or Variation and submitting full supporting information. If the 
Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

37. Acceleration 37.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor. If the 
Employer accepts these proposals, the Intended Completion Date shall 
be adjusted accordingly and confirmed by both the Employer and the 
Contractor. 

 37.2 If the Contractor’s priced proposals for an acceleration are accepted by 
the Employer, they are incorporated in the Contract Price and treated 
as a Variation. 

38. Delays Ordered 
by the Project 

38.1 The Project Manager may instruct the Contractor to delay the start or 
progress of any activity within the Works. 
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Manager 

39. Management 
Meetings 

39.1 Either the Project Manager or the Contractor may require the other to 
attend a management meeting. The business of a management 
meeting shall be to review the plans for remaining work and to deal 
with matters raised in accordance with the early warning procedure. 

 39.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending the 
meeting and to the Employer. The responsibility of the parties for 
actions to be taken shall be decided by the Project Manager either at 
the management meeting or after the management meeting and stated 
in writing to all who attended the meeting. 

40. Early Warning 40.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or 
delay the execution of the Works. The Project Manager may require 
the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion 
Date. The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

 40.2 The Contractor shall cooperate with the Project Manager in making 
and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the 
work and in carrying out any resulting instruction of the Project 
Manager. 

 
D.  Quality Control 

 

41. Identifying 
Defects 

41.1 The Project Manager shall check the Contractor’s work and notify the 
Contractor of any Defects that are found. Such checking shall not 
affect the Contractor’s responsibilities. The Project Manager may 
instruct the Contractor to search for a Defect and to uncover and test 
any work that the Project Manager considers may have a Defect. 

42. Tests 42.1 If the Project Manager instructs the Contractor to carry out a test not 
specified in the Specification to check whether any work has a Defect 
and the test shows that it does, the Contractor shall pay for the test 
and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

43. Correction of 
Defects 

43.1 The Project Manager shall give notice to the Contractor of any Defects 
before the end of the Defects Liability Period, which begins at 
Completion, and is defined in thePCC. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

 43.2 Every time notice of a Defect is given, the Contractor shall correct the 
notified Defect within the length of time specified by the Project 
Manager’s notice. 

44. Uncorrected 
Defects 

44.1 If the Contractor has not corrected a Defect within the time specified in 
the Project Manager’s notice, the Project Manager shall assess the 
cost of having the Defect corrected, and the Contractor shall pay this 
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amount. 

E.  Cost Control 
 

45. Contract Price 45.1 In the case of an admeasurement contract, the Bill of Quantities shall 
contain priced items for the Works to be performed by the Contractor. 
The Bill of Quantities is used to calculate the Contract Price. The 
Contractor will be paid for the quantity of the work accomplished at the 
rate in the Bill of Quantities for each item. 

 45.2 In the case of a lump sum contract, the Activity Schedule shall contain 
the priced activities for the Works to be performed by the Contractor. 
The Activity Schedule is used to monitor and control the performance 
of activities on which basis the Contractor will be paid. If payment for 
Materials on Site shall be made separately, the Contractor shall show 
delivery of Materials to the Site separately on the Activity Schedule. 

46. Changes in the 
Contract Price 

46.1 In the case of an admeasurement contract: 

(a) If the final quantity of the work done differs from the quantity in 
the Bill of Quantities for the particular item by more than 25%, 
provided the change exceeds 1% of the Initial Contract Price, the 
Project Manager shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 15%, except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide 
the Project Manager with a detailed cost breakdown of any rate 
in the Bill of Quantities. 

 46.2 In the case of a lump sum contract, the Activity Schedule shall be 
amended by the Contractor to accommodate changes of Program or 
method of working made at the Contractor’s own discretion. Prices in 
the Activity Schedule shall not be altered when the Contractor makes 
such changes to the Activity Schedule. 

47. Variations 47.1 All Variations shall be included in updated Programs, and, in the case 
of a lump sum contract, also in the Activity Schedule, produced by the 
Contractor. 

 47.2 The Contractor shall provide the Project Manager with a quotation for 
carrying out the Variation when requested to do so by the Project 
Manager. The Project Manager shall assess the quotation, which shall 
be given within seven (7) days of the request or within any longer 
period stated by the Project Manager and before the Variation is 
ordered. 

 47.3 If the Contractor’s quotation is unreasonable, the Project Manager may 
order the Variation and make a change to the Contract Price, which 
shall be based on the Project Manager’s own forecast of the effects of 
the Variation on the Contractor’s costs. 

 47.4 If the Project Manager decides that the urgency of varying the work 
would prevent a quotation being given and considered without delaying 
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the work, no quotation shall be given and the Variation shall be treated 
as a Compensation Event. 

 47.5 The Contractor shall not be entitled to additional payment for costs that 
could have been avoided by giving early warning. 

 47.6 In the case of an admeasurement contract, if the work in the Variation 
corresponds to an item description in the Bill of Quantities and if, in the 
opinion of the Project Manager, the quantity of work above the limit 
stated in GCC46.1 [Changes in the Contract Price] or the timing of its 
execution do not cause the cost per unit of quantity to change, the rate 
in the Bill of Quantities shall be used to calculate the value of the 
Variation. If the cost per unit of quantity changes, or if the nature or 
timing of the work in the Variation does not correspond with items in 
the Bill of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 

48. Cash Flow 
Forecasts 

48.1 When the Program, or, in the case of a lump sum contract, the Activity 
Schedule, is updated, the Contractor shall provide the Project Manager 
with an updated cash flow forecast. The cash flow forecast shall 
include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 

49. Payment 
Certificates 

49.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

 49.2 The Project Manager shall check the Contractor’s monthly statement 
and certify the amount to be paid to the Contractor. 

 49.3 The value of work executed shall be determined by the Project 
Manager. 

 49.4 The value of work executed shall comprise, 

(a) in the case of an admeasurement contract, the value of the 
quantities of work in the Bill of Quantities that have been 
completed; or 

(b) in the case of a lump sum contract, the value of work executed 
shall comprise the value of completed activities in the Activity 
Schedule. 

 49.5 The value of work executed shall include the valuation of Variations 
and Compensation Events. 

 49.6 The Project Manager may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 

50. Payments 50.1 Payments shall be adjusted for deductions for advance payments and 
retention. The Employer shall pay the Contractor the amounts certified 
by the Project Manager within 28 days of the date of each certificate.  If 
the Employer makes a late payment, the Contractor shall be paid 
interest on the late payment in the next payment. Interest shall be 
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calculated from the date by which the payment should have been 
made up to the date when the late payment is made at the prevailing 
rate of interest for commercial borrowing for each of the currencies in 
which payments are made. 

 50.2 If an amount certified is increased in a later certificate or as a result of 
an award by the Adjudicator or an Arbitrator, the Contractor shall be 
paid interest upon the delayed payment as set out in this clause.  
Interest shall be calculated from the date upon which the increased 
amount would have been certified in the absence of dispute. 

 50.3 Unless otherwise stated, all payments and deductions shall be paid or 
charged in the proportions of currencies comprising the Contract Price. 

 50.4 Items of the Works for which no rate or price has been entered in shall 
not be paid for by the Employer and shall be deemed covered by other 
rates and prices in the Contract. 

51. Compensation 
Events 

51.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the 
Site Possession Date pursuant to GCC 26.1 [Possession of the 
Site]. 

(b) The Employer modifies the Schedule of Other Contractors in a 
way that affects the work of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works 
on time. 

(d) The Project Manager instructs the Contractor to uncover or to 
carry out additional tests upon work, which is then found to have 
no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of the Letter of 
Acceptance from the information issued to Bidders (including the 
Site Investigation Reports), from information available publicly 
and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional 
work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer 
does not work within the dates and other constraints stated in the 
Contract, and they cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate 
of Completion. 
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 51.2 If a Compensation Event would cause additional cost or would prevent 
the work being completed before the Intended Completion Date, the 
Contract Price shall be increased and/or the Intended Completion Date 
shall be extended. The Project Manager shall decide whether and by 
how much the Contract Price shall be increased and whether and by 
how much the Intended Completion Date shall be extended. 

 51.3 As soon as information demonstrating the effect of each Compensation 
Event upon the Contractor’s forecast cost has been provided by the 
Contractor, it shall be assessed by the Project Manager, and the 
Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own forecast. The 
Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

 51.4 The Contractor shall not be entitled to compensation to the extent that 
the Employer’s interests are adversely affected by the Contractor’s not 
having given early warning or not having cooperated with the Project 
Manager. 

52. Tax 52.1 The Project Manager shall adjust the Contract Price if taxes, duties, 
and other levies are changed between the date 28 days before the 
submission of bids for the Contract and the date of the last Completion 
certificate. The adjustment shall be the change in the amount of tax 
payable by the Contractor, provided such changes are not already 
reflected in the Contract Price or are a result of GCC 54.1 [Price 
Adjustment]. 

53. Currencies 53.1 Where payments are made in currencies other than the currency of the 
Employer’s country specified in thePCC, the exchange rates used for 
calculating the amounts to be paid shall be the exchange rates stated 
in the Contractor’s Bid. 

54. Price 
Adjustment 

54.1 Prices shall be adjusted for fluctuations in the cost of inputs only if 
provided for in thePCC.  If so provided, the amounts certified in each 
payment certificate, before deducting for Advance Payment, shall be 
adjusted by applying the respective price adjustment factor to the 
payment amounts due in each currency. A separate formula of the type 
indicated below applies to each Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

Pcis the adjustment factor for the portion of the Contract Price payable 
in a specific currency “c.” 

Acand Bc are coefficients1specified in thePCC, representing the 
nonadjustable and adjustable portions, respectively, of the 
Contract Price payable in that specific currency “c;” and 

                                                 
1 The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, both coefficients 

shall be the same in the formulas for all currencies, since coefficient A, for the nonadjustable portion of the payments, is a 
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Imc is a consolidated index prevailing at the end of the month being 
invoiced and Ioc is the same consolidated index prevailing 28 
days before Bid opening for inputs payable; both in the specific 
currency “c.” 

 54.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment made 
in the next payment certificate. The index value shall be deemed to 
take account of all changes in cost due to fluctuations in costs. 

55. Retention 55.1 The Employer shall retain from each payment due to the Contractor 
the proportion stated in thePCC until Completion of the whole of the 
Works. 

 55.2 Upon the issue of a Certificate of Completion of the Works by the 
Project Manager, in accordance with GCC 69.1 [Completion], half the 
total amount retained shall be repaid to the Contractor and half when 
the Defects Liability Period has passed and the Project Manager has 
certified that all Defects notified by the Project Manager to the 
Contractor before the end of this period have been corrected. The 
Contractor may substitute retention money with an “on demand” bank 
guarantee. 

56. Liquidated 
Damages 

56.1 The Contractor shall pay liquidated damages to the Employer at the 
rate per day stated in thePCC for each day that the Completion Date is 
later than the Intended Completion Date. The total amount of liquidated 
damages shall not exceed the amount defined in thePCC.  The 
Employer may deduct liquidated damages from payments due to the 
Contractor. Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

 56.2 If the Intended Completion Date is extended after liquidated damages 
have been paid, the Project Manager shall correct any overpayment of 
liquidated damages by the Contractor by adjusting the next payment 
certificate. The Contractor shall be paid interest on the overpayment, 
calculated from the date of payment to the date of repayment, at the 
rates specified in GCC 50.1 [Payments]. 

57. Bonus 57.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in thePCC for each day (less any days for which 
the Contractor is paid for acceleration) that the Completion is earlier 
than the Intended Completion Date. The Project Manager shall certify 
that the Works are complete, although they may not be due to be 
complete. 

58. Advance 
Payment 

58.1 The Employer shall make advance payment to the Contractor of the 
amounts stated in thePCCby the date stated in thePCC, against 
provision by the Contractor of an unconditional bank guarantee in a 
form and by a bank acceptable to the Employer in amounts and 
currencies equal to the advance payment. The guarantee shall remain 
effective until the advance payment has been repaid, but the amount 
of the guarantee shall be progressively reduced by the amounts repaid 

                                                                                                                                                       
very approximate figure (usually 0.10 ~ 0.20) to take account of fixed cost elements or other nonadjustable components. 
The sum of the adjustments for each currency is added to the Contract Price. 
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by the Contractor. Interest shall not be charged on the advance 
payment. 

 58.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project 
Manager. 

 58.3 The advance payment shall be repaid by deducting proportionate 
amounts from payments otherwise due to the Contractor, following the 
schedule of completed percentages of the Works on a payment basis.  
No account shall be taken of the advance payment or its repayment in 
assessing valuations of work done, Variations, price adjustments, 
Compensation Events, Bonuses, or Liquidated Damages. 

59. Securities 59.1 The Performance Security shall be provided to the Employer no later 
than the date specified in the Letter of Acceptance and shall be issued 
in an amount specified in thePCC, by a bank acceptable to the 
Employer, and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The Performance 
Security shall be valid until a date 28 days from the date of issue of the 
Certificate of Completion in the case of a bank guarantee. 

60. Dayworks 60.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used 
for small additional amounts of work only when the Project Manager 
has given written instructions in advance for additional work to be paid 
for in that way. 

 60.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager. Each 
completed form shall be verified and signed by the Project Manager 
within 2 days of the work being done. 

 60.3 The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

61. Cost of Repairs 61.1 Loss or damage to the Works or Materials to be incorporated in the 
Works between the Start Date and the end of the Defects Correction 
periods shall be remedied by the Contractor at the Contractor’s cost if 
the loss or damage arises from the Contractor’s acts or omissions. 

 

F.  Force Majeure 

62.  Definition of 
Force Majeure 

62.1 In this Clause, “Force Majeure” means an exceptional event or 
circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against 
before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 
avoided or overcome; and 
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(d) which is not substantially attributable to the other Party. 

 62.2  Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) 
above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 
foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the 
Contractor’s Personnel, revolution, insurrection, military or 
usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than 
the Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 
contamination by radio-activity, except as may be attributable to 
the Contractor’s use of such munitions, explosives, radiation or 
radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or 
volcanic activity. 

63.  Notice of Force 
Majeure 

63.1 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall give 
notice to the other Party of the event or circumstances constituting the 
Force Majeure and shall specify the obligations, the performance of 
which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the 
relevant event or circumstance constituting Force Majeure. 

 63.2 The Party shall, having given notice, be excused performance of its 
obligations for so long as such Force Majeure prevents it from 
performing them. 

 63.3   Notwithstanding any other provision of this Clause, Force Majeure 
shall not apply to obligations of either Party to make payments to the 
other Party under the Contract. 

64.  Duty to 
Minimize Delay 

64.1 Each Party shall at all times use all reasonable endeavours to minimize 
any delay in the performance of the Contract as a result of Force 
Majeure. 

 64.2 A Party shall give notice to the other Party when it ceases to be affected 
by the Force Majeure. 

65. Consequences 
of Force 
Majeure 

65.1  If the Contractor is prevented from performing its substantial obligations 
under the Contract by Force Majeure of which notice has been given 
under GCC Subclause 63 [Notice of Force Majeure], and suffers delay 
and/or incurs Cost by reason of such Force Majeure, the Contractor 
shall be entitled subject to GCC Subclause 30.1 [Procedure for 
Disputes] to 

(a) an extension of time for any such delay, if completion is or will be 
delayed, under GCC Subclause 36 [Extension of the Intended 
Completion Date]; and 
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(b) if the event or circumstance is of the kind described in sub-
paragraphs (a) to (d) of GCC Subclause 62.2 [Definition of Force 
Majeure] and, in the case of subparagraphs (b) to (d), occurs in 
the Country, payment of any such Cost, including the costs of 
rectifying or replacing the Works and/or Goods damaged or 
destructed by Force Majeure, to the extent they are not 
indemnified through the insurance policy referred to in GCC 
Subclause 19 [Insurance].  

 65.2 After receiving this notice, the Project Manager shall proceed in 
accordance with GCC Subclause 10 [Project Manager’s Decisions] to 
agree or determine these matters. 

66. Force Majeure 
Affecting 
Subcontractor 

66.1 If any Subcontractor is entitled under any contract or agreement relating 
to the Works to relief from force majeure on terms additional to or 
broader than those specified in this Clause, such additional or broader 
force majeure events or circumstances shall not excuse the 
Contractor’s nonperformance or entitle him to relief under this Clause. 

67. Optional 
Termination, 
Payment and 
Release 

67.1  If the execution of substantially all the Works in progress is prevented 
for a continuous period of 84 days by reason of Force Majeure of 
which notice has been given under GCC Subclause 63 [Notice of 
Force Majeure], or for multiple periods which total more than 140 days 
due to the same notified Force Majeure, then either Party may give to 
the other Party a notice of termination of the Contract. In this event, the 
termination shall take effect 7 days after the notice is given, and the 
Contractor shall proceed in accordance with GCC Subclause 73.5 
[Termination]. 

 67.2  Upon such termination, the Project Manager shall determine the value 
of the work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is 
stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which 
have been delivered to the Contractor, or of which the 
Contractor is liable to accept delivery: this Plant and Materials 
shall become the property of (and be at the risk of) the Employer 
when paid for by the Employer, and the Contractor shall place 
the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were 
reasonably and necessarily incurred by the Contractor in the 
expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s 
Equipment from the Site and the return of these items to the 
Contractor’s works in his country (or to any other destination at 
no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor 
employed wholly in connection with the Works at the date of 
termination. 

68. Release from 
Performance 

68.1 Notwithstanding any other provision of this Clause, if any event or 
circumstance outside the control of the Parties (including, but not 
limited to, Force Majeure) arises, which makes it impossible or 
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unlawful for either or both Parties to fulfill its or their contractual 
obligations or which, under the law governing the Contract, entitles the 
Parties to be released from further performance of the Contract, then 
upon notice by either Party to the other Party of such event or 
circumstance, 

(a) the Parties shall be discharged from further performance, without 
prejudice to the rights of either Party in respect of any previous 
breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the 
same as would have been payable under GCC Subclause 67 
[Optional Termination, Payment and Release] if the Contract had 
been terminated under GCC Subclause 67. 

G.  Finishing the Contract 
 

69. Completion 69.1 The Contractor shall request the Project Manager to issue a certificate 
of Completion of the Works, and the Project Manager shall do so upon 
deciding that the work is completed. 

70. Taking Over 70.1 The Employer shall take over the Site and the Works within 7 days of 
the Project Manager’s issuing a certificate of Completion. 

71. Final Account 71.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers payable 
under the Contract before the end of the Defects Liability Period. The 
Project Manager shall issue a Defects Liability Certificate and certify 
any final payment that is due to the Contractor within 56 days of 
receiving the Contractor’s account if it is correct and complete. If it is 
not, the Project Manager shall issue within 56 days a schedule that 
states the scope of the corrections or additions that are necessary. If 
the Final Account is still unsatisfactory after it has been resubmitted, 
the Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

72. Operating and 
Maintenance 
Manuals 

72.1 If “as built” Drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in 
thePCC. 

 72.2 If the Contractor does not supply the Drawings and/or manuals by the 
dates stated in the PCC pursuant to GCC 72.1, or they do not receive 
the Project Manager’s approval, the Project Manager shall withhold the 
amount stated in the PCC from payments due to the Contractor. 

73. Termination 73.1 The Employer or the Contractor may terminate the Contract if the other 
party causes a fundamental breach of the Contract. 

 73.2 Fundamental breaches of Contract shall include, but shall not be 
limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of work 
is shown on the current Program and the stoppage has not been 
authorized by the Project Manager; 
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(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 
liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 84 days of the date of the 
Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Project Manager; 

(f)     the Project Manager gives two consecutive Notices to update the 
Program and accelerate the works to ensure compliance with 
GCC Subclause 22.1 [The Works to be Completed by the 
Intended Completion Date] and the Contractor fails to update the 
Program and demonstrate acceleration of the works within a 
reasonable period of time determined by the Project Manager; 

(g) the Contractor does not maintain a Security, which is required; 

(h) the Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated 
damages can be paid, as defined in thePCC; and 

(i) if the Contractor, in the judgment of the Employer has engaged 
in corrupt or fraudulent practices in competing for or in executing 
the Contract, pursuant to GCC 74.1 [Fraud and Corruption]. 

 73.3 When either party to the Contract gives notice of a breach of Contract 
to the Project Manager for a cause other than those listed under GCC 
73.2 above, the Project Manager shall decide whether the breach is 
fundamental or not. 

 73.4 Notwithstanding the above, the Employer may terminate the Contract 
for convenience. 

 73.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as reasonably possible. 

 

74. Fraud and 
Corruption 

74.1 ADB’s Anticorruption Policy requires that Borrowers (including 
beneficiaries of ADB-financed activity), as well as Contractors, 
Subcontractors, Manufacturers, and Consultants under ADB-financed 
contracts, observe the highest standard of ethics during the 
procurement and execution of such contracts. In pursuance of this 
policy, the ADB 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to 
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influence improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including 
a misrepresentation, that knowingly or recklessly misleads, 
or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly 
the actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party;  

(v) “obstructive practice” means (a) deliberately destroying, 
falsifying, altering, or concealing of evidence material toan 
ADB investigation; (b) making false statements to 
investigators in order to materially impede an ADB 
investigation; (c) failing to comply with requests to provide 
information,documents or records in connection with an 
Office of Anticorruption and Integrity (OAI) investigation;(d) 
threatening, harassing, or intimidating any party to prevent 
it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation, or  
(e) materially impeding ADBʼscontractual rights of audit or 
access to information; and 

(vi) “integrity violation" is any act which violates ADB’s 
Anticorruption Policy, including (i) to (v) above and the 
following: abuse, conflict of interest, violations of ADB 
sanctions, retaliation against whistleblowers or witnesses, 
and other violations of ADB's Anticorruption Policy, 
including failure to adhere to the highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations in competing for 
the Contract; 

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the borrower or of 
a beneficiary of ADB-financing engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation; 
and 

(d) will impose remedial actions on a firm or an individual, at any 
time, in accordance with ADB’s Anticorruption Policy and 
Integrity Principles and Guidelines (both as amended from time 
to time), including declaring ineligible, either indefinitely or for a 
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stated period of time, to participate2 in ADB-financed, 
administered, or supported activities or to benefit from an ADB-
financed, administered, or supported contract, financially or 
otherwise, if it at any time determines that the firm or individual 
has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other 
integrity violations. 

75. Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered less 
advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not 
completed, as indicated in thePCC. Additional Liquidated Damages 
shall not apply. If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be a debt payable 
to the Employer. 

 75.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, 
repatriation of the Contractor’s personnel employed solely on the 
Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the 
certificate. 

76. Property 76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 
Works shall be deemed to be the property of the Employer if the 
Contract is terminated because of the Contractor’s default. 

77. Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other 
event entirely outside the control of either the Employer or the 
Contractor, the Project Manager shall certify that the Contract has 
been frustrated. The Contractor shall make the Site safe and stop work 
as quickly as possible after receiving this certificate and shall be paid 
for all work carried out before receiving it and for any work carried out 
afterward to which a commitment was made. 

78. Suspension of 
ADB Loan or 
Credit 

78.1 In the event that ADBsuspends the Loan or Credit to the Employer, 
from which part of the payments to the Contractor are being made, 

(a) the Employer is obligated to notify the Contractor, with copy to 
the Project Manager, of suchsuspension within 7 days of having 
received ADB’s suspension notice. 

(b)    if the Contractor has not received sums due it within the 28 days 
for payment provided for in GCC50.1 [Payments], the Contractor 
may immediately issue a 14-day termination notice. 

                                                 
2 Whether as a Contractor, Nominated Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any 

other capacity (different names are used depending on the particular Bidding Document).  A Nominated Subcontractor is 
one which either has been: (i) included by the Bidder in its prequalification application or bid because it brings specific and 
critical experience and know-how that are accounted for in the evaluation of the Bidder’s prequalification application or the 
bid; or (ii) appointed by the Employer. 
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79. Eligibility 79.1 The Contractor shall have the nationality of aneligible country as 
specified in Section 5 [Eligible Countries] of the bidding document.  
The Contractor shall be deemed to have the nationality of a country if 
the Contractor is a citizen or is constituted, or incorporated, and 
operates in conformity with the provisions of the laws of that country. 
This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract 
including related services. 

 79.2 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as specified 
in Section 5 [Eligible Countries] of the bidding document and all 
expenditures under the Contract will be limited to such materials, 
equipment, and services. At the Employer’s request, the Contractor 
may be required to provide evidence of the origin of materials, 
equipment, and services. 

 79.3 For purposes of GCC 79.2, “origin” means the place where the 
materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 
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Section 8 - Particular Conditions of Contract 

 
 
 

The following Particular Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC. 
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Particular Conditions of Contract 

 
 
 

A. General 

GCC 1.1 (d) The financing institutions is: Asian Development Bank (ADB) 

GCC 1.1 (r) The Employer is: Public Works Department, Government of Himachal Pradesh, 
represented by Office of the Superintending Engineer, 11th Circle, HPPWD – 
Rampur- 172001, Himachal Pradesh 

GCC 1.1 (w) The Intended Completion Date for the whole of the Works shall be 15 months from 
the Start Date.  

GCC 1.1 (cc) The Project Manager is: Executive Engineer, Kaza, District Lahaul and Spiti, 
Himachal Pradesh Public Works Department (HPPWD), Himachal Pradesh, India 

GCC 1.1 (ff) The Site is located at Kaza as defined in drawing. 

GCC 1.1 (ii) The Start Date shall be: 15 days from the date of signing of the contract. 

GCC 1.1 (mm) The Works consist of Detailed Design and Construction of Model Career Centre 
(MCC) building (pre-engineered) at Kaza district Lahual and Spiti. H.P. Detailed 
Design and Construction of Model Career Centre (MCC) building (pre-engineered) 
at Kaza district Lahual and Spiti. H.P. (C/O Main building shall be pre- engineered, 
Site Development, Site Development i.e. retaining structure, WS & SI, El, septic 
tank, rain water harvesting tank & underground water recharging tank/ pit, boundary 
wall and gate, Air conditioning in selected area as, CCTV, indoor/ outdoor 
transformer, HT & LT panels, Cabling, DG Set, Solar system, Fire-fighting and yard 
lighting system, fire alarm system, Land scaping, environment management, safety 
measures and other miscellaneous item etc.) as per scope of work including all 
ancillary activities in compliance with provisions stipulated in various safeguard 
documents subject to modification time-to-time as required in relation to successful 
completion and function of Model Career Center (MCC) at Kaza, District Lahaul and 
Spiti in Himachal Pradesh. 

GCC 2.2 Sectional Completions are: Not Applicable 

GCC 2.3(j) The following documents also form part of the Contract: 

i) Public Works Depart Specification 1990 published by Public Works 
Department, Himachal Pradesh; and 

ii) Environmental Management Plan (Attached as Appendix A), and Initial 
Environmental Examination Report (Attached as Appendix B). 

iii) COVID19 measures to be adopted at site as per Govt. guidelines/SOPs. 

GCC 3.1  The language of the contract is English 

The law that applies to the Contract is the law of India 

GCC 6.3 Add the following as sub-clause 6.3 (a) 
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The employer’s personnel include, designated officials from HPPWD, HPKVN and 
appointed PMC, QA and M&E consultants appointed by HPKVN, who may visit the 
project from time to time for relevant issues of the project. 

GCC 8.3 Add the following as Sub-clause 8.3: 

(i) The Contractor (or either of the Joint Venture partner) shall be required to 
possess valid electrical license issued from competent authority for 
executing electrification works. However, in the event of electrical works 
being sub-contracted, the sub-contractor should have the said valid 
electrical license. 

(ii) The Contractor shall obtain, if necessary, the licenses under the   current 
explosive rules to enable him to manufacture and process the quantity of 
gunpowder / explosive and perform the blasting as necessary according to 
prevailing rules. 

GCC 8.4 Add the following Sub-clause 8.4: 

The Contractor shall comply with all applicable National, provincial and local 
environmental laws and regulation. 

The Contractor shall: 

(a) establish an operational system for managing environmental impacts, 

(b) carry out all the monitoring and mitigation measures set forth in the 
Environmental Management Plan (EMP) of the bidding document and 

(c) allocate the budget required to ensure that such measures are carried out. 

The Contractor shall submit quarterly reports on the carrying out of such measures 
to the Employer. 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 12.1 Apart from written communication, e-email communication also needs to be ensured 
by contractor on the following email ID- hpkvnshimla@gmail.com, and other email IF 
given by employer. Contractor should ensure that copy of all critical correspondence 
having time and cost implications should be sent to HPKVN as well. 

GCC 14.1 Schedule of other contractors: Nil 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: INR 10.0 million. 

(b) for loss or damage to Equipment: INR 2.0 million. 

(c) for loss or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with Contract: INR 5.0 million and unlimited number 
of occurrences. 

(d) for personal injury or death:  

(i) of the Contractor’s employees: As per governing law but not less than 
INR 1.0 million and unlimited number of occurrences. 

(ii) of other people: As per governing law but not less than INR 1.0 million 
and unlimited number of occurrences. 

GCC 21.2 Add the following Sub-clause 21.2: 

mailto:hpkvnshimla@gmail.com
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The Contractor shall comply with (i) the measures and requirements set forth in the 
Social Due Diligence Report attached there to as Appendix C, to the extent they 
concern impacts on affected people during construction; and (ii) any corrective or 
preventive actions set out in a Safeguards Monitoring Report (SMR) that the 
Employer will prepare from time to time to monitor compliance with measures setout 
in the Social Due Diligence Report. The Contractor shall allocate a budget for 
compliance with these measures, requirements and actions. 

GCC 22.1 Add the following para at the end of Sub-Clause 22.1: 

The Contractor shall adequately record the condition of roads, agricultural land and 
other infrastructure prior to the start of transporting materials, goods and equipment, 
and construction.  

GCC 23.1 The following shall be designed by the Contractor: Not Applicable 

GCC 24.2 Add the following Sub-clause 24.2: 

The Contractor shall comply with all safety measures as required by rules and 
regulations and applicable law. 

GCC 26.1 The Site Possession Date(s) shall be: Same as the Start Date. 

GCC 29.1  Appointing Authority for the Adjudicator: Concerned Secretary of Administrative 
Department can appoint Adjudicator from a panel to be drawn or as existing in the 
Institution of Engineers (India), Shimla Chapter, Himachal Pradesh. 

GCC 30.3 The Adjudicator shall be paid by the hour at the rate of: INR 10,000 per work day 

The reimbursable expenses are: Travel Expenses 

GCC 30.4 Institution whose arbitration procedures shall be used: 

(a) Contracts with foreign contractors:  
International arbitration shall be conducted in accordance with the rules of the 
Singapore International Arbitration Centre (SIAC). 

Arbitration shall be administered by the Singapore International Arbitration 
Centre (SIAC). 

The place of arbitration shall be: the place of the institution administering the 
arbitration.  

(b)  Contracts with domestic contractors:  
Arbitration shall be conducted in accordance with the laws of the Employer's 
country. 

C. Time Control 

GCC 35.1 The Contractor shall submit for approval a Program for the Works within 15 days 
from the date of the Letter of Acceptance. The program shall be in most suitable 
computer program viz. MS-Projects (latest version) and should be resource loaded 
(i.e manpower, machines and materials etc.).  

The Contractor shall provide the Employer with quarterly reports of its activities, 
including each of its obligations in Sub-Clause 8.4, 21.2, 22, 24.2 and 40.3. Copy of 
the Quarterly report should also be communicated to HPKVN. Submission of the 
quarterly report is mandatory during the contract period, failing which an amount of 
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INR 0.5 million. 

GCC 35.3 The period between Program updates is 45 days. 

The amount to be withheld for late submission of an updated Program is INR 1.0 
million 

D. Quality Control 

GCC 43.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 50.1 Text “……………The Employer shall pay the Contractor the amounts certified by 
the Project Manager within 28 days of the date of each certificate………” stands 
replaced with: 

“……………The Employer shall pay the Contractor the amounts certified by the 
Project Manager within 45 days of the date of each certificate………” 

GCC 51.5 Add the following Sub-clause 51.5: 

Notwithstanding above the Contractor shall bear the cost of any impact on structure 
or land due to movement of machinery during construction and all temporary use of 
lands outside ROW to be through written approval of Land owner. 

GCC 53.1 The currency of the Employer’s country is: Indian National Rupee (INR) 

GCC 54.1 The Contract shall subject to price adjustment in accordance with GCC Clause 54, 

The amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to 
the payment amounts as indicated below: 

P = 0.2 + 0.15 (ILn / ILo) + 0.65 (IMn / IMo) 

where: 

“P” is the adjustment factor for the portion of the Contract Price payable. 

“ILn”  is the “minimum wage of an unskilled mazdoor notified by the Department of 
Finance, Government of Himachal Pradesh” at the end of the month being 
invoiced. 

“ILo”  is the “minimum wage of an unskilled mazdoor notified by the Department of 
Finance, Government of Himachal Pradesh” applicable at the end of the month in 
which the Letter of Award is issued. 

“IMn” is the “All India Wholesale Price Index for all commodities published by the 
Economic Advisor to Government of India, Ministry of Industry and Commerce” at 
the end of the month being invoiced. 

Imo is the “All India Wholesale Price Index for all commodities published by the 
Economic Advisor to Government of India, Ministry of Industry and Commerce” 
applicable at the end of the month in which the Letter of Award is issued. 

GCC 54.3 Add the following as Sub-clause 54.3: 

Notwithstanding provisions in Sub-clause 54.1 and Sub-clause 54.2, in the event of 
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Contractor’s failure to complete the works on or before Intended Completion Date, 
adjustment for prices after Intended Completion Date shall be made using either (i) 
each index or price applicable on the date of Intended Completion Date, or (ii) the 
current index or price: whichever is more favorable to the Employer. 

GCC 55.1 The proportion of payments retained is: 5% 

GCC 56.1 The liquidated damages for the whole of the Works are 0.1% per day. 

The maximum amount of liquidated damages for the whole of the Works is 10% of 
the final Contract Price. 

GCC 57.1 The Bonus for the whole of the Works is Nil per day. The maximum amount of 
Bonus for the whole of the Works is Nil. 

GCC 58.1 The Advance Payments shall be 10% (ten percent) and shall be paid to the 
Contractor no later than 60 days of receipt of corresponding unconditional Bank 
Guarantee. 

GCC 58.3 Repayment of the Advance Payments shall be at a rate of 15% (fifteen percent) 
from each payment certificate.  

GCC 59.1 The Performance Security amount is 5% of the Initial Contract Price. 

G. Finishing the Contract 

GCC 69.2 Add the following as Sub-clause 69.2: 

“Upon the completion of construction, the Contractor shall fully reinstate pathways, 
other local infrastructure, and agricultural land to at least their pre-project condition 
as recorded by the Contractor in consonance with its obligation in Clause 22. 

GCC 72.1 The date by which operating and maintenance manuals are required is: At the time 
of handing over.  

The date by which “as built” drawings are required is: At the time of handing over. 
In addition, contract shall provide all important information required to successfully 
maintain the building.  

GCC 72.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC 72.1 is: INR 1 
Million 

GCC 73.2 (h) The maximum number of days is: 100 days 

GCC 75.1 The percentage to apply to the value of the work not completed, representing the 
Employer’s additional cost for completing the Works, is 30% 
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Annexure A –  
 
Sr. 
No. 

Item Minimum 
Quantity 
(nos) 

Size Type 

1 Project Information Board 1 3’x4’ Metallic with frame and posts 
complete 

2 Project direction board 1 3’x2’ Metallic with frame and posts 
complete 

3 Fire Extinguisher (bi-lingual) Sign 3 2’x1’ Sun-board with hanging 
arrangement 

4 First Aid Kit (bi-lingual) Sign 3 1’x2’ Sun-board with hanging 
arrangement 

5 Emergency Contact Number Sign 
– English  

1 2’x1’ Sun-board with hanging 
arrangement 

6 Emergency Contact Number Sign 
– Hindi 

1 2’x1’ Sun-board with hanging 
arrangement 

7 Unauthorized access sign (bi-
lingual) 

4 3’x2’ Sun-board with hanging 
arrangement 

8 Children Prohibited sign (bi-
lingual) 

2 3’x2’ Sun-board with hanging 
arrangement 

9 Work in progress Sign (bi-lingual) 2 3’x2’ Sun-board with hanging 
arrangement 

10 Wear Safety Helmet sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

11 Protective footwear sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

12 Please do not litter sign (bi-
lingual)  

6 2’x1’ Sun-board with hanging 
arrangement 

13 No Smoking Zone Sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

14 Danger High Voltage Sign (bi-
lingual) 

4 2’x1’ Sun-board with hanging 
arrangement 

15 High Visibility Clothing sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

Note: The above quantities are minimum. Type and sizes are indicative. The quantity, size and type may be 
increased as per requirement of wording. The contractor shall get the color scheme approved from the 
project manager.  
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Section 9 - Contract Forms 
 

This section contains forms which, once completed, will form part of the Contract. The forms for Performance 
Security and Advance Payment Security, when required, shall only be completed by the successful Bidder 
after contract award. 

 

Table of Forms 
 

Letter of Acceptance ..................................................................................................................................... 9-2 

Contract Agreement ...................................................................................................................................... 9-3 

Performance Security ................................................................................................................................... 9-5 

Advance Payment Security .......................................................................................................................... 9-6 
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Letter of Acceptance 
 

 
---- on letterhead paper of the employer ---- 

 
. . . . . . . date. . . . . . . 

 
 
To: . . . . . . . . . .   name and address of the contractor . . . . . . . . . .    
 
 
 
 
Subject: . . . . . . . . . .   Notification of Award Contract No.  . . . . . . . . . .    
 
 
 
This is to notify you that your Bid dated . . . . date . . . .  for execution of the . . . . . . . . . .name of the 
contract and identification number, as given in the Bid Data Sheet . . . . . . . . . . for the Accepted Contract Amount 
of the equivalent of . . . . . . . . .amount in numbers and words and name of currency . . . . . . . . ., as corrected and 
modified in accordance with the Instructions to Bidders is hereby accepted by our Agency. 
 
 
You are requested to furnish the Performance Security within 28 days in accordance with the 
Conditions of Contract, using for that purpose the Performance Security Form included in Section 9 
(Contract Forms) of the Bidding Document. 
 
[Choose one of the following statements:] 
 
We accept that __________________________[insert the name of adjudicator proposed by the bidder]  be 
appointed as the Adjudicator. 
 
[or] 
 
We do not accept that _______________________[insert the name of the adjudicator proposed by the bidder] be 
appointed as the Adjudicator, and by sending a copy of this Letter of Acceptance to 
________________________________________[insert name of the appointing authority], the Appointing 
Authority, we are hereby requesting such Authority to appoint the Adjudicator in accordance with GCC 
29.1. 

 
 
 
 
Authorized Signature:   ................................................................................................................................  
 
 
Name and Title of Signatory:   .....................................................................................................................  
 
 
Name of Agency:   .......................................................................................................................................  
 
 
Attachment:  Contract Agreement 
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Contract Agreement 
 
 
THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . name of the 
employer. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . name of the contractor. . . . 
.(hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as . . . . . name of the contract. . . . .should be 
executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion 
of these Works and the remedying of any defects therein,  
 
 
The Employer and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Contract Agreement, 

(b) the Letter of Acceptance, 

(c) the Letters of Technical Bid and Price Bid, 

(d) the Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of the bidding document, 

(f) the General Conditions of Contract, 

(g) the Specification, 

(h) the Drawings, 

(i) the Completed Activity Schedules or Bill of Quantities, and 

(j) any other documents shall be added here.1 

 3. In consideration of the payments to be made by the Employer to the Contractor as indicated in 
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 
remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of . . . . . name of the borrowing country. . . . .on the day, month and year 
indicated above. 

 

 
1  Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 54.1). 
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Signed by  ............................................................  Signed by .............................................................   
for and on behalf of the Employer  for and on behalf the Contractor 
 
 
 
in the presence of:  in the presence of: 
 
 
 
Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, Date 
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Performance Security 
 

Bank’s name, and address of issuing branch or office1 

 

Beneficiary:  ................................... Name and address of employer  ............................................  

Date: ............................................................................................................................  
Performance Guarantee No.:  ...........................................................................................  
 

We have been informed that . . . . . name of the contractor. . . . .  (hereinafter called “the Contractor”) has  
entered into Contract No. . . . . . reference number of the contract. . . . .   dated . . . . . . . .with you, for the 
execution of . . . . . . name of contract and brief description of works. . . . .  (hereinafter called “the Contract”).  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

At the request of the Contractor, we . . . . . name of the bank. . . . .  hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of . . . . . . . . .  name of the currency and amount in 
figures 2. . . . . . (. . . . . amount in words. . . . .  ) such sum being payable in the types and proportions of 
currencies in which the Contract Price is payable, upon receipt by us of your first demand in writing 
accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or to show grounds for your demand or the sum specified 
therein.  

This guarantee shall expire, no later than the . . . . . Day of . . . . . . . . . . , . . . . . .  3, and any demand for 
payment under it must be received by us at this office on or before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458, 
except that subparagraph (ii) of Sub-article 20(a) is hereby excluded. 4 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 

 
 
 
 
-- Note to Bidder --  
If the institution issuing the performance security is located outside the country of the employer, it shall have a 
correspondent financial institution located in the country of the employer to make it enforceable. 

 
1  All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 
2  The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and denominated 

either in the currency(ies) of the contract or a freely convertible currency acceptable to the employer. If the bank issuing the 
performance security is located outside the country of the employer, it shall have a correspondent financial institution located in the 
country of the employer. 

3  Insert the date 28 days after the expected completion date. The employer should note that in the event of an extension of the time 
for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 
employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a 
one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written request 
for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

4  Or the same or similar to this clause specified in the Uniform Rules for Demand Guarantees, ICC Publication No. 758 where 
applicable. 
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Advance Payment Security 
 

Bank’s name, and address of issuing branch or office1 
 
Beneficiary:  ................................... Name and address of employer  ...........................................  
Date: ...........................................................................................................................  
Advance Payment Guarantee No.: ....................................................................................  
 

We have been informed that . . . . . name of the contractor. . . . .  (hereinafter called “the Contractor”) has  
entered into Contract No. . . . . . reference number of the contract. . . . .   dated . . . . . . . .with you, for the 
execution of . . . . . . name of contract and brief description of works. . . . .  (hereinafter called “the Contract”). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in 
the sum  . . . . . name of the currency and amount in figures 2. . . . . . (. . . . . amount in words. . . . .  ) is to be 
made against an advance payment guarantee. 

At the request of the Contractor, we . . . . . name of the bank. . . . .  hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in figures3. . 
. . . . (. . . . . amount in words. . . . .  ) upon receipt by us of your first demand in writing accompanied by a 
written statement stating that the Contractor is in breach of its obligation under the Contract because 
the Contractor used the advance payment for purposes other than the costs of mobilization in respect 
of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number . . . . . contractor’s 
account number. . . . .   at . . . . . name and address of the bank. . . . .  . 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that eighty percent (80%) of the Contract Price has been 
certified for payment, or on the . . . day of . . . . . . . , . . . . . 4, whichever is earlier.  Consequently, any 
demand for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458 (or 

ICC Publication No. 758 as applicable).  
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Seal of Bank and Signature(s)  

 
 
-- Note to Bidder -- 

If the institution issuing the advance payment security is located outside the country of the employer, it shall have a 
correspondent financial institution located in the country of the employer to make it enforceable. 

 
1  All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 
2  The guarantor shall insert an amount representing the amount of the advance payment denominated either in the currency(ies) of 

the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the employer. 
3  Footnote 2. 
4  Insert the expected expiration date of the time for completion. The employer should note that in the event of an extension of the 

time for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, 
the employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees 
to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written 
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 



Name of the work – Detailed Design and Construction of Model Career Centre (MCC) building (pre-engineered) at Kaza district 
Lahual and Spiti. H.P. (Sh:- C/o Main Building shall be pre-engineered including Water Supply and Sanitary Installation, Electric 
installation, Septic Tank, Site Development,  Rain Harvesting Tank, Ground water recharging pit, Retaining wall and Boundary wall, 
conventional heating system, CCTV, Environment management, indoor/outdoor transformer, HT/LT Panels, cabling, DG set, external 
lightening, solar water heater and panels, fire-fighting and fire alarm system, safety measures and other miscellaneous items etc. as 
per scope of work). 

 
Table-1: Pre-Construction Phase Environmental Management Plan   

 

Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

1 Lack of sufficient 
planning to assure 
long term 
sustainability of the 
improvements and 
ensure protection 
of the assets 
created.   

 The MCC Design has 
included provisions for 
ensuring effective 
maintenance and 
protection of the assets to 
be created so as to ensure 
the long term sustainability. 
The long term sustainability 
has been ensured by 
taking into consideration 
appropriate Bureau of 
Indian Standards Codes 
(BIS) for MCC   building 
design, Seismic Zone V 
coefficient, appropriate 
wind load factor 
(corresponding to 39 m/s 
wind speed), and detailed 
design after carrying 
geotechnical investigations 
and topographic surveys.        

Verification of 
site specific  
design 
parameters 

PWD 
 

PMU and 
PMC 

Review after 
completion of 
DPR 

Part of PWD 
and PMC 
Professional 
Fee 

2 Layout of 
components to 
avoid impacts on 
the aesthetics of 

The site and layout of MCC 
have been finalized at 
vacant land close to rural 
habitation. The exterior of 

MCC  building's 
exteriors 

PIU and PWD 
 

PMU and 
PMC 

Review after 
completion of  
detailed design 

Part of PWD 
and PMC 
Professional 
Fee 



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

the MCC site  and   
surroundings  
 

MCC building will well mix 
with the existing buildings.    

3 Slope stability 
related issues 

The   MCC site   is 
undulating, however, 
during construction any 
exposed slopes at 
excavated areas will be 
covered and slope 
protection measures will 
be provided specially at 
necessary locations in the 
plot.   

Slope 
protection 
measures  on 
side slopes of 
access path, 
internal roads, 
locations 
identified in the 
design,  etc.  

PIU and PWD PMU and 
PMC 

Review  of 
recommended 
slope protection 
measures 

Part of PWD 
and PMC 
Professional 
Fee 

4 Increased storm 
water runoff from 
alterations of the 
site’s natural 
drainage patterns 
due to landscaping, 
excavation works, 
construction of 
parking lot, and 
addition of paved 
surfaces 

Design of proposed MCC   
building enables efficient 
drainage of the   plot. The 
drainage of MCC building 
has been integrated with 
existing drainage pattern of 
site.  The storm water 
generated will be diverted 
to local drains through a 
properly constructed 
drainage system. Since 
MCC site is in undulating 
terrain, therefore, there is 
swift flow and drainage is 
not an issue.  

 Arrangement 
for proper 
diversion of 
storm water 
runoff    

PIU and PWD PMU and 
PMC 

 After 
mobilization of 
contractor   at 
the site and 
during 
establishment of 
construction 
camps at MCC 
site.  

Incidental to 
construction 
cost 

5 Integration of 
energy efficiency 
and energy 
conservation 
programs in design 
of sub-project  
components 

The detailed design for the 
proposed MCC at Kaza 
has ensured the 
environmental 
sustainability principles, 
including energy efficiency, 
resource recycling, waste 

Specifications 
of rain water 
harvesting 
structures, 
electrical 
fixtures, details 
of water heating 

PIUs and PWD 
 

PMU and 
PMC 

During 
finalization of  
detailed design 

Part of project 
cost  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

minimization, etc. The 
design considers the 
following energy efficiency 
measures: 
• Usage of recyclable 

materials like wood 
substitutes. 

• Installation of BEE 
certified equipment 

• Usage of energy efficient 
lighting fixtures (LED )   

• Provision of P-V cells on 
roof top for solar power. 

system 

6 Consents, permits, 
clearances, no 
objection certificate 
(NOC), etc. 

Obtain all necessary 
consents, permits, 
clearances, NOCs, etc. 
prior to start of civil works. 
 
Acknowledge in writing and 
provide report on 
compliance all obtained 
consents, permits, 
clearances, NOCs, etc. 

Consents, 
permits, 
clearance and 
NOCs  
Records and 
communications 

PIU PMU check consent 
for 
establishment of 
construction 
camp  at MCC 
site,  and  
approval from 
civic authorities       

Project cost  

7 Establishment of 
baseline 
environmental 
conditions prior to 
start of civil works 

•  Conduct 
documentation of 
location of 
components, areas 
for construction 
zone (Camp, 
staging, storage, 
stockpiling, etc.) 
and surroundings 
(within direct 

Records and 
Photographs, 
baseline 
environmental 
monitoring 
results  

Contractor  PIU and 
PWD 

Once prior to 
start of  
construction 
works 

Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

impact zones). 
Include photos and 
GPS coordinates. 

•   Carry out 
environmental 
monitoring at MCC 
site for ambient air 
quality, water 
quality and noise 
levels to establish 
baseline 
environmental 
monitoring for the 
parameters 
indicated in the 
monitoring plan. 

 
8 Utilities • The locations and 

operators of utilities to be 
impacted should be 
identified and 
documented in detailed 
design documents to 
prevent unnecessary 
disruption of services 
during the construction 
phase. 

• Require contractor to 
prepare a contingency 
plan to include actions to 
be done in case of 
unintentional interruption 
of services. 

List and maps 
showing utilities 
to be shifted 
 
Contingency 
plan for 
services 
disruption 

• PWD  will 
prepare 
preliminary 
list and maps 
of utilities to 
be shifted 

• During 
detailed 
design 
phase, 
contractor to 
(i) prepare 
list and 
operators of 
utilities to be 
shifted; (ii) 
contingency 

PIUs and 
PWD 

Pre-
Construction 
Phase 

Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

• Obtain from the PIU 
and/or PWD the list of 
affected utilities and 
operators; 

• If relocations are 
necessary; contractor 
will coordinate with the 
providers to relocate the 
utility. 

plan 

9 Social and Cultural 
Resources 

• Consult Archaeological 
Survey of India (ASI) or 
Himachal Pradesh State 
Archaeology Department 
to obtain an expert 
assessment of the 
archaeological potential 
of MCC site although no 
such potential is seen. 

• Consider alternatives, if 
the MCC site, is found to 
be of medium or high 
risk. 
Include state and local 
archaeological, cultural 
and historical authorities, 
and interest groups in 
consultation forums as 
project stakeholders so 
that their expertise can 
be made available. 

• Develop a protocol for 
use by the contractor in 
conducting any 
excavation work, to 
ensure that any chance 

Chance find 
protocol 

• PMC to 
consult ASI or  
HP State 
Archaeology 
Department 

• PMC to 
develop 
protocol for 
chance finds 

PMU Prior to start of 
construction 
activities 

PMC 



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

finds are recognized and 
measures are taken to 
ensure they are 
protected and 
conserved. 

10 Construction 
Camp- Locations, 
Selection, Design 
and Layout 

Sitting of the construction 
Camp, at the MCC site, 
shall be as per the 
guidelines below and 
details of layout to be 
approved by PWD. 
The potential locations  for 
labor camp and 
construction camp shall be 
identified by the contractor  
and this identified site  shall 
be visited by the 
environmental expert of 
PMU safeguards cell along 
with environmental expert 
of PWD and one having 
least impacts on 
environment will be 
approved by the PWD and 
PMU. As far as possible, 
construction camp and 
labor camp    will be 
established at vacant 
space of plot or a house 
will be hired in the vicinity 
of site.  Locations for 
storage of construction 
materials shall be identified 
at the site or at any suitable 
buildings close to MCC 

Construction 
Camp site, and 
locations of  
material storage 
areas, 
sanitation 
facilities  

Contractor   
 

PWD and 
PIU 

At the time of 
construction 
camp 
establishment 
and finalization 
of storage areas  

Contractor     



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

site. Sanitation facilities at 
construction camp shall be 
adequately planned. 

11 Sources of 
construction 
materials 

Use quarry sites and 
sources licensed by the 
GOHP. 
 
Verify suitability of all 
material sources and 
obtain approvals from PIU. 
 
If additional quarries are 
required after construction 
has started, obtain written 
approval from PIU. 
Submit to PWD on a 
monthly basis 
documentation of sources 
of materials. 

Permits issued 
to quarries and 
sources of 
materials 

Contractor  
 
PMC and PWD  
to verify sources 
(including 
permits) if 
additional is 
requested by 
contractor  

PMU and 
PIU 

Upon 
submission by 
contractor  

PMC and 
PWD as part 
of consultancy 
fee 

12 Access for 
Construction 
material 
transportation 

Plan transportation routes 
so that heavy vehicles do 
not use narrow local roads, 
except in the immediate 
vicinity of MCC site. 
 
Schedule transport and 
hauling activities during 
non-peak hours. 
 
Locate entry and exit points 
in areas where there is low 
potential for traffic 
congestion. 
 
Keep the site free from all 

Traffic 
management 
plan 

Contractor  PIU and 
PWD 

 During Delivery 
of construction 
materials 

Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

unnecessary obstructions. 
 
Drive vehicles in a 
considerate manner. 
Coordinate with the Traffic 
Police Department for 
temporary road diversions 
and for provision of traffic 
aids if transportation 
activities cannot be 
avoided during peak hours. 

13 Occupational 
health and safety 

Comply with IFC EHS 
Guidelines on Occupational 
Health and Safety. 
Develop comprehensive 
site-specific health and 
safety (H&S) plans. The 
overall objective is to 
provide guidance to 
contractor on establishing a 
management strategy and 
applying practices that are 
intended to eliminate, or 
reduce, fatalities, injuries 
and illnesses for workers 
performing activities and 
tasks associated with the 
project. 
Include in H&S plan 
measures such as: (i) type 
of hazards  at MCC  
construction site; (ii) 
corresponding personal 

Health and 
safety (H&S) 
plan 

Contractor  PMU and 
PMC, PIU 
and PWD 

 During Pre 
construction 
phase  

Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameters 
(Indicators for 
Compliance) 

Responsible 
for 
Implementation 

Responsible 
for  
Supervision 

Frequency for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

protective equipment for 
each identified hazard; (iii) 
H&S training for all site 
personnel; (iv) procedures 
to be followed for all site 
activities; and (v) 
documentation of work-
related accidents. 
 
Provide medical insurance 
coverage for workers. 

14 Stakeholder  
consultations 

Continue information 
dissemination, stakeholder 
consultations, and 
involvement/participation of 
stakeholders during project 
implementation. 

-Disclosure 
records 
- Consultations 

PMU,PMC 
PIU,PWD and  
Contractor  

PMU and 
PMC 

• During 
updating of 
IEE Report 

• During 
preparation of 
site- and 
activity-
specific plans 
as per EMP 

• Prior to start 
of 
construction 

• During 
construction 

PMU and  
 
Contractor  
 

 
Table-2: Construction Phase Environmental Management Plan    

 

Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

1 Sanitation and 
drinking water  
facilities at 
construction Camp     

The contractor shall 
provide sanitation facilities 
at the   camp site. These 
facilities will include dust 
bins in adequate numbers 
for solid waste collection, 
drinking water facilities, 
and separate toilets for 
male and females. These 
toilets facilities shall be 
maintained and septic 
tanks/soak pits shall be 
provided at the toilets. The 
dust bins shall be regularly 
emptied and waste from 
camp site shall be 
disposed off at designated 
locations. 

Construction 
camp sanitation 
and drinking 
water  facilities 

Contractor  PWD and 
PIU 

Regularly 
during 
construction 
phase  

Contractor 

2 Traffic Circulation 
plan during 
construction phase  

Prior to commencement of 
site activities and 
mobilization on ground 
,the Contractor will 
prepare and get approved 
from the Engineer 
(PWD),circulation plan 
during construction for 
safe passage of public 
vehicles so that locals are 
not at inconvenience. The 
Contractor  with support of 
the PIU will carry out 
dissemination of these 
information and circulation 
plan at MCC Kaza  site 
and main access roads   

Safe movement 
of Traffic  

Contractor PWD and 
PIU 

 Every day 
during 
construction 
phase 

Contractor    



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

3 Site clearance 
activities, including 
delineation of 
construction areas 

Only ground cover/shrubs 
that impinge directly on 
the permanent works or 
necessary temporary 
works shall be removed 
with prior approval from 
the Environmental Experts 
of PWD and PMC. 
All areas used for 
temporary construction 
operations will be 
subjected to complete 
restoration to their former 
conditions with appropriate 
rehabilitation procedures. 
The photographic records 
shall be maintained for the 
temporary sites used for 
construction. These will 
help in proper restoration. 

Pre-construction 
records of site  
and vegetation 
in area of 
construction 

Contractor  
 

PWD and  
PIU 

Duration of 
site 
preparation 

PWD and PIU 

4 Drinking water 
availability at 
Construction camp  
and construction 
sites 

Sufficient supply of 
potable water to be 
provided and maintained. 
If the drinking water is 
obtained from an 
intermittent public water 
supply then storage tanks 
will be provided. For this 
contractor will submit 
plans how availability of 
drinking water shall be 
assured. In case it is 
obtained from the natural 
spring then permission 
from local authorities shall 

 Water supply 
source and 
availability of 
water , 
permission of 
local authority if 
obtained from 
local spring 

Contractor  
 

PWD and 
PIU 

During 
Construction 
phase 
regularly 

 Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

be obtained. 
5 Waste disposal The pre-identified disposal 

location shall be part of 
Comprehensive Waste 
Disposal Plan. Solid 
Waste Management Plan 
to be prepared by the 
Contractor in consultation 
with local civic authorities. 
The Environmental 
Specialist of PWD shall 
approve these disposal 
sites after conducting a 
joint inspection on the site 
with the Contractor. 
Contractor shall ensure 
that waste shall not be 
disposed off near natural 
streams in the 
surroundings of site and 
along the access path. 

Waste Disposal   
sites, waste 
management 
plan 

Contractor  
 

PWD and 
PIU 

Regularly 
during 
construction 
phase  

Contractor  

 
6 

Stockpiling of 
construction 
materials 

Stockpiling of construction 
materials will be done in 
such a way that it does not 
impact and obstructs the 
drainage. The stockpiles 
will be covered to protect 
from dust and erosion. 

Stockpiling sites 
at  MCC  site 

Contractor  PWD and 
PIU 

Regularly 
during 
construction 
phase  

 Contractor  

7 Arrangement for 
Construction Water 

(i) The Contractor shall 
provide a list of locations 
and type of sources from 
where water for 
construction shall be 
acquired. 
(ii)The contractor shall use 

 Water 
availability at 
identified water 
source locations 

Contractor  PWD and 
PIU 

Regularly 
during 
construction 
phase  

Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

ground/surface water as a 
source of water for the 
construction with the 
written consent from the 
concerned Department. 
(iii)To avoid disruption/ 
disturbance to other water 
users, the Contractor shall 
arrange water from market 
or from local municipality 
and consult PWD before 
finalizing the source. 

8 Soil Erosion Slope protection measures 
will be undertaken as per 
design to control soil 
erosion especially on side 
slopes of access and 
internal roads.    

 Locations of 
slope protection  

Contractor   PIU and 
PWD 

  Contractor  

9 Water Pollution from 
Construction Wastes 

• The Contractor shall 
take all precautionary 
measures to prevent 
entering of wastewater 
into any local stream 
during construction. 

• The water quality of 
ground and surface 
water will be taken up as 
per monitoring plan. 

 

Sub-project site  Contractor  PIU and 
PWD 

Regularly 
during 
construction 
phase 

 Contractor  

10 Water Pollution from 
Fuel and Lubricants 

• The Contractor shall 
ensure that all 
construction vehicle 
parking locations, fuel/ 
lubricants storage sites, 
vehicle, machinery and 

 Vehicle 
parking, 
refueling sites, 
Oil interceptor 
functioning  

Contractor  PIU and 
PWD 

Regularly 
during 
construction 
phase 

Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

equipment maintenance 
and refueling site shall 
be located at least 500 
m away from the natural 
streams. 

• Contractor shall ensure 
that all 
vehicle/machinery and 
equipment operation, 
maintenance and 
refueling shall be carried 
out in such a manner 
that spillage of fuels and 
lubricants does not 
contaminate the ground. 

• Waste water from 
vehicle parking, fuel 
storage areas, 
workshops, wash down 
and refueling areas shall 
be treated in an oil 
interceptor before 
discharging it on land or 
into surface water 
bodies or into other 
treatment system. 

• The water quality 
monitoring of ground  
water will be taken up as 
per monitoring plan. 

 
11 Soil Pollution due to 

fuel and lubricants, 
construction wastes 

The fuel storage and 
vehicle cleaning area will 
be stationed such that 
spillage of fuels and 

 Vehicle 
maintenance 
and parking 
area, soil quality 

Contractor  PIU and 
PWD 

Regularly 
during 
construction 
phase 

 Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
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Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

lubricants does not 
contaminate the ground.   

monitoring 
results  

12 Siltation of water 
bodies due to  
spillage of 
construction wastes 

No disposal of 
construction wastes will be 
carried out into the surface 
water bodies. Extraneous 
construction wastes will be 
transported to the pre-
identified disposal sites for 
safe disposal. 

 Water bodies 
specially natural 
streams    

Contractor  PIU and 
PWD 

Regularly 
during 
construction 
phase 

 Contractor  

13 Generation of dust The contractor will take 
every precaution to reduce 
the levels of dust at 
construction site. 
All the cut material to be 
protected/ covered in a 
manner to minimize dust 
generation.  In order to 
minimize impacts on 
neighboring Gurudwara, 
the MCC site will be 
properly barricaded with 
prefabricated MS sheets 
of adequate height (3-4 
m). 

Sub-project site, 
air quality 
monitoring 
results  

Contractor  PIU and 
PWD 

Regularly 
during 
construction 
phase 

 Contractor 

14 Emission from 
Construction 
Vehicles, Equipment 
and Machinery 

All vehicles, equipment 
and machinery used for 
construction shall conform 
to the relevant Bureau of 
India Standard (BIS) 
norms. The discharge 
standards promulgated 
under the Environment 
Protection Act, 1986 shall 
be strictly adhered to. The 

PUC certificates 
of vehicles and 
machinery 

Contractor  PIU and 
PWD 
 

Regularly 
during 
construction 
phase 

 Contractor 



Sl. 
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Environmental 
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Mitigation Measures Parameter 
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Implementation 
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for 
Monitoring 
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Fund for 
Implementing 
Mitigation 
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silent/quiet equipment 
available in the market 
shall be used in the MCC 
construction. 
The Contractor shall 
maintain a record of PUC 
for all vehicles and 
machinery used during the 
contract period which shall 
be produced for 
verification whenever 
required. 

15 Noise Pollution The Contractor shall 
confirm that all 
Construction equipment 
used in construction shall 
strictly conform to the 
MoEFCC and CPCB noise 
standards and all vehicles 
and equipment used in 
construction shall be fitted 
with exhaust silencers. 
At the construction sites 
noisy construction work 
such as crushing, 
operation of DG sets, use 
of high noise generation 
equipment shall be 
stopped during the night 
time between 10.00 pm to 
6.00 am. 
Noise limits for 
construction equipment 
used in this project will not 
exceed 75 dB (A). The 

Certificates of 
vehicles 
conforming 
noise 
standards, 
noise 
monitoring 
results 

Contractor  PWD and 
PIU 

Regularly 
during 
construction 
phase 

 Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

MCC site will be properly 
barricaded with MS 
Sheets of adequate height 
to avoid impacts of noise 
generated due to 
construction activities.   

16 Impacts on flora and 
fauna 

 Minimize impacts on flora 
and fauna during 
construction phase by 
limiting site clearance bare 
minimum and limiting  all 
types of pollution 
generation  
 

Environmental 
monitoring 
reports, 
 Trees and 
shrubs planted 
at MCC site  

Contractor  PWD and 
PIU 

Regularly 
during 
construction 
phase 

 Contractor  

17 Material Handling at  
Sub-Project site  

Workers employed on 
mixing cement, lime 
mortars, concrete, etc., will 
be provided with protective 
footwear and protective 
goggles. 
Workers, who are 
engaged in welding works, 
will be provided with 
welder’s protective eye-
shields. 
 
The use of any toxic 
chemical will be strictly in 
accordance with the 
manufacturer’s 
instructions. The PWD will 
be given at least 6 working 
days’ notice of the 
proposed use of any 
chemical. A register of all 

Data on 
available 
personal 
protective 
equipment  

Contractor  PWD and 
PIU 

Regularly 
during 
construction 
phase 

Contractor  



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

toxic chemicals delivered 
to the site will be kept and 
maintained up to date by 
the Contractor. 

18 Disposal of  
Construction Waste, 
and Debris    

The Contractor shall 
confirm that safe disposal 
of the construction waste 
will be ensured in the pre-
identified disposal 
locations. In no case, any 
construction waste will be 
disposed off  in open area 
near MCC site   

Disposal site  Contractor  PIU and  
PWD 

Regularly 
during 
construction 
phase 

Contractor  

19 Onsite emergency 
plan for minor 
accidents and 
mishaps and 
Disaster 
Management Plan 
for Natural 
Calamities 

The onsite emergency 
plan will be prepared by 
the contractor in 
consultation with PWD 
and PMC.  
For natural calamities, 
disaster management plan 
prepared by the PWD 
under the provisions of 
Disaster Management Act 
2005 will be followed.   

Onsite 
emergency plan 
document and 
Disaster 
Management 
Plan  document 
of PWD  

Contractor  PWD Mock Drill 
every quarter  

Contractor  

20 Safety Measures 
During Construction 

Adequate safety measures 
for workers during 
handling of materials at 
the proposed MCC  site 
will be taken up. 
The contractor has to 
comply with all regulations 
for the safety of workers. 
Precaution will be taken to 
prevent danger of the 
workers from accidental 

 Records of 
availability of 
personal 
protective 
equipment, 
availability of 
first aid kits 

Contractor PIU and 
PWD 

Regularly 
during 
construction 
phase 

 Contractor 
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Compliance) 

Responsible 
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injuries, fire, etc. First aid 
treatment will be made 
available for all injuries 
likely to be sustained 
during the course of work. 
The contractor will 
conform to all anti-malaria 
instructions given to him 
by the Engineer. 

21 Clearing of 
Construction of 
Camp and  
Restoration 

Contractor to prepare site 
restoration plans for 
approval by the Engineer 
(PWD). The plan is to be 
implemented by the 
contractor prior to 
demobilization. 
On completion of the 
works, all temporary 
structures will be cleared 
away, all rubbish burnt, 
excreta or other disposal 
pits or trenches filled in 
and effectively sealed off 
and the site left clean and 
tidy, at the Contractor’s 
expense, to the entire 
satisfaction of the  PWD 

Restoration 
plan, and 
records of pre-
construction of 
temporary sites   

Contractor PIU and 
PWD 
 

End of 
construction 
phase  

 Contractor 

 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 

Table-3: Operation Phase Environmental Management Plan   
 

Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
(Indicators 
for 
Compliance) 

Responsible 
Implementation 

Responsible 
Supervision 

Frequency 
for 
Monitoring 

Sources of 
Fund for 
Implementing 
Mitigation 
Measure 

1 Environmental 
Conditions 

The periodic monitoring of the 
ambient air quality, noise 
levels, and water quality   will 
be taken up as per monitoring 
plan through an approved 
monitoring agency.  
Necessary boundary wall and 
plantation around boundary 
will be maintained to screen 
vehicular traffic emissions 
from access road.   

Monitoring 
results and 
relevant 
standards 

 Contractor 
(during defect 
liability period) 
and DOLE (in 
second year of 
operation)   
through 
Pollution 
Monitoring 
Agency 

PMU As per 
monitoring 
Plan  

DOLE, 
Contractor  
and  PMU 

2 Unhygienic 
conditions due to 
poor maintenance 
of sanitation 
facilities and 
irregular solid 
waste collection 

The DOLE  will carry out 
maintenance of the toilets at 
MCC   and carry out the 
regular collection and disposal 
of wastes to a designated 
waste treatment site. The solid 
waste disposal will be 
integrated with the Kaza town  
waste disposal system. Septic 
tanks will be maintained and 
regularly emptied.  

Maintenance 
schedule of  
MCC   building 
and facilities 
created  

DOLE    PMU Every Quarter  DOLE  and  
PMU 



Sl. 
No. 

Environmental 
Issues 

Mitigation Measures Parameter 
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for 
Compliance) 
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Implementation 
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Monitoring 
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Implementing 
Mitigation 
Measure 

  
3 Natural Disasters Necessary procedures to be 

followed by the visitors, MCC  
staff and trainees during the 
natural disasters shall be 
written at prominent locations. 

Warnings of 
disasters by 
Meteorological 
Department  

District 
Administration  

DOLE  During 
Disasters  

Government 
of Himachal 
Pradesh 

4  Waste from 
operation and 
maintenance of 
solar PV Cell  

The supplier of Solar PV cell 
will collect any waste 
generated on account of 
operation and maintenance for 
possible 
recycle/reuse/disposal as 
operations will be maintained 
by the supplier. 

 Waste 
generated 
from operation 
and 
maintenance 
of Solar  PV 
Cell  

Supplier and 
Operator of 
Solar PV Cell  

MCC   Kaza 
Manager  

As per 
schedule of 
maintenance  

Fee of Solar 
PV Cell 
Supplier  

5 Onsite emergency 
plan for minor 
accidents and 
mishaps and 
Disaster 
Management Plan 
for Natural 
Calamities 

The MCC Kaza Manager will 
prepare onsite emergency 
plan for possible minor 
accidents and mishaps for 
operational phase.  
For natural calamities, the 
disaster management plan 
prepared by DOLE will be 
followed.  

Onsite 
Emergency 
plan document 
and Disaster 
Management 
Plan document  

Manager  MCC 
Kaza  

DOUD Mock Drills 
every quarter    

MCC  
operation cost  
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